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 ANNEXURE 1: Project Logical Framework for the UNICEF Child Labour Project (15.04.2009)

	#
	Level
	Indicators
	Baselines
	Targets
	MOV
	Geographical Focus
	Risks and Assumptions

	
	Strategic Result
In cotton and cotton seed production areas children in the age group of 6 to 14 years are not working and are in school
	· Children[footnoteRef:1] in age group 6-14 who are out of school and/or are working[footnoteRef:2] are reduced from X% to Y% [1:  Information on time spent (in months) by children in school and/or work will be collected]  [2:  Results will also be provided at the district level] 

	
	
	· Mid-term and End-term evaluation reports
· Labour Department and Education, Department Records
· MHRD[footnoteRef:3]/DISE[footnoteRef:4] Statistics [3:  Ministry of Human Resource Development]  [4:  District Information System for Education] 


	Rajasthan, Gujarat and Maharashtra
	· No major adverse events e.g. no  natural disasters, no significant economic downturns, no serious deterioration in law and order situation
· Government agencies, NGOs and private sector willing and able to engage in the implementation of the project
· Planned strategies will make the necessary changes in the lives of children

	1
	Outcome 1
Child protection structures in place addressing child labour issues
	· Child protection structures (Child Welfare Committees, District Child Protection Units, State Child Protection Units and Special Juvenile Protection Units) in the districts and at the state level are established, operational and taking action to reduce child labour
· Convergent implementation mechanisms in place at district and state level between various departments addressing child labour according to task, responsibilities, and accountabilities as defined in Child Labour Action Plans and related Standard Operating Procedures.
	
	
	· State Government Notifications/ Resolutions
· CWC, DCPU, SCPU and SJPU records
· Meeting Minutes
· Child Labour Action Plan


	Rajasthan, Gujarat and Maharashtra
	· State Governments commit to Child Protection on priority
· Government ensures adequate funding and human resources for the child protection structures to function

	1.1
	Child Protection structures under labour (labour commissioner/ inspector, enforcement officers) and Integrated Child Protection Scheme/ Juvenile Justice (CWCs, DCPUs, SCPUs and SJPUs)  in place, functioning at state, district, and panchayat[footnoteRef:5] level [5:  Council of elected members taking decisions on key issues relating to a village’s social, political and economic activities] 

	· Notifications/Resolutions are issued by the State Governments for establishment of child protection structures at various levels
· CWCs, DCPUs, SCPUs and SJPUs are formed and meetings are carried out on schedule 
· Child Labour Task Force established at state, district and village government (Gram Panchayat) level involving all Departments with clear delineations of roles, responsibilities and accountabilities of all Task Force members.
· Government functionaries and task force members are trained and have adequate knowledge to plan, implement, and monitor programs to address child labour issues.
	
	
	· State Government Notifications/ Resolutions
· Meeting Minutes
· Meeting minutes of the task force and action plans
· Terms of Reference of the Task Force
· Training modules & reports, assessment reports, field monitoring reports

	
	· State and District governments continue to show interest in child protection issues and are supportive of the project activities

	1.2
	Monitoring systems to track and target children at risk established and maintained
	· Database is set up and maintained with information on all children at risk including child labour
· Data is used by the Child Labour Task Force for both monitoring purposes as well as taking policy and programming decisions
	
	
	· Database on children at risk
· Child Labour Task Force Records, Mid-term and End-term evaluation reports
· Policy documents
	
	· Data collected is compiled and a database is prepared
· Data is regularly updated
· Data is analysed and used

	1.3
	Civil society alliance established and actively partnering government efforts for reducing child labour 
	· Multi-stakeholder networks formed and conducting awareness building and capacity building activities
	
	
	· Records of capacity building and awareness building programs/events
· Field Monitoring Reports
· Training Modules and Reports
	
	· Stakeholders collaborate and work in coordination with each other

	1.4
	Convergent State and district action plans against child labour 
	· Multi-stakeholder state and district level Child Labour Action Plans developed, implemented and monitored.
	
	
	· Child Labour Action Plans, Progress Reports, Field Monitoring Reports
	
	· Stakeholders collaborate and work in coordination with each other

	1.5
	Advocacy platforms strengthened for the amendment of the Child Labour Law to include prohibition of child labour in agriculture
	· State level consultation meetings with all the stakeholders carried out twice a year to advocate for inclusion of prohibition of child labour in agriculture.
	
	
	· Meeting Minutes
	
	

	2
	Outcome 2
Quality education available for all children 6-14 years
	· All children in the 6-14 years age group have access to quality elementary education[footnoteRef:6].  [6:  Access to be measured by enrolment rate and quality by learning outcomes. Indicators for child friendly school will be developed] 

	
	
	· State Annual Progress Reports
· ASER[footnoteRef:7] Reports [7:  Annual Status of Education Report] 

· MHRD/ DISE Statistics
	Rajasthan, Gujarat and Maharashtra
	· State Governments and Departments of Education will give importance to quality education at policy and implementation level and agree with the quality & access indicators 
· Teachers will be available and well-trained in target area
· Sufficient transitional programmes are available for out-of-school children.

	2.1
	All elementary schools providing quality, child friendly education increasing enrollment and retention, and preventing drop outs
	· Standards and guidelines of child friendly schools developed and implemented.
· Standards and guidelines for child friendly schools adopted by the state government for replication
· Dropout rate in elementary schools decreases from X% to Y% 
· Enrollment rate in elementary schools increases from X% to Y%
	
	
	· Guidelines

· SSA[footnoteRef:8] /SCERT[footnoteRef:9] Monitoring Reports [8:  Sarva Siksha Abhiyan – Program for universalization of elementary education by Government of India]  [9:  State Council of Education Research and Training] 


· School Records, DISE Reports
	
	· Schools have adequate number of teachers
· Education budgets are dispersed to states and districts without delay
· Government will adhere to and support child friendly framework and monitor schools consequently

	2.2
	Transitional programmes/ bridge schooling for child labourers and other out-of school children upto 14 years in place, to mainstream them into formal education
	· Children in the age group 6-14 years who have either dropped out or have never been enrolled with access to transitional education programmes  increases from X% to Y%
· Children in transitional programmes getting mainstreamed into schools increases from X% to Y%
	
	
	· National Child Labour Project reports, Field Monitoring Reports, Progress Reports, End-line surveys



	
	· NCLP and SSA budget allocation is released without delay
· Mainstream and transitional schools will have adequate trained staff 
· A strong and effective link between the two systems is operational during and after the project period.

	2.3
	VECs, PTAs, and PRIs monitoring and supporting universal quality education
	· Community based organizations-CBOs, dealing with education at village level (Village Education Committees, Parent Teacher Associations/ Mother Teacher Associations, Panchayatiraj Institutions[footnoteRef:10]) monitoring schools and attendance rates on a regular basis. [10:  Village level governance structure ] 

· X% of community based organizations trained and provided support for their effective participation in school management (e.g. enrolment campaigns, attendance monitoring, action plan development, social auditing, and/or school monitoring).
	
	
	· CBO records, Meeting Minutes, School Records
· Training Reports, Assessment Reports
	
	· Local governments, community leaders and key frontline functionaries take interest, commit to and support access to quality education as a right of all children

	2.4
	Strengthened Early Childhood Education – School Readiness
	· Children getting enrolled in early learning programmes (Anganwadi Center-AWC[footnoteRef:11], pre-school) increases from X% to Y% [11:  Early childhood care centers] 

· All the children enrolled in early learning programmes enter Class I at appropriate age.
· Standards and materials for child friendly early learning methods developed and applied in X% of early learning programmes.
	
	
	· AWC Registers, DISE/ MHRD data
· AWC Registers, School Registers, District level DWCD[footnoteRef:12] Records, DISE data [12:  Department of Women and Child Development] 

· DHRD/ DWCD Records, Field Monitoring Reports, Assessment Reports
	
	· Early learning programmes have adequate number of qualified staff and technical support to improve quality
· The budget allocation by the government is adequate and timely
· Government is willing to accept and implement child-friendly standards in early learning programmes.

	2.5
	Evidence based advocacy for effective targeting and utilization of resources for education of excluded children
	· Secondary data analyzed and shared with government and stakeholders for effective utilization of targeted resources.
· State government increases fund allocation for transitional programmes for out-of-school children by X%.
	
	
	· Desk Review Reports, Workshop Report
· Education Budget of State Government
	
	

	.3
	Outcome 3
Families and communities take collective action for protection and development of children
	· Children in the age group of 6-14 are attending schools increased from X% to Y%
· School enrollment of children engaged in child labour increased from X% to Y%
	
	
	· DISE Report

· NFHS Report
	Rajasthan, Gujarat and Maharashtra
	· Poor functioning and insensitive classroom transactions
· Functional and adequately staffed schools in the area are available for enrollment
· Government continues to support interventions wrt. child labour in the districts

	3.1
	Parents aware of harm caused by sending children to work and send their children to school
	· Caregivers aware of occupational hazards, age of school enrolment, and perceive continued education as important for children.
· Enrollment rate in elementary schools increases from X% to Y%
· Dropout rate in elementary schools decreases from X% to Y%
· PTA/MTA/VEC/PRIs/Gram Sabhas[footnoteRef:13] continuously track children in labour & out of school and ensure enrollment [13:  Assembly of all the eligible voters in a village] 

	
	
	· Field Monitoring Reports (FGDs[footnoteRef:14], Individual Interviews) [14:  Focused Group Discussions] 


· DISE Reports

· Meeting Minutes
	
	· Families can be motivated to send their children to schools
· Families can find alternate source of income

	3.2
	Adolescents, especially girls and women networked and empowered to monitor and tackle child rights violations and protect children’s rights, especially the right to education and to protection
	· All in-service trainings of frontline functionaries have inter-personal communication as a core component and engage with vulnerable families on child protection issues on a monthly basis.
· Child labour free wards and Panchayats increased from X% to Y%
· Number of cases being reported on child rights violation increases from X to Y
· Cases of child rights violation successfully addressed increases from X% to Y%
· Number of child labour cases being reported increases from X to Y
· Cases of child labour successfully addressed increases from X% to Y%
· Adolescent girls and women who have the  know how and the efficacy to tackle child rights violations and are members of networks & groups increases from X% to Y%
	
	
	· Training Modules, Training Reports, Progress Reports, Field Monitoring Reports
· Panchayat records
· Progress reports  District Police records, Field Monitoring Reports
· Meeting Minutes, Field Monitoring Reports

	
	· Adolescents and women will have sufficient time and interest in working for the larger community
· SC/ST not willing to participate in the programme due to exclusion or the risk of income loss


	3.3
	Community leaders, including PRIs take active role in monitoring child rights issues and take action for preventing child labour
	· All the PRI members are aware of child rights issues and need for prevention of child labour 
· Gram Sabhas meet every quarter to discuss, recommend action points and review the progress vis-à-vis earlier recommendations on issues related to child labour and education
	
	
	· Progress Reports, FGDs, Individual Interviews, Field Monitoring Reports
· Meeting Minutes, Progress Reports
	
	

	3.4
	Advocacy towards farmers, trade unions, seed companies for child labour free farming
	· Annual district level events held with farmers/ farmer cooperatives, trade unions and seed companies to discuss child labour issues and award the ‘best practices’
· Farmers/ farmer cooperatives, trade unions and seed companies sign declarations on child labour free farming/ business.
· Local media regularly[footnoteRef:15] report on child labour, out of school children, and highlight companies/ cooperatives/ groups employing children. [15:  At least 1 reports each month in every district] 

	
	
	· Reports of events
· Signed Declarations
· Meeting minutes
· Media Reports and Newspaper clippings
	
	· Lobbies by vested interest groups especially seed companies can hamper the progress of the project
· Farmers/ farmer cooperatives, trade unions and seed companies can be sensitized and they will be open to discussion
· Media networks will be supportive and effective in their communication and information gathering at state and district levels 


	4
	Outcome 4
Enhanced access to service providers and social protection schemes for vulnerable families
	· Vulnerable families[footnoteRef:16] having access to basic services (education and ICDS) increased from X% to Y% [16:  Vulnerability indicators include BPL, SC, ST and families with child labour. Desegregated data on families having child labour and not having child labour ] 

· X% of vulnerable families take benefit from at least one social protection scheme in the project period
	
	
	· Records of government departments (social welfare, rural development and panchayatiraj, DWCD, Education)
· NREGS[footnoteRef:17] Reports [17:  National Rural Employment Guarantee Scheme] 

· Social Protection Scheme Database
	Rajasthan, Gujarat and Maharashtra
	· All the front line functionaries are in place and the state government prioritizes and adequately funds social protection schemes
· States & Districts converge with the centrally sponsored social protection schemes

	4.1
	Social protection schemes evaluated/ assessed and modified/ adopted to explicitly target vulnerable families, including those having children engaged in child labour and migrants
	· Relevant social protection schemes assessed and the reports including recommendations shared with the state and district government
· Number of social protection schemes (requiring revisions, amendments) modified
· Number of districts adopting X number of existing social protection schemes (which were not operational in their districts previously) 
· Number of districts adopting X number of modified social protection schemes
	
	
	· Assessment Reports
· Modified Social Protection Schemes
· District Government Records
· Progress Reports, Field Monitoring Reports
· State Annual Progress Reports
	
	· State and district governments open to design revisions of social protection schemes 

	4.2
	Increased awareness among families on social protection schemes and public services
	· Gram Sabhas, PRIs and/or CBOs disseminate information about the social protection schemes and public services at least twice each year
	
	
	· PRI records, CBO records, Minutes of Gram Sabha Meetings
	
	

	4.3
	Systems set up to monitor and link vulnerable families to social protection schemes
	· Database established and maintained on vulnerable families and social protection schemes 
· Vulnerable families who have accessed[footnoteRef:18] social protection schemes increases from X% to Y% [18:  Enquired, received information, submitted forms and/or got benefit] 

	
	
	· Database on vulnerable families and social protection schemes
· Panchayat records, Mid-term and End-term evaluation reports
	
	· Social protection schemes and income generating schemes will be available in the project districts, during and beyond the course of the project


	4.4
	Partnerships in place to link SHGs to economic and livelihood programmes
	· Number of partnerships established that provide SHGs with income generation opportunities
· X% of the SHGs linked with partners
	
	
	· MoUs/ Partnership Agreements
· SHG Records and Registers
· Partner records and registers
	
	· Relevant and adequate institutions and income generation schemes are available
· Financial Institutions and Government Departments are willing to partner
· Capacity of women to internalize and act on professional recommendations 




ANNEXURE 2: Revised Consolidated Project Logical Framework (22.06.2012)

The expected outputs are provided under each outcome in the consolidated logical framework. The project remains committed to achieve the outcomes set forth in the original proposal. The Log Frame gives the baseline figures and the expected target. In some of the outputs, the indicators have been revised to be more specific and measurable to adequately reflect the progress made in relation to the particular stated output. Some of the outputs have been rewritten to make them specific.

Output 4.4 ’Partnerships in place to link SHGs to economic and livelihood programmes’ does not feature in the revised logframe. The other outputs under outcome four sufficiently/ adequately inform the progress of the project in achieving outcome four. As a community mobilisation strategy, the platform of SHG partnerships is being utilised and actively promoted by the project as reflected in output 3.2.

The project is being implemented in three states with distinct characteristics, wherein the issues related to child rights are different. As such the programming strategies have been designed to address the state specific issues; therefore some of the outputs are state specific as reflected in the Log Frame. The changes in some of the indicators are also in line with the priorities of the concerned state.

The outcome level indicators capture change in terms of percentages while the outputs measure change (with the excepton of a few outputs) in absolute levels. As the outcome level changes are the highest in the hierarchy of change in the lifecycle of the project, the change is evident after the project has been implemented for a considerable time and through surveys that are held at specific intervals. Sample surveys are based on a representative sample and can statistically reflect the change in percentage only. Outcome level change can be reported as and when surveys are conducted. Regular monitoring of the project progress mainly informs the output level progress and is indicative of the expected change in the outcome level.

	
	Indicators
	Baselines
	Targets
	Means of Verification 

	
	
	Guj
	Mah
	Raj
	Guj
	Mah
	Raj
	

	Strategic Result 
In cotton and cotton seed production areas children in the age group of 6 to 14 years are not working and are in school
	Children in age group 6-14 years who are out of school[footnoteRef:19] are reduced from X% to Y% [19:  ‘Children not working’ is not reflected in the indicator as the project is working with out of school children in total, as these children are most likely to work and if they are not working at present, they are more vulnerable to join the work force.  Being in school reduces the chances of children working.
] 

	15%
	7.9%
	7%
	5%
	4%
	3%

	Household survey
Labour Department and Education, Department Records
MHRD/ DISE Statistics

	Outcome 1
Child protection structures in place addressing child labour issues
	Child protection structures[footnoteRef:20] are established and operational at the state and district levels. [20:  Child Protection Structures include Child Welfare Committees, District Child Protection Units, State Child Protection Units and Special Juvenile Protection Units.] 

State and District level Task Force (DLTF) on Child Labour established, Plans developed, and implementation monitored
	CWC, JJB established but not functional.
SCPS, DCPU, SJPU not established and not functional

	All structures established and operational

	State Government Notifications/ Resolutions
CWC, DCPU, and SJPU, DCPU records

Meeting Minutes
Child Labour Action Plan



	
	· 
	0 DLTF
	0 DLTF
	0 DLTF
	6 DLTF
	3 DLTF
	2 DLTF
	

	1.1 Child Protection structures under labour and Integrated Child Protection Scheme/Juvenile Justice in place, functioning at state, district, and panchayat level
	Notifications/ Resolutions are issued by the State Governments for establishment of child protection structures at state and district level
SCPS and DCPU established and meetings carried out on schedule

CWC, JJB, notified and appointed 

SJPUs notified at district level, and CWPOs designated at police station level 
Village Child Protection Committees formed and informed on child labour and out of school children.
Child Labour Task Force established at state and district level involving concerned Departments with clear delineations of roles, responsibilities and accountabilities of all Task Force members.

Members of CP structures are trained to plan, implement, and monitor programs to address child labour and out of school children issues.
	0 Notifications/Resolutions
	3 Notifications/Resolutions
	3  Notifications/Resolutions
	1 Notifications/Resolutions
	7
Notifications/Resolutions
	6
Notifications/Resolutions
	State Government Notifications/ Resolutions




Meeting Minutes











Meeting minutes of the task force 
Terms of Reference of the Task Force



List of CP structures and reports of orientation programmes 
Training modules & reports of trainings  

	
	· 
	0
	0
	SCPS- 0
DCPS- 0
	1 SCPS
26 DCPUs
	1 SCPS
35 DCPUs in place
3 operational
	SCPS- 1
DCPS- 2

	

	
	· 
	26
Not operational
	0
	Notified CWC -2
JJB-2
	26 CWC operational
	35 CWCs newly appointed
3 operational
	Appointed
CWC -2
JJB-2
	

	
	· 
	0


	0
	0
	26 SJPU
	35 SJPU
	3 SJPU
	

	
	· 
	0
	0
	0
	3450 VCPC
	170 VCPC
	1329 VCPC

	

	
	· 
	0
	0
	0
	6 DLTF
	3 DLTF
	2 DLTF
	

	
	· 
	0
	280
	0
	6900 members
	400 members
	84 members
	

	1.2 Monitoring systems to track and target children at risk established and maintained
	Database is maintained at village level with information on working children  

	0
	0
	0
	3450 villages
	2288villages
	1329 villages

	Database on child labour available at village level



	1.3 Civil society alliance established and actively partnering government efforts for reducing child labour 
	NGOs working with District Administration for planning and review of child labour interventions 
	0
	0
	0
	21
	17
	10
	Minutes of meetings

	1.4 State and district action plans against child labour developed
	State and district level child labour action plans developed. 
Monitoring and review of the implementation of child labour action plans at district level.
	0
	0
	0
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan,
	Child Labour Action Plans, Progress Reports, Field Monitoring Reports

	
	
	0
	0
	0
	6 District Action Plan
	3 District Action Plan
	2 District Action Plan
	

	1.5 Advocacy platforms strengthened for the amendment of the Child Labour Law to include prohibition of child labour in agriculture
	District level consultation meetings held to provide recommendations for amendments to the CLPRA. 
Not applicable for Gujarat and Rajasthan
	NA
	0
	NA
	NA
	4 meetings
	NA
	Report of meetings and list of recommendations

	Outcome 2

Quality education available for all children 6-14 years
	Proportion of children of 06-14 years enrolled in schools





# of teachers and head teachers aware of how to improve the quality of Education in their schools   
	85%
	92.1%
	Dungarpurr- 86.4%
( Girls)
90% (Boys)
Udaipur-
77.8% Girls
91.1 Boys
	95%
	96%

	90% of both boys and girls enrolled

	Baseline and endline surveys
DISE Report
District/ State Training Reports


	
	· 
	12154 teachers/head teachers
	0
	0
	39000 teachers/head teachers
	3300 teachers/head teachers
	12000 teachers/head teachers
	

	2.1 All elementary schools in the project areas providing quality, child friendly education,
	
# of teachers /head teachers/academic support team informed on the elements of child friendly schools  


Standards and guidelines of child friendly schools developed Standards and guidelines for child friendly schools adopted by the state government for replication

# of schools demonstrating elements of child friendly schools [footnoteRef:21]  [21:  Definition of child friendly schools is state specific and the states will report accordingly] 

	
	
	
	
	
	
	Guidelines

SSA[footnoteRef:22] / SCERT[footnoteRef:23] / DIET  Reports [22:  Sarva Siksha Abhiyan – Program for universalization of elementary education by Government of India]  [23:  State Council of Education Research and Training] 



	
	· 
	At least 10,000 teachers trained
	nil
	0
	35,000 Head teachers/ teachers/ academic    resource teams trained
	3300 Head teachers/ teachers/ academic    resource teams
	200
academic    resource members
	

	
	· 
	0
	0
	0
	Guidelines available
	Guidelines available
	Guidelines available
	

	
	· 
	4397
schools
	0
	0
	10,930
schools
	3300 schools
	4,000 schools
	

	2.2 Special training programme[footnoteRef:24] for child labourers and other out-of school children upto 14 years in place for  mainstreaming children  into formal education [24:  Transitional programmes/bridge schooling have been replaced with Special Training Porgrammes (STP) in line with Right to eduation (RTE) terminology.] 

	A STP package developed 

Percentage of 06-14 years out of school children attend STPs 

	0
	0
	0
	Package developed

	Package developed

	Package developed

	STP package available
Endline to include question on attendance in STP

Child Tracking System Reports

	
	
	0
	0
	0
	81%

	50%
	17%
	

	 2.3 SMCs[footnoteRef:25] and PRIs monitor and support attendance and infrastructure improvement of schools [25:  VECs and PTAs have been replaced with School Management Commitees (SMCs) in line with RTE Act.] 


	Number of schools that have  school development plans in coordination with SMCs

Number of SMCs monitoring the school attendance and infrastructure improvement 
	0
	0
	0
	9863 schools
	3300 schools
	4000 schools

	Meeting Minutes, School development plans



District/state Reports on SMCs


	
	· 
	0
	0
	0
	9863 SMCs
	3300 SMCs
	3200 SMCs
	

	2.4 Models of School readiness programme established for 03-05 years children
(output revised and made more specific)

	State specific standards/ norms and package school readiness programme available  
Percentage of AWCs implementing the school readiness programme
Percentage of 3-5 year old children  enrolled in early learning programmes enter class I at an appropriate age[footnoteRef:26]   [26:  Maharashtra and Rajasthan will measure the progress of this output in terms of children attending AWCs enter class I as it is relevant to their respective states while Gujarat will measure the same output using an indicator different from the other two states that captures progress in terms of children enrolled and attending early readiness package.] 





Percentage of 3-5 year olds registered in AWCs and attending early learning programmes
	Nil
	0
	Nil
	Developed standards and package
	Developed package
	Specific standards/norms and package developed
	AWC Registers
School Registers
District Records

	
	· 
	33%
	0
	0
	87%
	80%
	50%

	

	
	· 
	NA







26%
	Not available






NA
	Not available






NA
	NA







48%
	At least 90%







NA
	80%







NA
	

	2.5 Evidence based advocacy for effective targeting and utilization of resources for education of excluded children 
	Secondary data analyzed and shared with government and stakeholders for effective utilization of targeted resources.

Not applicable for Gujarat and Rajasthan
	NA


	nil
	0
	NA
	1 report
	NA
	Reports/ Presentations
Policy briefs 


	
	· 
	NA
	nil
	NA
	NA
	2 policy briefs
	NA
	

	Outcome 3 
Families and communities take collective action for protection and development of children
	Children in the age group of 6-14 are attending schools increased from X% to Y%

	85%
	92.1%
	Dungarpurr- approx. 88%
Udaipur- 84%


	95%
	96.0%
	Dungarpur 90%
Udaipur- 90%

	House Hold Survey
State Reports
ASER

	3.1 Families[footnoteRef:27]   aware of harm caused by sending children to work and send their children to school [27:  Parents have been replaced with families to reflect the outcome adequately.  This also reflects the programming strategies as the efforts are to raise awareness at the family level and not restricted only to parents.] 

	No. of villages reached with information  on harms of child labour, importance of education and age of school enrolment 
	0
	0
	0
	3450 villages
	2288 villages


	2500 villages
	Reports of awareness raising programmes 



Meeting Minutes

	
	Community based structures (SMCs/PRIs/Gram Sabhas,/CPCs/, CBOs) promote enrolment of out of school children 
	0
	0
	Nil
	13000 community based structures
	4978 community based structures
	2560 community based structures,
	

	3.2 Adolescents, especially girls and women networked and empowered to monitor and tackle child rights violations and protect children’s rights, especially the right to education and to protection
	# of adolescent girls’ groups formed
	0
	0
	0
	3450 groups
	2288 groups
	500 groups
	Training modules and training reports 





Case studies documented

	
	No of adolescent girls and women (including SHGs) trained on CP and importance of education 
SHG not applicable for Gujarat
	0
	0
	0
	6900 adolescent girls
	70,000 adolescent girls, 80,000 women
	5000 members
	

	
	Number of cases of child labour/ out of school children/child marriages addressed successfully and documented.
	0
	0
	0


	20 case studies
	50 case studies
	25 case studies

	

	3.3 Community leaders, including PRIs take active role in monitoring child rights issues and take action for preventing child labour
	Community leaders including PRI members informed on child rights issues and need for prevention of child labour/out of school children

	0
	0
	0
	17500 community leaders
	10556 community leaders
	11000 community leaders
	Reports of trainings 





Minutes of meetings

	
	Gram Sabha meetings and other forums to discuss issues related to child labour and education 
	0
	0
	0
	240 meetings
	2413 meetings
	3000 meetings
	

	3.4 Advocacy on child labour free[footnoteRef:28] farming with farmers and through media [28:  This output has been made more context specific] 

	Farmers meetings 
Not applicable for Rajasthan
	0
	0
	NA
	12
	1508 farmers meetings

	NA
	Signed Declarations, Meeting minutes


Media Reports, Newspaper clippings

	
	Media reports on child labour 
Not applicable for Gujarat
	NA
	Not available
	2-3 per annum
	NA
	24 reports
	500 reports per annum
	

	Outcome 4 
Enhanced access to social protection schemes for vulnerable families (out of school and children without parental care)
	X% of vulnerable families take benefit from at least one social protection scheme in the project period 

	0
	Not available
	47% in Dungarpur and 41.7% in Udaipur


	90%
	10%
	57% in Dungarpur and 51.7% in Udaipur

	Social Protection Scheme Database
IP Report

	4.1  Social protection schemes mapped, reviewed and recommended[footnoteRef:29] for revisions  to explicitly target vulnerable families, including those having children engaged in child labour and migrants [29:  This output reflects the exact change which will impact outcome 4. ] 

	Relevant social protection schemes mapped.  

	0
	0
	0
	600 schemes
	90 schemes
	50 schemes
	Compendium of schemes



Set of recommendations


	
	At least one social social protection scheme reviewed and recommendations submitted to the government for revisions.

Not applicable for Gujarat
	NA
	0
	0
	NA
	1 (Bal Sangopan Yojana)
	1 (Palanhar scheme)
	

	4.2 Increased awareness among families on social protection schemes
	Community based structures (Gram Sabhas/PRIs/CPCs/CBOs)disseminate information about the social protection schemes at least twice each year
	0
	0
	0
	3450  community based structures
	1695 community based structures
	2568 community based structures
	PRI records 
IP records 



Minutes of Gram Sabha Meetings

	
	% of villages where families were reached with information on social protection schemes.
	0
	0
	
	100%
	100%
	70%

	

	4.3 Systems set up to monitor and link vulnerable families to social protection schemes[footnoteRef:30] [30:  Output 4.4 does not feature in the revised Log Frame, explanation of the same given at the outset of B.6.  ] 

	Database established and maintained on vulnerable families and social protection schemes 
	0
	0
	0
	3450 village databases
	1 district level data base
	1329 village level database

	Database on vulnerable families 

Social protection schemes’


	
	Vulnerable families who have registered social protection schemes increases from X% to Y%
	0
	Not available
	80% in Dungarpur and 75% in Udaipur
	100%
	10%
	90% in Dungarpur and 85% in Udaipur

	



ANNEXURE 3: State-wise Project Budget
1: Gujarat Financial Report for the period 1/7/2009-28/2/2014
	Expense Head
	Provided budget
	Actual expenditure
	Diff (Provided - Actual)
	% of budget
	% of total expenditure

	Outcome 1
	209230
	265644
	-56414
	-21%
	5%

	Outcome 2
	2192047
	2329729
	-137682
	-6%
	47%

	Outcome 3
	1072877
	905843
	167034
	18%
	18%

	Outcome 4
	486699
	478522
	8177
	2%
	10%

	Partnership with NGOs/ implementing agencies in the state, including their field monitoring costs
	343803
	503814
	-160011
	-32%
	10%

	Project Implementing Staff- Child Protection specialist, district level coordinators
	328024
	445374
	-117350
	-26%
	9%

	Documentation
	0
	 
	0
	 
	0%

	Sub-total
	4632680
	4928926
	-296246
	-6%
	 

	Variance
	-6%
	 
	 
	 
	 



2: Maharashtra Financial Report for the period 1/7/2009-28/2/2014
	Expense Head
	Provided budget
	Actual expenditure
	Diff (Provided - Actual)
	% of budget
	% of total expenditure

	Outcome 1
	323981
	392879
	-68898
	-18%
	8%

	Outcome 2
	749026
	976801
	-227775
	-23%
	21%

	Outcome 3
	1353042
	1420728
	-67686
	-5%
	31%

	Outcome 4
	109191
	122000
	-12809
	-10%
	3%

	Partnership with NGOs/ implementing agencies in the state, including their field monitoring costs
	944121
	1092303
	-148182
	-14%
	24%

	Project Implementing Staff- Child Protection specialist, district level coordinators
	501385
	589307
	-87922
	-15%
	13%

	Documentation
	20000
	34450
	-14450
	-42%
	1%

	Sub-total
	4000746
	4628468
	-627722
	-14%
	 

	Variance
	-16%
	 
	 
	 
	 



3: Rajasthan Financial Report for the period 1/7/2009-28/2/2014
	Expense Head
	Provided budget
	Actual expenditure
	Diff (Provided - Actual)
	% of budget
	% of total expenditure

	Outcome 1
	360307
	574600
	-214293
	-37%
	19%

	Outcome 2
	723313
	976461
	-253148
	-26%
	33%

	Outcome 3
	531041
	647077
	-116036
	-18%
	22%

	Outcome 4
	144589
	330197
	-185608
	-56%
	11%

	Partnership with NGOs/ implementing agencies in the state, including their field monitoring costs
	154582
	248955
	-94373
	-38%
	8%

	Project Implementing Staff- Child Protection specialist, district level coordinators
	166168
	182824
	-16656
	-9%
	6%

	Documentation
	20000
	20000
	0
	0%
	1%

	Sub-total
	2100000
	2980114
	-880114
	-30%
	 

	Variance
	-42%
	 
	 
	 
	 





ANNEXURE 4: Project from Human Rights Lens
The project seeks to build a protective environment for children in which their rights to protection against exploitation and abuse and for quality education, and participation are fulfilled. In this way, the project supports the following Articles of the CRC. 
Article 4 (Protection of rights)
Governments have a responsibility to take all available measures to make sure children’s rights are respected, protected and fulfilled. When countries ratify the Convention, they agree to review their laws relating to children. This involves assessing their social services, legal, health and educational systems, as well as levels of funding for these services. Governments are then obliged to take all necessary steps to ensure that the minimum standards set by the Convention in these areas are being met. They must help families protect children’s rights and create an environment where they can grow and reach their potential. In some instances, this may involve changing existing laws or creating new ones. Such legislative changes are not imposed, but come about through the same process by which any law is created or reformed within a country.
Articles related to Component 1
Article 32 (Child labour)
The government should protect children from work that is dangerous or might harm their health or their education. While the Convention protects children from harmful and exploitative work, there is nothing in it that prohibits parents from expecting their children to help out at home in ways that are safe and appropriate to their age. If children help out in a family farm or business, the tasks they do be safe and suited to their level of development and comply with national labour laws. Children's work should not jeopardise any of their other rights, including the right to education, or the right to relaxation and play.
Article 35 (Abduction, sale and trafficking)
The government should take all measures possible to make sure that children are not abducted, sold or trafficked. 
Articles related to Component 2
Article 28 (Right to education)
All children have the right to a primary education, which should be free. For children to benefit from education, schools must be run in an orderly way – without the use of violence. Any form of school discipline should take into account the child's human dignity. Therefore, governments must ensure that school administrators review their discipline policies and eliminate any discipline practices involving physical or mental violence, abuse or neglect. The Convention places a high value on education. Young people should be encouraged to reach the highest level of education of which they are capable. 



Article 29 (Goals of education)
Children’s education should develop each child’s personality, talents and abilities to the fullest. It should encourage children to respect others, human rights and their own and other cultures. It should also help them learn to live peacefully, protect the environment and respect other people. Children have a particular responsibility to respect the rights their parents, and education should aim to develop respect for the values and culture of their parents. 
Articles related to Component 3
Article 42 (Knowledge of rights) 
Governments should make the Convention known to adults and children. Adults should help children learn about their rights, too.
Articles related to Component 4
Article 26 (Social security)
Children – either through their guardians or directly – have the right to help from the government if they are poor or in need.


ANNEXURE 5: Project’s Result Matrix (7.02.2014)

	Consolidated results matrix of progress in Child Rights in Cotton Areas- Gujarat, Maharashtra and Rajasthan, 2009.015.UNI.IN

	Results/     Outcomes/    Outputs
	Indicators
	Baselines
	Targets
	Progress as on December 2011
	Progress as on 31.12.2012
	Progress as on 31.12.2013
	
	Remarks

	
	
	Guj
	Mah
	Raj
	Guj
	Mah
	Raj
	Guj
	Mah
	Raj
	Guj
	Mah
	Raj
	Guj
	Mah
	Raj
	

	Strategic Result In cotton and cotton seed production areas children in the age group of 6 to 14 years are not working and are in school
	Children in age group 6-14 who are out of school[1] are reduced from X% to Y%
	15%
	7.90%
	7%
	5%
	4%
	3%
	To be determined through the end line survey
	To be determined through the end line survey
	To be determined through the end line survey
	6%
	3.7%
	6.1%
	0.8%
	0.5%
	3%
	Rajasthan: This is as per Government of Rajasthan Child tracking system                               Maharashtra: This is as per Government of Maharashtra figures based on DISE 2013-14 and SDP 2014-15                                                           Gujarat-  DISE data - in 2013 there are only 21,694 out of school children against the total population of children 2,816,761

	Outcome 1 
Child protection structures in place addressing child labour issues
	Child protection structures are established and operational at the state and district levels.
	CWC, JJB established but not functional.
	All structures established and operational
	CWCs/JJBs functional
	All structures established and operational
	All structures established and operational
	All structures established and operational
	All structures established and operational
	All structures established and operational
	All structures established and operational
	

	
	
	SCPS, DCPU, SJPU not established and not functional
	
	
	
	
	
	
	
	
	

	
	State and District level Task Force (DLTF) on Child Labour established, Plans developed, and implementation monitored
	0 DLTF
	0 DLTF
	0 DLTF
	6 DLTF
	3 DLTF
	2 DLTF
	6 DLTF
	3 DLTF
	2 DLTF
	6 DLTF
	3 DLTF
	2 DLTF
	6 DLTF
	3 DLTF
	2 DLTF
	Gujarat, Maharasthra and Rajasthan- target achieved in 2011

	1.1 Child Protection structures under labour and Integrated Child Protection Scheme/Juvenile Justice in place, functioning at state, district, and panchayat level
	Notifications/Resolutions are issued by the State Governments for establishment of child protection structures at state and district level
	0  Notif/   Resol
	3 Notif/   Resol
	3 Notif/   Resol
	1 Notif/   Resol
	7 Notif/  Resol
	6 Notif/  Resol
	01 Notification issued
	7 Notif/Resol
	6 Notif/Resol
	1 Notif/Resol
	7 Notif/Resol
	8 Notified
	1 Notif  /   Resol
	7 Notif /   Resol
	11 Notified
	Gujarat, Maharasthra and Rajasthan- target achieved in 2011.                                 Rajasthan- Five more notifications issues.

	
	SCPS and DCPU established and meetings carried out on schedule
	0
	0
	SCPS- 0
	1 SCPS
	1 SCPS
	SCPS- 1
	SCPS-1
	MoU for ICPS signed and SPSU established.
	SCPS -1
	target achieved in 2011
	1 SCPS
	1 SCPS
	target achieved in 2011
	1 SCPS
	1 SCPS
	

	
	SCPS and DCPU established and meetings carried out on schedule
	0
	0
	DCPU- 0
	26 DCPUs
	35 DCPUs
	DCPS- 2
	DCPU – 6
	0
	DCPU- 2
	DCPU- 26
	DCPU - 11
	2 DCPU
	DCPU- 26
	DCPU - 35
	DCPU- 2
	

	
	DLTF established
	0
	0
	0
	6 DLTF
	3 DLTF
	2 DLTF
	0
	0
	DLTF - 3
	DLTF - 6
	DLTF - 3
	DLTF - 3
	DLTF - 6
	DLTF - 3
	DLTF-2
	

	
	CWC, JJB, notified and appointed
	26 not operational
	0
	Notified CWC -2
	26 CWC operational
	35 CWCs newly appointed
	Appointed CWC -2
	CWCs - 26
	35 CWCs newly appointed
	CWC- 2
	target achieved in 2011
	CWCs - 35
	2 CWC
	target achieved in 2012
	CWCs - 35
	2 CWC
	

	
	CWC, JJB, notified and appointed
	0
	0
	JJB-2
	JJB-6
	JJB-3
	JJB-2
	JJBs  - 26
	JJB-3
	JJB-2
	JJB-6
	JJB-3
	2 JJB
	JJB-26
	JJB-3
	2 JJB
	Gujarat- All districts in the State have Juvenile Justice Boards.

	
	SJPUs notified at district level, and CWPOs designated at police station level
	0
	0
	0
	26 SJPU
	35 SJPU
	2 SJPU
	26 SJPUs
	35 SJPU
	2 SJPU
	22 SJPUs
	35 SJPU
	2 SJPUs
	26 SJPUs
	35 SJPUs
	2 SJPUs
	

	
	Village Child Protection Committees formed and informed on child labour and out of school children.
	0
	0
	0
	3,450 VCPC
	170 VCPC
	1,329 VCPC
	2,497 VCPC
	VCPC formation pending registration of SCPS and DCPUs and awaiting notification from DWCD.
	294 VCPC
	3,450 VCPCs
	185 VCPCs
	1,100 VCPC
	3,450 VCPCs
	1,576 VCPCs
	1,329 VCPCs
	

	
	Child Labour Task Force established at district level involving concerned Departments with clear delineations of roles, responsibilities and accountabilities of all Task Force members
	0
	0
	0
	6 DLTF
	3 DLTF
	2 DLTF
	6 DLTF
	2 DLTF
	2 DLTF
	6 LTF
	3 DLTF
	2 DLTF functioning
	6 DLTF
	3 DLTF
	2 DLTF
	Gujarat, Maharashtra and Rajasthan- DLTFs are established and functional.

	
	Members of CP structures are trained to plan, implement, and monitor programs to address child labour and out of school children issues.
	0
	280
	0
	6,900 members
	400 members
	84 members
	4,400 members
	200 members
	84 members
	6,000 members
	400 members
	84 members
	7,000 members
	3,733   members
	125   members
	

	1.2 Monitoring systems to track and target children at risk established and maintained
	Database is maintained at village level with information on working children
	0
	0
	0
	3,450 villages
	2,288 villages
	1,329 villages
	848 villages
	850 villages
	640 villages
	3,450 villages
	2,288 villages
	1,100 villages
	3,450 villages
	2,288 villages
	1,329  villages
	

	1.3 Civil society alliance established and actively partnering government efforts for reducing child labour
	NGOs working with District Administration for planning and review of child labour interventions
	0
	0
	0
	21 NGOs
	17 NGOs
	10 NGOs
	21 NGOs
	15 NGOs
	3 NGOs
	21 NGOs
	17 NGOs
	10 NGOs
	15 NGOs
	17 NGOs
	10 NGOs
	Gujarat- The number of NGOs was reduced from 21 to 15  in 2013 to concentrate on building capacities and strengthening systems at cluster, block and district level, with limited engagement around community mobilization.

	1.4 State and district action plans against child labour developed
	State and district level child labour action plans developed.
	0
	0
	0
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan,
	1 State Action Plan
	1 State Action Plan
	1 State Action Plan
	

	
	Monitoring and review of the implementation of child labour action plans at district level
	0
	0
	0
	6 District Action Plans
	3 District Action Plans
	2 District Action Plans
	04 District Action Plans
	2 District Action Plans
	2 District Action Plans
	6 District Action Plans in place
	3 District Action Plans
	2 District Action Plans
	6 District Action Plans
	3 District Action Plans
	2 District Action Plans
	Gujarat, Maharashtra and Rajasthan- District Action Plans are jointly formed with the State Governments to eradicate child labour in their respective States.

	1.5 Advocacy platforms strengthened for the amendment of the Child Labour Law to include prohibition of child labour in agriculture
	District level consultation meetings held to provide recommendations for amendments to the CLPRA. Not Applicable for Gujarat and Rajasthan
	Not Applicable
	0
	Not Applicable
	Not Applicable
	4 meetings
	Not Applicable
	Not Applicable
	1 meeting (World Day against Child Labour observed in June 2011)
	Not Applicable
	Not Applicable
	3 meetings
	Not Applicable
	Not Applicable
	4 meetings
	Not Applicable
	

	Outcome 2
Quality education available for all children 6-14 years
	Proportion of children of 06-14 years enrolled in schools
	85%
	92.10%
	Dungarpur- 86.4%  ( Girls)  90% (Boys)   Udaipur-77.8% Girls91.1 Boys
	95%
	96%
	90%  boys and girls are enrolled
	figures to be established after the completion of the ongoing survey
	figures to be established after the completion of the ongoing survey
	figures to be established after the completion of the ongoing survey
	98.6%
	99.4%
	96%
	95.7%
	99.5%
	97%
	Gujarat Source DISE 2012-13. Maharashtra: This is as per GoM figures based on DISE 2013-14 and SDP 2014-15                                               Rajasthan: Government data sources

	
	# of teachers and head teachers aware of how to improve the quality of Education in their schools
	12,154 teachers/head teachers
	0
	0
	39,000 teachers/head teachers
	3,300 teachers/head teachers
	12,000 teachers/head teachers
	62,000 teachers/head teachers
	1,091 teachers/head teachers
	5,500 teachers/head teachers
	77,423 teachers/head teachers
	10,800 teachers/head teachers
	8,500 teachers/ head  teachers
	63,000 teachers/head teachers
	10,800 teachers/head teachers
	12,000 teachers/head teachers
	Maharashtra Elementary schools in all the project blocks of Yavatmal and 100% blocks of Wardha and Jalna have been oriented. To improve learning levels and other parameters, the need to orient all the teachers in the schools on quality education aspects was felt.  As such, the original plan to orient one teacher in each school was revised and all the teachers were oriented.  This led to a manifold increase to the number of teachers trained.  Hence the actual numbers are higher than the target.

	2.1 All elementary schools in the project areas providing quality, child friendly education,
	# of teachers /head teachers/academic support team informed on the elements of child friendly schools
	At least 10,000 teachers trained
	nil
	0
	35,000 Head teachers/ teachers/ academic    resource teams
	3,300 Head teachers/ teachers/ academic    resource teams
	200  academic    resource members
	46,000 teachers/head teachers
	1,091 teachers/head teachers
	0
	47,567 teachers/head teachers
	10,800 teachers/ head teachers
	8,700 Head teacher/      Teacher/     Academic Resource Team
	47,567 teachers/        head teachers
	10,800 teachers/head teachers
	200
	Maharashtra  The rationale for increased coverage vis-à-vis the target is same as given above. Of these, 3475 teachers and head teachers have developed a CFS action plan.

	
	Standards and guidelines of child friendly schools developed Standards and guidelines for child friendly schools adopted by the state government for replication
	0
	0
	0
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Guidelines available
	Gujarat, Rajasthan and Maharashtra- The Guidelines were available in the three States in 2011 itself.

	
	# of schools demonstrating elements of child friendly schools
	4397 schools
	0
	0
	10,930 schools
	3,300 schools
	4,000 schools
	10,930 Schools
	250 schools
	1,604 schools
	10,930 Schools
	3,413 schools
	2,500 schools
	9,889 schools
	3,475 schools
	4000  schools
	Maharashtra The no. of schools covered includes all schools which have incorporated child friendly elements (as given in the Narrative Report).             Gujarat- The total number of schools has been reduced by the Government. Please see end of project report for details.

	2.2 Special training programme for child labourers and other out-of school children upto 14 years in place for  mainstreaming children  into formal education
	A STP package developed
	0
	0
	0
	Package developed
	Package developed
	Package developed
	Package developed.
	Package developed
	Package developed
	Package developed.
	Package developed.
	Package developed.
	Package developed.
	Package developed.
	Package developed
	

	
	Percentage of 06-14 years out of school children attend STPs
	0
	0
	0
	81%
	50%
	17%
	64%
	0 (STPs were introduced by the state government only in 2012 in Mahrashtra)
	44%
	75%
	28%
	70%
	70%
	100%
	70%
	Rajasthan:  Civil society intervention was successful in enrolling more children. In addition, tracking by child protection systems ,police  checkposts ensured many children  were unable to go to Gujarat hence enrolled in schools                                              Maharashtra As per government data, there were 5,841 OOSC children in the 3 districts in 2013-14; all of these children are currently  receiving STP (100%).                        Gujarat-  After OOSC identified, some communities migrated and some children also became over aged hence cound not reach the target of earlier idenitfied children

	2.3 SMCs and PRIs monitor and support attendance and infrastructure improvement of schools
	Number of schools that have  school development plans in coordination with SMCs
	0
	0
	0
	9,863 schools
	3,300 schools
	4,000 schools
	5,800 schools
	4,797 schools
	1,327 schools
	10,930  schools
	4,718 schools
	4,000 schools
	9,851 schools
	4,718 schools
	4,000 schools
	Gujarat- The total number of schools has been reduced by government.                                            Maharashtra: In partnership with Government, UNICEF has strengthened SMCs to monitor school attendance and infrastructure. 744 SMCs (of the 4718) have received handholding support to monitor school attendance & infrastructure improvement.

	
	Number of SMCs monitoring the school attendance and infrastructure improvement
	0
	0
	0
	9,863 SMCs
	3,300 SMCs
	3,200 SMCs
	5,800 SMCs
	0 SMCs
	1,500 SMCs
	10,930 SMCs
	2,765 SMCs
	2,500 SMCs
	9,851 SMCs
	4,718 SMCs
	4,000 SMCs
	Rajasthan- The government has made it mandatory that the SMCs should develop School Development Plans (SDPs).  As such, the environment was conducive to reach out to more SMCs and ensuring that need based quality SDPs are developed and monitored by the SMCs.  As such, UNICEF through this project could support 4,000 SMCs for this particular output.           Maharashtra: In partnership with Government, UNICEF has strengthened SMCs to monitor school attendance and infrastructure. 744 SMCs (of the 4718) have received handholding support to monitor school attendance & infrastructure improvement.                                                     Gujarat- since the schools got merged, the number of SMCs got reduced. Secondly- KGBVs are also part of the schools but the SMCs of schools in that village also take responsibility of KGBVs so there are no separate SMCs for KGBVs.

	2.4 Models of School readiness programme established for 03-05 years children (output revised and made more specific)
	State specific standards/  norms and package school readiness programme available
	0
	0
	0
	Developed standards and package
	Developed package
	Specific standards/norms and package developed
	State specific standards/norms and package developed
	Specific standards/norms and package developed
	Specific standards/norms and package developed
	Developed standards and package
	Developed standards and package
	Developed standards and package
	Developed standards and package
	Developed standards and package
	Developed standards and package
	

	
	Percentage of AWCs implementing the school readiness programme
	33%
	0
	0
	87%
	80%
	50%
	79%
	0%
	0% (Process of implementing the school readiness program initiated)
	106%
	58%
	87% AWC
	106%
	120%
	87% AWC
	Maharashtra covered more AWWs on the request of the Government.              Gujarat:  In Gujarat achievement was more than the targets due to two reasons- 1) Number of AWCs increased 2) the provisioning of quality ECE led to increased awareness among the community so more number of children getting enrolled in AWC.

	
	Percentage of 3-5 year old children  enrolled in early learning programmes enter class I at an appropriate age
	Not Applicable
	Not Applicable
	Not Applicable
	Not Applicable
	At least 90%
	80%
	Not Applicable
	Figures to be established after the ongoing survey.
	Not Applicable
	Not Applicable
	90.30%
	60%
	Not Applicable
	93.90%
	60%
	Rajasthan ECE still remains a challenge with ICDS (who have the mandate of ECE) due to low skills of the Anganwadi workers. The second challenge is Anganwadi workers  are  not yet trained on school readiness programmes.                                Maharashtra: Children enrolled (3-5 yrs) : State - 91 %.  Jalna - 98.7% ; Wardha - 85.4%; Yavatmal - 97.5% (source MPR Oct 2013)

	
	Percentage of 3-5 year olds registered in AWCs and attending early learning programmes
	26%
	Not Applicable
	Not Applicable
	48%
	Not Applicable
	Not Applicable
	To be established after the monitoring survey results in December 2012
	Not Applicable
	Not Applicable
	19.7%
	Not Applicable
	Not Applicable
	19.7%
	Not Applicable
	Not Applicable
	Gujarat-Currently the progress as of 2012 is being repeated as the data from Government sources is awaited. Will be updated asap.

	2.5 Evidence based advocacy for effective targeting and utilization of resources for education of excluded children
	Secondary data analyzed and shared with government and stakeholders for effective utilization of targeted resources.Not Applicable for Gujarat and Rajasthan
	Not Applicable
	0
	0
	Not Applicable
	1 report
	Not Applicable
	Not Applicable
	Profiling of OOS children completed and data shared with govrenment
	Not Applicable
	Not Applicable
	1 report on OOS children, the work that started in 2011
	Not Applicable
	Not Applicable
	1 report on OOS children available
	Not Applicable
	

	
	
	Not Applicable
	0
	Not Applicable
	Not Applicable
	2 policy briefs
	Not Applicable
	Not Applicable
	0
	Not Applicable
	Not Applicable
	2 policy briefs
	Not Applicable
	Not Applicable
	2 policy briefs
	Not Applicable
	

	Outcome 3
Families and communities take collective action for protection and development of children
	Children in the age group of 6-14 are attending schools increased from X% to Y%
	85%
	92.10%
	Dungarpur- approx. 88%  Udaipur- 84%
	95%
	96.00%
	Dungarpur 90%  Udaipur- 90%
	To be established after the monitoring survey results in December 2012
	To be established after the monitoring survey results in December 2013
	To be established after the monitoring survey results in December 2014
	94.60%
	96.30%
	90.10%
	94.60%
	***
	97.00%
	Gujarat: Source DISE data                                       Maharashtra: Data awaited from the Government.                                       Rajasthan: Data from CSO and  panchayat level child protection structures in both districts

	3.1 Families  aware of harm caused by sending children to work and send their children to school
	No. of villages reached with information  on harms of child labour, importance of education and age of school enrolment
	0
	0
	0
	3,450 villages
	2,288 villages
	2,500 villages
	848 villages
	850 villages
	640 villages
	3,450 villages
	2,288 villages
	2,500 villages
	3,450 villages
	2,288 villages
	2,500 villages
	

	
	Community based structures (SMCs/PRIs/Gram Sabhas,/CPCs/, CBOs) promote enrolment of out of school children
	0
	0
	0
	13,000 community based structures
	4,978 community based structures
	2,560 community based structures,
	2,200community based structures 

	1450 community based structures
	2,000 community based structures
	10,350 community based structures
	4725 community based structures
	4,074 community based structures( VCPC , SMC and SHG)  oriented on the
	10,350 community based structures
	6,359 community based structures
	6,831 community based structures( PLCPC, VLCPC , SMC and SHG)  oriented on the
	Rajasthan The strategy was slightly revised in line wih the changing needs of the community. The project had proposed establishment of new community based structures and working with them.  With time, it was felt prudent to include the community groups which were existent in the villages, in addition to forming new ones, build their capacitites so that a larger organized community force can be established.  as such, the capacities of the existing community based structures along with the newly formed ones were developed.  Gujarat- SMCs numbers reduced because of the merging of schools, hence the no. of SMCs reduced. These SMC s also cater to the functioning of KGBVs.

	3.2 Adolescents, especially girls and women networked and empowered to monitor and tackle child rights violations and protect children’s rights, especially the right to education and to protection
	# of adolescent girls’ groups formed
	0
	0
	0
	3,450 groups
	2,288 groups
	500 groups
	1,723  groups
	382 groups
	1,600 groups
	3,450 Groups
	1540 groups
	1,600 groups
	3,450 Groups
	2,247 groups
	1,825 groups
	Rajasthan-The existing adolescents of the civil society partners in project areas were also capacitated to have a larger critical mass of trained adolescents.  This has been done with the objective of sustaining the results of the project in the long run.                                              Maharashtra In terms of the number of groups, close to 98% of the target has been achieved. This is because in smaller villages that have fewer numbers of adolescent girls, there is one AGG for 2 villages. However the number of girls reached exceeds the target.

	
	No of adolescent girls and women (including SHGs) trained on CP and importance of education SHG not applicable for Gujarat
	0
	0
	0
	6,900 adolescent girls
	70,000 adolescent girls, 80,000 women
	5,000 members
	3,400 Adolescent Girls trained
	10,766 adolescent girls trained, 1,800 women informed
	44,250 members
	6,000 adolescent girls trained
	48,000 adolescent girls trained, 72770 women informed
	44,250 members
	7,000 adolescent girls trained
	71,055 adolescent girls trained, 85000 women informed
	54,250 members
	Rajasthan The actuals were higher than the target.  The reasons given for output 3.1 apply here as well.

	
	Number of cases of child labour/ out of school children/child marriages addressed successfully and documented.
	0
	0
	0
	20 case studies
	50 case studies
	25 case studies
	10 case studies
	30 case studies
	150 case studies
	20 case studies
	75 case studies
	350 case studies
	35 case studies
	75 case studies
	225 case studies additional
	Rajasthan: Many more case studies were documented due to the high awareness about child rights issues.

	3.3 Community leaders, including PRIs take active role in monitoring child rights issues and take action for preventing child labour
	Community leaders including PRI members informed on child rights issues and need for prevention of child labour/out of school children
	0
	0
	0
	17,500 community leaders
	10,556 community leaders
	11,000 community leaders
	4,400 community leaders
	4,200 community leaders
	10,844 community leaders
	16,000 community leaders
	11375 community leaders
	11,000 community leaders informed
	40,000 community leaders
	14,775 community leaders
	20,000 Community leaders
	

	
	Gram Sabha meetings and other forums to discuss issues related to child labour and education
	0
	0
	0
	240 meetings
	2,413 meetings
	3,000 meetings
	100 meetings
	1,700 meetings
	3,000 meetings
	250 meetings
	3,951 meetings
	3,000 meetings
	250 meetings
	5,671 meetings
	3,000 meetings
	

	3.4 Advocacy on child labour free farming with farmers and through media
	Farmers meetings Not Applicable for Rajasthan
	0
	0
	Not Applicable
	12
	1,508 farmers meetings
	Not Applicable
	0
	0 (preparatory work for meetings inititated in 600 Gram Panchayats)
	Not Applicable
	10 meetings
	1,600 meetings
	Not Applicable
	42 meetings
	1,600 meetings
	Not Applicable
	

	
	Media reports on child labour Not Applicable for Gujarat
	Not Applicable
	Not Available
	2-3 per annum
	Not Applicable
	24 reports
	500 reports per annum
	Not Applicable
	9 reports
	500 reports
	Not Applicable
	95 reports
	690  reports
	Not Applicable
	100 reports
	610 reports
	

	Outcome 4
Enhanced access to social protection schemes for vulnerable families (out of school and children without parental care)
	X% of vulnerable families take benefit from at least one social protection scheme in the project period
	0
	Not Available
	47% in Dungarpur and 41.7% in Udaipur
	90%
	10%
	57% in Dungarpur and 51.7% in Udaipur
	figures to be established after the ongoing survey.
	figures to be established after the ongoing survey.
	figures to be established after the ongoing survey.
	91.00%
	68.00%
	89.8% Dungarpur and 93.9 Udaipur
	74.00%
	83.00%
	96% Dungarpur and 98% Udaipur
	Maharashtra: The figures are based on information sourced from district administration. The perecentage of vulnerable familes including OOSC were linked to social protection schemes.                Gujarat:  using the first two years of the project, 415,000 vulnerable families had been identified and linked with social protection schemes through the government’s ’GareebKalyanMelas’. Later the strategy was further refined to address families with specific vulnerabilities such as those with OOSC, child labourers and children without appropriate parental care.  On the basis of this definition, the data of vulnerable families was then”filtered” on the basis of this revised definition. 
  As a result of this re-strategizing, a total of 21,651 families (74 per cent) have been linked to at least one social protection schemes out of the 29,267 families identified.  The families which were left out for linkages did not have necessary documents to stand eligibile for social protection schemes.

	4.1  Social protection schemes mapped, reviewed and recommended[11] for revisions  to explicitly  target vulnerable families, including those having children engaged in child labour and migrants
	Relevant social protection schemes mapped.
	0
	0
	0
	600 schemes
	90 schemes
	50 schemes
	A compendium of all SPS disseminated in four districts covering 7,500 villages.
	0 (assessment initiated for 90 social protection schemes but not yet complete)
	25 schemes
	600 Schemes
	90 schemes completed.
	200 schemes  mapped and listed
	600 Schemes
	90 schemes completed.
	200 schemes  mapped and listed
	RajasthanThe state government requested UNICEF to provide support in the State Girl Child Policy.  One of the objectives of the policy is to be able to provide a conducive environment for the children especially girls.  As this project works closely to provide a protective environmnet to children, especially girls, through this project UNICEF mapped schemes to support in this work.  As such, the acutals are higher than the target.

	
	At least one social  social protection scheme  reviewed and recommendations submitted to the government for revisions.Not Applicable for Gujarat
	Not Applicable
	0
	0
	Not Applicable
	1 (BalSangopanYojana)
	1 (Palanhar scheme)
	Not Applicable
	1(BalSangopanYojana) scheme assessed and reviewed.  Amendments in the process of finalisation.
	1 (Palanhar scheme)
	Not Applicable
	1(BalSangopanYojana) scheme assessed and reviewed and amendments submitted to government.
	1 (Palanhar scheme; 80 % of the  recommendations incorporated )
	Not Applicable
	1(BalSangopanYojana) scheme assessed and reviewed and amendments submitted to government.
	1 (Palanhar scheme; 80 % of the  recommendations incorporated )
	

	4.2 Increased awareness among families on social protection schemes
	Community based structures (Gram Sabhas/PRIs/CPCs/CBOs)disseminate information about the social protection schemes at least twice each year
	0
	0
	0
	3,450  community based structures
	1,695 community based structures
	2,568 community based structures
	3,048 community basde structures
	600 community based structures
	2,000 community based structures
	3,450 community based structures
	4,725 community based structures
	4,074 community based structures( VCPC , SMC and SHG)
	3,450 community based structures
	6,359 community based structures
	6,831 community based structures( PLCPC, VLCPC , SMC and SHG)  oriented on the
	Maharashtra: Information dissemination during panchayat planning process, community based meetings that were held around village micro planning exercise, formation of CPCs and special Gram Sabhas lead to coverage of 6395 community based structures.

	
	% of villages where families were reached with information on social protection schemes.
	0
	0
	0
	100%
	100%
	70%
	25%
	40%
	42%
	100%
	100%
	82%
	100%
	100%
	100%
	

	4.3 Systems set up to monitor and link vulnerable families to social protection schemes[12]
	Database established and maintained on vulnerable families and social protection schemes
	0
	0
	0
	3,450 village databases
	1 district level data base
	1,329 village level database
	848 village databases
	1 district level data base is in the process of development
	640 village level databases
	3,450 village databases
	1 district level data base developed.
	1,100 village level databases
	3,450 village databases
	1 district level data base developed.
	1,329 village level
	Maharashtra The database is operational and being used by District Administration for online monitoring

	
	Vulnerable families who have been registered in social protection schemes increases from X% to Y%
	0
	Not available
	80% in Dungarpur and 75% in Udaipur
	100%
	10%
	90% in Dungarpur and 85% in Udaipur
	None.
	187 vulnerable families (% will be reported in 2013)
	Figures to be established after the ongoing survey.
	67.24% vulnerable families linked to social protection schemes.
	840 families from project area (% will be provided in 2013)
	89.8% Dungarpur and 93.9 Udaipur
	74% vulnerable families linked to social protection schemes.
	83% (3,106 families)
	96% Dungarpur and 98% Udaipur
	Rajasthan: The relaxation in the eligibility and provisions under the scheme ( as a result of advocacy by UNICEF and partners ) led to more than planned vulnerable families availing social protection schemes.                                     Maharashtra Increase in percentage of families registered in social protection schemes to be taken from endline.                                 Gujarat-The strategy of identifying vulnerable families was refined to include families of OOSC, child labourers and children without appropriate parental care.  Hence, the data of vulnerable families was ”filtered” on the basis of this revised definition.



ANNEXURE 6: Terms of Reference 
TERMS OF REFERENCE

	a) Background
UNICEF, with the support of IKEA Foundation has been working with partners to create and strengthen a protective environment for children with emphasis on vulnerable and marginalized groups focusing in select blocks of 11 districts in three states namely, Gujarat (6 districts), Maharashtra (3 districts) and Rajasthan (2 districts). The programme has been working to prevent and reduce the exploitation of children engaged in labour by promoting their rights to quality education, to protection against discrimination, abuse, neglect and exploitation, and to meaningful participation. The project aims to contribute to a reduction of child labour in the long term with an overall objective: “In cotton and cotton seed production areas children in the age group of 6 to 14 years are not working and are in school”. 

The project has started in 2009 and will conclude in December 2013. 

The four major outcomes of the Child Rights Project are :

1. Child protection structures in place addressing child labour issues  - It is expected that the Child Welfare Committees (CWCs), District Child Protection Units (DCPUs), Child Protection (CP) Committees are in place and functioning at the state, district and panchayat level; monitoring systems to track and target at risk children established and maintained at panchayat, block and district levels; civil society alliance established and advocacy platforms strengthened to advocate for policy pertaining to child labour in agriculture. 
2. Quality education available for all children 6-14 years – Some of the key results are elementary schools providing quality education, increasing enrollment and retention and preventing drop-outs; bridge schooling for out of school children; Village Education Committees (VECs), monitoring and supporting universal quality education; increased advocacy for effective targeting and utilization of resources of excluded children
3. Families and communities take collective action for protection and development of children – Key results include increased awareness among parents; empower adolescent networks and Self Help Groups (SHGs) to monitor and tackle child rights violations and protect children’s rights.   
4. Enhanced access to service providers and social protection schemes for vulnerable families: A few key results are increased awareness among families on social protection schemes and public services, systems in place to link and monitor families to social protection schemes and partnerships in place to link SHGs to economic and livelihood programmes. 

This project employed a strategy of preventing children from working and migrating for labour through enrolling them in school. Also the project focused on collaborating with the government in strengthening existing child protection structures and establishing new structures.

Prior to the commencement of the Project in 2010, a baseline study was conducted in the 3 states in 13 districts. The baseline provided district level estimates, based on random sampling through the district. Based on the findings, the programme was designed, and the implementation started in 11 districts across the 3 states. In 2012, a midline survey was conducted in all project districts and states to monitor the progress against the key indicators. The final report from the midline survey has just been submitted in June 2013. 
It should be noted that sampling design was revised for the midline to reflect the implementation: On an average, the project was implemented in approximately 40% of the blocks in each of the project districts, with a varying coverage of villages in each block. 


	b) Rationale
As we conclude the Project this year, it is important to evaluate the progress made and the challenges faced during the implementation period. Additionally, it is also important to measure whether the project has achieved its objectives and to what extent they have been met as well as the key performance indicators. It is also essential for UNICEF to understand the operational constraints, if any, that may have caused impediments in the progress of the programme. The evaluation is also essential to assess the contribution of key strategies and activities implemented to the achievement of results, and whether they are replicable and sustainable. 

Based on the findings of the evaluation and the conclusions therein, the evaluation will allow UNICEF to:
· Understand the areas where progress has been made, the outputs and the areas where there have been gaps. This will assist in future programming in other states with similar projects
· Report to the donor on the final Report at the end of the project on the final outcomes of the project.
· Replication of the integrated models of working with children, in other states and districts as well as with the Government
· The evaluation may highlight some innovations used during the course of the project which may have the potential to be replicated or may have already been replicated for other projects/ programmes. 

Objective: 
The overall objective of the evaluation is to assess the relevance, effectiveness, efficiency and sustainability of the project and to derive recommendations accordingly. 


	Use of the findings
The findings from this report will be used to understand areas where progress has been made, the outputs and those areas where there have been gaps. 

This evaluation will also inform other similar projects addressing child labour, which is one of the priority advocacy areas of UNICEF India for 2013-2017. In addition, the evidence from this evaluation will enhance the quality of donor reports, and it may inform further documentation of lessons learnt or good practices, which can be shared with the government at national and state level. 
The evaluation will be of interest to the following stakeholders:
· Within UNICEF: Child Protection, Education, C4D, SPPME, A&P sector specialists.
· Govt. Departments: Ministry Women and Child Development, Ministry of Labour, Ministry of Education, Social Welfare Departments, Labour Departments, Home Dept., Dept. of Social Justice and Empowerment, Education Departments and Police in states. 
· Other external Stakeholders: Ikea foundation, civil society organisations, State Commissions, task force members, CWC members. 

	Scope 
The evaluation will cover the project period from 2009 to 2013 and all districts and states, (11 districts in Gujarat, Maharashtra and Rajasthan). It should seek to understand the results which have been demonstrated vis-à-vis the inputs (e.g. funds and leveraging of government resources). The evaluation should also seek to ascertain coverage of the excluded communities and to see if there has been an improved access to services and social protection. For this, all five OECD-DAC Evaluation criteria will be applied. The proposed key evaluation questions against each criterion are described below:

Relevance:
· To what extent was the project design relevant to the project objective of ensuring that children 6-14 years are not working and in school? 
· To what extent does the design contribute towards creating an enabling environment towards promoting child rights, child protection and elimination of child labour? 
· Given the change in the external environment due to new legislations and schemes, were there any new opportunities or challenges? 
· Did the project complement the Government policies and strategies?

Effectiveness: 
· Did the project achieve the results in relation to the stated objectives and key performance indicators? How and why / why not? Were there any variations from the outcomes originally proposed? If so, why?
· What was the role of the key players and UNICEF and how did they contribute to achieving the results? If not, state reasons. 
· Have the strategies used enabled the project to meet its objectives?  If not, what are the possible reasons? 
· What have been the difficulties or constraints that the project has experienced and how has it affected the results? What are the lessons learnt?

Efficiency:
· To what extent were the resources utilized efficiently? Were outputs delivered on time? 
· To what extent was the Project able to leverage Government resources and partner with the Government to enhance the efficiency of the project? As compared to the budget outlays was any review done to see how these were being utilized and were any changes made as per programmatic progress and linkages? 
· To what extent did the activities cover the different population groups especially the marginalized communities?

Sustainability:
· To what extent can this model of change be replicable in other programme areas with similar needs? What were the interventions that have been replicated by Government or likely to be replicated?
· To what extent will the partnerships, developed with the Government and other partners developed during the course of the project, contribute to long term sustainability? (including community engagement and ownership)
· How has the partnership with the Government helped in operationalizing project interventions?

The main stakeholders of the evaluation include State and District Govt. officials, adolescent groups, children’s groups, UNICEF staff members, consultants and other involved in implementing the programme, members of the community, HMs, school teachers, PRI members, parents groups, self- help groups, NGOs, civil society and other partners. This will be both at the State, district  and at the village level


	3. Methodology

As mentioned in the Background section, midline survey was conducted in 2012 to understand the progress made from the baseline at the output level and as per the log frame approved by the donor. The baseline and midline surveys covered households and the key respondents were the head of households. 

The methodology for this evaluation is to analyze the reports from baseline and midline surveys, as well as routine monitoring system, and supplement it with additional data collection to ascertain the evaluation questions outlined as above. 

Secondary research and desk review:

The first step should be the desk review and analysis of baseline and midline survey reports, all documents related to the projects, e.g. donor proposal and log frames, monitoring reports from the 3 states, annual progress reports submitted to the donor, relevant meeting minutes, related government documents, case studies and any other field reports and publications.

Primary data collection:

Building onto the analysis from the desk review, primary data collection should be conducted. Based on the evaluation questions and to bring out insights into what may have facilitated or hindered changes (positive or negative), the qualitative methods such as focus group discussions (FGD) and key informant interviews with the key stakeholders would be envisaged. The bidding agencies are expected to propose any other appropriate methods. Qualitative analysis of existing materials and documents and observations should also be taken into account.

Data collection should cover, e.g. through Focus Group Discussion, frontline workers, school teachers of the bridge schools as well as regular schools, PRI members, children (boys and girls) in the age group engaged in work/ adolescent groups and mothers (or fathers/ caretakers). In depth interviews (IDIs) will also be conducted with State and District administration, CWCs/ JJBs, PRI members, teachers and School Management Committee (SMC) members.   

All the FGDs and Interviews should be conducted in the respective regional languages of the 3 states and translated into English. The transcription of the FGDs and the IDIs will be coded separately and then brought together for analysis. Verification and triangulation of qualitative information will be conducted to ensure the quality of the data. This will be achieved through discussion of results with different respondents and checking and analysis of data. 

Sampling design should be built on the design used for the midline survey to the extent possible. The villages (PSUs) should be selected using appropriate random sampling from the list of intervention villages in earmarked districts. While doing so, representation is to be ensured so that the sample villages adequately reflect the geographical spread of intervention villages in a district. The State/District/Block-wise list of intervention villages along with ancillary information will be provided to the selected agency.

	Tools
	Level
	Respondents/Groups
	Approximate Numbers

	In Depth Interviews
	State
	State Govt. officials (Labour, DWCD, SJE, Education/ SSA), UNICEF (staff and consultants), Police
	4-5

	
	District
	District Collector and CEO, Labour Officers, DWCD, Education officers, Police, NGOs, CWC/ JJB, DIETs, DCPC, Consultants supporting implementation of the project
	8-10

	
	Sub District (Block)
	Block development officers, Line department representatives, Gram Panchayat head, NGO functionaries, CRC
	4

	
	Village
	PRI, Teachers. SMC member, children
	3-4

	FGDs
	District
	Line Departments
	1-2

	
	Block
	NGOs, 
	1

	
	Village
	VCPC/ PLCPC, SMC, village volunteers Adolescent groups/ children’s clubs, SHG members, community members/ parents, teachers. Children (rescued or benefitting from the programme)
	8-10



A pilot testing of the tools will be done at the village level and in one of the districts of Rajasthan (due to easy access from Delhi) to ensure appropriateness of the tools used for collection of data.  

A Reference Group will be formed to support the evaluation manager in quality assurance and will collectively advise the evaluation manager at key milestones of the evaluation process, such as review of technical bids, inception report and data collection tools, draft report and final evaluation report.


	

4.  Schedule of Tasks & Timeline
	Tasks
	Time Line (in weeks)

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Conceptualization and Inception Report(3 wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Desk Review (3 wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Preparation of tools(2 wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pilot testing (I week)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Finalisation of tools (1 wk)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Data collection (5 weeks simultaneously in all 3 states)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Data Entry and Analysis of data (4wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Topline findings submitted(2wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Draft Report Submitted(3 wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Final Report submitted (3 wks)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	





	5. Estimated duration of contract
    6.5 months


	6. Deliverables
· Inception Report- Methodology and the roadmap of the evaluation and tools as per the standard outline, including data collection tools
· Topline findings (Consolidated as well as state and outcome wise).
· Power point presentation of the findings of the evaluation
· Draft report of the evaluation-including the executive summary
· Final Report (With UNICEF standard for evaluation)
· Raw data, fact sheets, tables


	7. Qualifications & Experience required
A leading research agency should have and make available for this evaluation, capacity in evaluation of similar scale and scope, demonstrable track record of producing reliable data, linked to an effective system for internal quality assistance, demonstrated capacity including field presence to conduct the evaluation in 3 states and 11 districts. The researchers should have knowledge of the 3 local languages to be used.

The bidding agency should identify an evaluation team leader who should be available to work substantially on the evaluation throughout the evaluation process. Change of the evaluation team leader or members will not be accepted without prior approval from UNICEF.

The evaluation leader should have the following:
· At least 10-15 years of extensive experience in designing, planning, organizing and conducting research, study, survey or evaluations in rural settings, preferably associated with child protection and education issues. 
· Proven experience of leading an evaluation in the last three years. (Final report of the evaluation should be submitted as part of technical proposal.)
· Demonstrated experience in integrating an equity perspective in its evaluation design and analysis

The evaluation team should:
· Consist of experienced research professionals with advanced degree in social sciences/ development and excellent communication skills in Hindi, other local languages and English. 
· To the extent possible, embody a range of perspectives (gender balance, cultural or ethnic background, etc.).
· Have experience and knowledge of state systems, budgets, experience of working with local organisations and local partner agencies
· Demonstrable ability to simplify technical language, extracting and emphasizing key points for a designated target audience 
· Understand UNICEF”s mandate and functions in India


	8. Duty Station
Base to be at New Delhi


	9.Official travel involved
Field travel to the states of Gujarat, Maharashtra, Rajasthan.


	Supervisor:
Child Protection Chief, UNICEF







ANNEXURE 7: Master List of Research Questions  
OUTCOME 1: Child protection structures in place addressing child labour issues	
SUB OUTCOME 1.1: Child Protection structures under Labour and Integrated Child Protection Scheme/Juvenile Justice in place, functioning at State, District, and Panchayat levels
Relevance and effectiveness of government notifications for establishment of child protection structures at State and District Levels
1. Please provide details on the various notifications/ resolutions issued by the government for establishment of child protection structures at state and district level since project inception.
2. To what extent has the project been effective in getting these issued and in influencing their content vis-à-vis the ICPS, JJ Act, Child Labour Act?
3. What were the challenges faced in implementing these notifications and resolutions and how were these overcome by the project?

Probe:
[Gujarat] The target of issuing one notification/ resolution by GoG for establishing child protection structures at state and district level was achieved in 2011.
[Maharashtra] 
· The target of issuing seven notifications/ resolutions by GoM for establishing child protection structures at state and district level was achieved in 2011.
· The target for notifying and appointing three JJBs in Maharashtra was achieved by 2011. By Dec’2013, there were 35 JJBs established in Maharashtra. What was the project’s role in the scale-up of JJBs across the state by 2013?

 [Rajasthan] 
· By 2013 eight notifications were issued by GoR against targeted six notifications. Please provide further information on this. Also elaborate on the project’s contribution in over achievement. 
· Over the project period (2009-2014), several rules have been drafted and notified as a result of constant advocacy and technical support from UNICEF (as below). Please confirm this list and any other notifications that were issued under the project. Please provide further information on this
a. Rajasthan State juvenile justice care and protection of children
b. State institutional care and hostel rules notified in 2012, Foster care (Palanhar31)
c. Girl child policy
d. Number of orders and different Standards Operating Procedures for better functioning of child protection structures
Relevance and effectiveness of the project in ensuring the functioning of the Child Protection Structures (including State/District Child Labour Task Force (S/DCLTF))
4. How has the project contributed to the setting-up of child protection structures at the state and district levels?
5. How has the project contributed to the functioning of these structures?
6. How effective have these structures been in addressing child labour issues? Provide details on reasons of achievement and non-achievement of targeted outcomes
7. Is the model demonstrated under the project acceptable and considered for replication by the government? 
8. What were the challenges faced in establishing the child protection structures and how were these overcome e.g. human resource gaps; infrastructure bottlenecks, financial constraints, etc.?


Probe:
 [Gujarat] 
· All targeted number of child protection structures have been established and are operational at the state and district levels. 
- The target of establishing a State Level Task Force and six District Level Task Force have been achieved in 2011. 
- State Child Protection Society (SCPS) and 26 District Child Protection Societies (DCPS) have been established as per target. 
- The targeted 26 Child Welfare Committees were operational by 2011. Tenure of CWCs and JJBs which were functioning well, ended in 2011. Please clarify whether these statutory bodies have been reconstituted and are operational. 
- By 2013 SJPUs have been established in all 26 districts. 
Please provide further details on the establishment of child protection structures under this project.
[Maharashtra] 
· All targeted number of child protection structures have been established and are operational at the state and district levels. 
- The target of establishing a State Level Task Force and three District Level Task Forces has been achieved. 
- State Child Protection Society (SCPS) has been established as per target. 
- Up to December 2012, only 11 DCPS (31 % of DCPSs) were in place. Significant achievement was made over the period 2012 to 2013 in establishing the remaining 24 DCPSs to meet target. What were the challenges faced in the initial stages of the project in establishing DCPSs and how were these overcome?
- In line with the target, 35 Child Welfare Committees and three Juvenile Justice Boards (JJBs) were notified and appointed. 
- Targeted 35 SJPUs were notified by 2011. 
Please provide further details on the establishment of child protection structures under this project.
[Rajasthan] 
· All targeted number of child protection structures have been established and are operational at the state and district levels. 
- The target of establishing a State Level Task Force and two District Level Task Forces was achieved in 2011. 
- State Child Protection Society (SCPS) and two District Child Protection Societies (DCPS) have been established as per target. 
- In line with the target, two Child Welfare Committees and two Juvenile Justice Boards (JJBs) were notified and appointed. 
Please provide further details on the establishment of child protection structures under this project.
Relevance and effectiveness of the project in ensuring the functioning of Village Child Protection Committees (VCPCs)

9. In what way did the project contribute to the setting up and functioning of VCPCs?
10. How has it empowered the VCPCs to address issues of child labour, out-of-school children, and child marriage at the community level?
11. What were the challenges faced in establishing VCPCs and how were these overcome e.g. human resource gaps, lack of community buy-in, etc.

Probe: 
[Gujarat] 
The target of forming 3,450 Village Child Protection Committees has been achieved. Probe on how VCPCs were informed on child labour and out-of-school children under the project.

 [Maharashtra] 
There has been significant over-achievement of the target in forming VCPCs (1576 VCPCs formed by Dec. 2013 as opposed to original target of 170 VCPCs). What are the reasons and implications of this over-achievement by the project? Please clarify the project’s role in this success. Probe on how VCPCs were informed on child labour and out-of-school children under the project.

[Rajasthan] 
By 2012, the number of VCPCs established was 1100 which was below the target 1329. The Final Report states that by 2013 more than 450 PLCPCs were established covering all 2500 villages. Please clarify whether PLCPCs replace VCPCs or are in addition to them. Please provide data accordingly. Also probe on how VCPCs were informed on child labour and out-of-school children under the project. 

Relevance and effectiveness of the project in ensuring the capacity building of the members of Child Protection (CP) Structures 

12. What role has UNICEF/ Project played in ensuring the training/ capacity building of members of CP structures?
13. How effective and relevant have these trainings been in planning, implementing and monitoring the programmes on child labour and out-of-school children?
14. What were the challenges faced in training of members of CP structures and how were these overcome?
15. Has the government institutionalised the training module/ content?



Probe: 

[Gujarat]: Against targeted 6900 CPC members, 6000 were trained at mid-line (2012) to plan, implement, and monitor programmes to address child labour and out-of-school issues. Please provide progress update at Midline (6000 members vs. target of 6900 members).
 [Maharashtra] 400 members of CP structures were trained to plan, implement, and monitor programmes to address the child labour and out of school children issues as per target. Please provide further information on this.
 [Rajasthan] 84 members of CP structures by 2012 were trained to plan, implement, and monitor programmes to address the child labour and out of school children issues as per target. Please provide further information on this.

SUB OUTCOME 1.2: Monitoring systems to track and target children at risk established and maintained
Relevance and effectiveness of the project in ensuring the functioning of the village-level databases on working children  

16. What is the project’s role in setting up of village-level database on out-of-school children and child labourers?
17. How relevant are the village-level databases for tracking out-of-school children and child labourers?
18. How effective have these been in reducing child labour? Provide details on how data on children at risk is used to prevent child labour/ out of school children.
19. What have been the challenges in maintaining village-level databases and how were they overcome?
Sustainability of village-level databases on working children 
20. How will these databases be maintained and used beyond the project period?
21. What is the likelihood of these databases developed in the project district being replicated elsewhere?

Probe: 
 [Gujarat]
· 3,450 villages maintain a database at village level with information on working children. Please provide further information on this achievement under the project. 
· (At State Level – DWCD; DSJE) Joint advocacy between UNICEF and DSJE with MWCD resulted in state of Gujarat being selected to pilot a Management Information System (Child Tracking System) on CP to track children in need of care and protection and children in conflict with law in the child care Institutions; Child tracking system rolled out in 500 police stations; (village level) tracking registers of OOSC and child labour. Please provide further information on this in the context of the project.

[Maharashtra] 
· 2,288 villages maintain a database at village level with information on working children. Please provide further information on this achievement under the project. 
· Explore child tracking system rolled out in 50 child care institutions and 500 police stations in Gujarat.
[Rajasthan] 
· 1,329 villages maintain a database at village level with information on working children. Please provide further information on this achievement under the project. 
· State-wide child tracking system for missing and found children and the tracking scholarship scheme to support tribal children from the databses of BPL families. Please provide further information on these in the context of the project.
SUB OUTCOME 1.3: Civil society alliance established and actively partnering government efforts for reducing child labour
Relevance and effectiveness of the project in ensuring CSO-government joint activities to reduce child labour

22. How has the project contributed in establishing active CSO-Government partnerships for reducing child labour?  
23. How relevant and effective has this partnership been in planning and review of child labour interventions?
24. What were the challenges in ensuring CSO-government partnership and how were they overcome?

Sustainability of CSO-government joint activities 
25. How will these partnerships be sustained beyond the project period?

Probe: 
 [Gujarat] 21 NGOs have been working with District Administration for planning and review of child labour interventions as per target. It is understood that in 2013, the partner organisations were scaled down to 15 (from the earlier 21) in order to concentrate more on building capacities and strengthening systems at cluster, block and district level, with limited engagement around community mobilization. Please provide further information on these partnerships under the project.

[Maharashtra] 
17 NGOs have been working with District Administration for planning and review of child labour interventions as per target. Please provide further information on these partnerships under the project.

[Rajasthan] 
10 NGOs have been working with District Administration for planning and review of child labour interventions as per target. Please provide further information on these partnerships under the project. 

SUB OUTCOME 1.4:  State and district action plans against child labour developed
Relevance and effectiveness of the project in ensuring the functioning of the Child Labour Action Plans to address child labour

26. How has the project partnered with the government in developing state and district level child labour action plans? 
27. How has the project contributed to the effective implementation and monitoring of the district level child labour action plans?

Sustainability of Child Labour Action Plans 
28. How does the state plan to take forward and implement the child labour action plans beyond the project period, February 2014? 
	

Probe:
 [Gujarat]
State and six District Action Plans against child labour have been developed under the project as per target. Please provide further information on this achievement in the context of the project (e.g. development, monitoring and review of plans).
 [Maharashtra]
State and three District Action Plans against child labour have been developed under the project as per target. Please provide further information on this achievement in the context of the project (e.g. development, monitoring and review of plans).
[Rajasthan] 
State and two District Action Plans against child labour have been developed under the project as per target. Please provide further information on this achievement in the context of the project (e.g. development, monitoring and review of plans).
SUB OUTCOME 1.5:  Advocacy platforms strengthened for the amendment of the Child Labour Law to include prohibition of child labour in agriculture (Maharashtra and Rajasthan)
Relevance and effectiveness of the project in ensuring the functioning of advocacy platforms for amendment to the Child Labour Law to include prohibition of child labour in agriculture in Maharashtra and increasing age bar of child labour from 14 years to 18 years in Rajasthan
29. How has the project contributed in strengthening advocacy platforms for amendment of the Child Labour Law to include prohibition of child labour in agriculture in Maharashtra and increasing age bar of child labour from 14 years to 18 years in Rajasthan?
30. What have been the outcomes/recommendations of these advocacy initiatives – e.g. district consultations and meetings in Maharashtra and joint advocacy/ discussions at SCLTF meetings in Rajasthan?
31. What were the challenges faced and how were they overcome? 

For Maharashtra, please provide details on both: (i) strengthening of advocacy platforms and (ii) influencing GOI for amendment to the Law.
	
Sustainability of Advocacy Platforms
32. In Maharashtra, is there further need for advocacy for amending the law?

Probe: 
 [Maharashtra]: 
Number of district level consultation meetings held to provide recommendations for amendments to the CLPRA at Midline (2012) was under the target i.e. three meetings carried out vs. target of four meetings. Explore why this was the case and any progress made.

[Rajasthan] 
Joint advocacy and discussions at the state level task force meetings resulted in increasing the age bar of child labour to 18 years from 14 years to cover more children involved in labour work. The State committed to no tolerance to child labour of any kind

OUTCOME 2: Quality education available for all children 6-14 years
SUB OUTCOME 2.1: All elementary schools in the project areas providing quality, child friendly education 
Relevance and effectiveness of the project in informing teaching personnel on child friendly schools (CFS)
33. How has the project contributed in creating awareness among teaching personnel on elements of CFS?
34.  What were the challenges faced and how were they overcome?

Relevance and effectiveness of standards and guidelines of CFS
35. How did the project contribute in developing and implementing the CFS guidelines and standards to demonstrate CFS?  
36. How effective and relevant are these CFS standards and guidelines in provisioning quality and child friendly education in elementary schools?
Relevance and effectiveness of schools with elements of child friendly learning
37. How effectively have the schools demonstrated CFS guidelines? (Probe on elements of CFS being demonstrated)
38. What were the challenges in following CFS guidelines within schools and how were they overcome?

Sustainability of child friendly learning in schools
39. Has the government adopted the CFS guidelines and the CFS model? What are the government’s plans to replicate this?
40. What were the challenges in developing and rolling out guidelines for child-friendly schools across the state and how were these overcome?

Probe:
[Gujarat] 
· By 2012, 98.6% children 06-14 years were enrolled in schools against target of 95%. What factors in the context of the project were behind this over-achievement?
· The number of teachers and head teachers aware of how to improve the quality of education in their schools was significantly above target (77, 423 teachers by 2013 vs. target of 39,000 teachers). What was the project’s role in this achievement?
· By 2012, 47,567 teachers /head teachers/academic support team informed on the elements of child friendly schools was above target of 35,000. What are the reasons by this achievement in the context of the project?
· Standards and guidelines of child friendly schools were available by 2011. Please provide further information on this in the context of the project.
· 10,930 schools were demonstrating elements of CFS as per target by 2012. Please provide further information on this achievement. (Note, the number of schools changed by 2013 to 9,889 but coverage related to this indicator remains the same so the target has been achieved under the project).
[Maharashtra] 
· By 2012, 99.4% children 06-14 years were enrolled in schools against target of 96%. What factors in the context of the project were behind this over-achievement?
· The number of teachers and head teachers aware of how to improve the quality of education in their schools was above target (10,800 teachers by 2012 vs. target of 3,300 teachers). What was the project’s role in this achievement?
· By 2012, the number of teachers/head teachers/academic support team informed on the elements of child friendly schools was 10,800, which was above the target of 3,300. What are the reasons for this achievement in the context of the project?
· Standards and guidelines of child friendly schools were available by 2011. Please provide further information on this in the context of the project.
· The number of schools demonstrating elements of CFS was above target (3,475 by 2013 vs. target of 3,300). What was the project’s role in this achievement? 
[Rajasthan] 
· By 2012, 96% children 06-14 years were enrolled in schools against target of 90%. What factors in the context of the project were behind this over-achievement?
· The number of teachers and head teachers aware of how to improve the quality of education in their schools was below target in 2012 (8,500 teachers by 2012 vs. target of 12,000 teachers). What were the challenges faced and how were these overcome?
· By 2013, the number of teachers/head teachers/academic support team informed on the elements of child friendly schools was 15,000, which was above the target of 200. What are the reasons for this achievement in the context of the project?
· Standards and guidelines of child friendly schools were available by 2011. Please provide further information on this in the context of the project.
· 4000 schools were demonstrating elements of CFS as per target by 2013.

SUB OUTCOME 2.2: Special Training Programme (STP) for child labourers and other out-of-school children up to 14 years in place for mainstreaming children into formal education

Relevance of the project in ensuring the functioning of the STP
41. How has the project contributed in developing the STP package for mainstreaming out-of-school children and child labourers into formal education?
42. How has the project identified and linked these children with STPs?
43. Has the project been able to reach all out-of-school children/child labourers in the project areas either through STP or other programmes? How? Please provide details.

Effectiveness of the project in ensuring the functioning of the STP
44. What are the reasons for the success or failure of STPs in reaching child labourers and out-of-school children?
45. What were the challenges in developing and implementing STPs and how were these overcome?
Sustainability of STP
46. What are the actions required/ planned to scale-up or replicate the STP activities in the state?  

Probe:
[Gujarat] 
· Special Training Programme (STP) for child labourers and other out-of-school children up to 14 years was developed for mainstreaming children into formal education. Please provide further information on this in the context of the project.
· The percentage of 6-14 yrs out of school children attending STPs was found to be under-target at Midline in 2012 (75% vs. target of 81%). Has the target been achieved? What were the challenges faced and how were these overcome?
[Maharashtra]
· Special Training Programme (STP) for child labourers and other out-of-school children up to 14 years was developed for mainstreaming children into formal education. Please provide further information on this in the context of the project.
· The percentage of 6-14 yrs out of school children attending STPs was found to be under-target at Midline in 2012 (28% vs. target of 50%). Has the target been achieved? What were the challenges faced and how were these overcome?

[Rajasthan]
· Special Training Programme (STP) for child labourers and other out-of-school children up to 14 years was developed for mainstreaming children into formal education. Please provide further information on this in the context of the project.
· The percentage of 6-14 yrs out of school children attending STPs was found to be considerably above target (70% vs. 17%). What is the project’s role in this over-achievement?

SUB OUTCOME 2.3: SMCs and PRIs monitor and support attendance and infrastructure improvement of schools

Relevance and Effectiveness of SMCs in school development plans and monitoring infrastructure improvement

47. How has the project enabled the development of school development plans by SMCs?
48. How has the project empowered the SMCs and PRIs towards effective monitoring of school attendance and infrastructure improvement? (Probe on training module/ training, awareness activities on RTE, etc.)
49. What were the challenges faced by the project in empowering SMCs in developing school development plans and monitoring school attendance and infrastructure improvement? How were these overcome?

Sustainability

50. Is the state government planning to replicate or expand the intervention in other districts?

Probe:
 [Gujarat] 
By 2012, the number of schools with school development plans in coordination with SMCs and the number of SMCs monitoring school attendance and infrastructure improvement was above target (10, 930 in 2012 vs. target of 9863). What was the project’s role in this success? (Note, by 2013 the actual number of schools/ SMCs was 9851 but this is due to a reduction in the number of schools in the state as opposed to coverage and therefore not a decline in these indicators). 
[Maharashtra] 
The number of schools that had school development plans in coordination with SMCs and the number of SMCs monitoring school attendance and infrastructure improvement was above target (4718 in 2013 vs. 3,300). What was the project’s role in this success?
 [Rajasthan]
· By 2013, 4000 schools had school development plans in coordination with SMCs as per target
· The target number of SMCs monitoring the school attendance and infrastructure improvement at Midline had not yet been achieved (2500 by 2012 vs. target of 3200). Has the target been achieved? What were the challenges faced and how were these overcome?

SUB OUTCOME 2.4 Models of school readiness programme established for 3-5 year old children

Effectiveness of the project in ensuring transition of children to class 1 due to school readiness programme
51. How has the project contributed in developing model of school readiness programme for 3-5 year old children?
52. How has the project enabled the AWCs to implement this model of school readiness programme and influenced registration and attendance of 3-5 years children in early learning programme?
53. How has the project ensured children enrolled in early learning programme enter class 1 at an appropriate age?
54. What were the successes and challenges faced by the project in relation to the above? How were the challenges overcome? Provide details on achievements and challenges separately.

Probe:
[Gujarat] 
· State specific standards/norms and package school readiness programme was available by 2011. Please provide further information on this achievement under the project.
· The percentage of AWCs implementing the school readiness programme was above target (106% by 2013 vs. target of 87%). What was the project’s role in this over-achievement?
· At Midline the percentage of 3-5 year olds registered in AWCs and attending early learning programmes was reported under-target at 19.7 percent against a target of 48 percent. What progress has been made towards this target? What were the challenges faced and how were these overcome? 
[Maharashtra] 
· State specific standards/norms and package school readiness programme was available by 2011. Please provide further information on this achievement under the project.
· The percentage of AWCs implementing the school readiness programme by 2012 was reported at 58% which is below the target 80%. What progress has been made and what were the challenges faced under the project?
· The percentage of 3-5 year old children enrolled in early learning programmes enter class I at an appropriate age was 90% as per target. Please provide further information on this achievement under the project.
[Rajasthan] 
· State specific standards/norms and package of school readiness programme was available by 2011. Please provide further information on this achievement under the project.
· The percentage of AWCs implementing the school readiness programme was above target (87% by 2013 vs. target of 50%). What was the project’s role in this over-achievement?
· At Midline the percentage of 3-5 year old children enrolled in early learning programmes entering class 1 at an appropriate age was reported at 60% vs. target of 80%. What progress has been made towards this target? What were the challenges faced and how were these overcome?


SUB OUTCOME 2.5: Evidenced based advocacy for effective targeting and utilisation of resources for education of excluded children (MAHARASHTRA ONLY)

Effectiveness and efficiency of the project in ensuring evidence-based advocacy initiatives in Maharashtra
55. How has evidence-based advocacy (secondary data analysis) been used under the project for effective utilisation of targeted resources by the government/ stakeholders?
56. What were the key factors of success behind the following achievements in Maharashtra as a result of evidence based advocacy under the project? How will these achievements strengthen effective targeting and utilisation of resources for excluded children?
· “District Information System for Education (DISE-Government data) on school infrastructure and availability of teachers is the only data source to be used for planning, monitoring, and reporting purposes”.
· “Substantial investment decisions around teacher redeployment, rationalisation, recruitment, infrastructure development, and entitlements of children have been taken”. What were these decisions?
·  “KGBVs[footnoteRef:31] in the centre stage of the government agenda as KGBVs provide for girls from the most vulnerable families.” [31: Kasturba Gandhi Balika Vidyalaya (KGBV) – the GoI established residential schools for girls in the educationally and economically backward blocks to promote and support girls education esp. in communities from Scheduled Castes/Tribes and minorities  ] 

Sustainability of evidence-based advocacy initiatives in Maharashtra
57. How does the government plan to take these advocacy activities forward beyond the project period 2014? Specifically in context of the following achievement: “findings of a needs assessment study of the KGBVs has led the Government to issue guidelines for optimal functioning of KGBVs, which will influence the expenditure of an annual budget for KGBVs of approximately EUR 2.3 million”.

Probe: One report and two policy briefs on out-of-school children was compiled under the project as per target. Please provide further information on this.

OUTCOME 3: Families and communities take collective action for protection and development of children

SUB OUTCOME 3.1: Families aware of harm caused by sending children to work and instead send their children to school
Relevance and effectiveness of the project in ensuring community exposure on the harmful effects of child labour and the importance of education and age of school enrolment, and community-based structures for promoting enrolment of out-of-school children
58. How has the project enabled information dissemination in villages on harmful effects of child labour/ out of school children and importance of education/ age of school enrolment? (Probe on awareness of legal provisions i.e. Child Marriage Act, Child Labour Act and RTE)
59. As a result of village-level advocacy/ information sharing on these issues, how effective are the  SMCs; PRIs; Gram Sabhas; CPCs; CBOs in promoting enrolment of out-of- school children into schools?
60. What were the challenges faced by the project in village-level awareness generation on child labour and community initiatives in enrolment of out-of-school children and how were they overcome?
61. What was the role of the Civil Society Alliance in information dissemination?
62. Will it be possible to continue dissemination beyond the project period February 2014?

Probe:
 [Gujarat] 
· Children in the age group of 6-14 years attending school is  95% by 2012 as per target
· 3,450 villages were reached with information on harmful effects of child labour, importance of education and age of school enrolment as per target. Please provide further information on this achievement under the project.
· Findings at Midline reported the number of community-based structures to promote enrolment of out-of-school children under-target (10, 350 by 2012 vs. target of 13, 000). What progress has been made towards the target? What were the challenges faced and how were these overcome?
 [Maharashtra] 
· Children in the age group of 6-14 years attending schools is  96% as per target
· 2,288 villages were reached with information on harmful effects of child labour, importance of education and age of school enrolment as per target. Please provide further information on this achievement under the project.
· Findings at Midline reported the number of community-based structures to promote enrolment of out-of-school children under-target (4,725 by 2012 vs. target of 4,978). What progress has been made towards the target? What were the challenges faced and how were these overcome?
 [Rajasthan]
· Children in the age group of 6-14 years attending schools is  90% as per target
· 2,500 villages were reached with information on harmful effects of child labour, importance of education and age of school enrolment as per target. Please provide further information on this achievement under the project.
· Findings at Midline reported the number of community-based structures to promote enrolment of out-of-school children was considerably above-target (4,074 by 2012 vs. 2,560). How was this achieved under the project?

SUB OUTCOME 3.2: Adolescents especially girls and women networked and empowered to monitor and tackle child rights violations and protect children's rights, especially the right to education and protection
Relevance and effectiveness of the project in ensuring networking and empowerment of adolescent girls and women’s groups

63. How has the project contributed in creating adolescent groups and women’s networks to monitor and tackle child rights violations – education and child protection (child labour and child marriage)? 
64. How has the project assisted in training and capacity building of adolescent girls and women/ SHGs on issues of child protection and importance of education? (Probe on attitudinal change, voice empowerment, social empowerment, etc.)
65. How effective have these groups been in addressing issues of child rights, especially right to education and protection?
66. What cases of child labour, out-of-school children and child marriage have been addressed and documented under the project? How have these cases been used to address the issue of child labour? E.g. advocacy, training, etc. 
67. What were the challenges faced by the project in the formation and capacity building of these groups and how were they overcome?

Probe:
 [Gujarat] 
· 3,450 adolescent girls’ groups were formed as per target. Please provide further information on this achievement under the project.
· Findings at Midline report the number of adolescent girls trained on CP and importance of education was under-target (6,000 by 2012 vs. target of 6,900). Has the target been achieved? What were the challenges faced by the project and how were these overcome?
· 35 case studies of child labour/ out-of-school children/ child marriages were successfully addressed and documented under the project against a target of 20. How did the project contribute to this over-achievement?
[Maharashtra] 
· Findings at Midline report the number of adolescent girls groups formed was under-target (1540 vs. 2288 target). Has the target been achieved? What were the challenges faced by the project and how were these overcome?
· Findings at Midline report the number of adolescent girls trained on CP and importance of education was under-target (48,000 by 2012 vs. target of 70,000). Has the target been achieved? What were the challenges faced and how were these overcome? The number of women trained however was above target (85000 by 2013 vs. target of 80,000). What was the role of the project in this over-achievement?
· The number of case-studies documented at Midline was higher than the target (75 vs. target of 50). How did the project contribute to this over-achievement?
 [Rajasthan] 
· Findings at Midline report the number of adolescent girls groups formed was considerably above target (1600 groups vs. target of 500 groups). What were the factors behind this achievement?
· Findings at Midline report the number of adolescent girls and women trained on CP and importance of education was considerably above target (44250 members vs. target of 5000 members). What were the factors behind this achievement? How has this led to strengthening the government’s response to responding to the issue of child labour?
· The number of case-studies documented at Midline was considerably higher than the target (350 vs. target of 25). How did the project contribute to this over-achievement?
SUB OUTCOME 3.3: Community leaders, including PRIs take active role in monitoring child rights issues and take action for preventing child labour
Relevance and effectiveness of the project in ensuring monitoring actions by community leaders and PRI members on child labour/ out of school children
68. What initiatives were taken under the project to inform community leaders/ PRI members on child rights issues and need for prevention of child labour and out-of-school children?
69. How has the awareness generation or community sensitisation changed social attitudes towards the issue of child labour/ out of school children?
70. How has this empowered them to monitor child rights issues and take action for preventing child labour/ out of school children/ child marriages? (Probe on Gram Sabha meetings and forums used to discuss issues of child labour and importance of education)
71. What were the challenges faced by the project in sensitising and seeking active community participation to address child labour/ out of school children/ child marriages?

Sustainability of community actions in preventing child labour
72. How does the community plan to sustain these activities beyond the project period?

Probe:

 [Gujarat] 
· The number of community leaders including PRI members informed on child rights issues and need for prevention of child labour/out of school children was significantly above target (62,000 by 2013 vs. target of 17,500). What was the role of the project in this achievement?
· 250 Gram Sabha meetings and other forums to discuss issues related to child labour and education were held by 2013 against a target of 240 meetings. How did the project contribute to this achievement?
[Maharashtra] 
· The number of community leaders including PRI members informed on child rights issues and need for prevention of child labour/out of school children was significantly above target (14,775 by 2013 vs. target of 10,556). What was the role of the project in this achievement?
· 3,951 Gram Sabha meetings and other forums to discuss issues related to child labour and education were held by 2012 against a target of 2,413 meetings. How did the project contribute to this over-achievement?
[Rajasthan] 
· The number of community leaders including PRI members informed on child rights issues and need for prevention of child labour/out of school children was significantly above target (20,000 vs. 11,000). What was the role of the project in this achievement?
· 3,000 Gram Sabha meetings and other forums to discuss issues related to child labour and education were held by 2012 as per target. How did the project contribute to this achievement?




OUTCOME 4: Enhanced access to social protection schemes for vulnerable families (out of school children and children without parental care)

SUB OUTCOME 4.1 Social protection schemes mapped, reviewed and recommended for revisions to explicitly target vulnerable families (out-of-school and children without parental care) including those with children engaged in child labour and migrant families
Relevance and effectiveness of the project in ensuring mapping, review and recommendations on social protection schemes 
73. What has been the role of the project in mapping social protection schemes?
74. How effective has the project been in mapping, review and recommendations on social protection schemes in addressing the issue of child labour/ out of school children?
75. What is the status of the government’s review of these recommendations?
76. What challenges did the project face during this process and how were they overcome?
Probe: 
[Gujarat] 
600 social protection schemes were mapped and listed as per target. What was the role of the project in this success? How has the project enabled the government’s proactive involvement in the mapping of social protection schemes? 
[Maharashtra]
· 90 social protection schemes were mapped and listed as per target. What was the role of the project in this success? How has this strengthened government’s response in addressing issues of child labour/ out-of-school children?
· Bal Sangopan Yojana Scheme was reviewed and recommendations submitted to the government for revisions
[Rajasthan] 
· The number of social protection schemes mapped and listed was considerably above the target (200 vs. target of 50 schemes). What was the role of the project in this success? How has this strengthened government’s response to addressing issues of child labour/ out-of-school children?
· Palanhar Scheme (Foster Care Programme) was reviewed and recommendations submitted to the government for revisions
SUB OUTCOME 4.2: Increased awareness among families on social protection schemes

Relevance and effectiveness of the project in ensuring information about social protection schemes disseminated to the community
77. How has the project empowered community based structures to disseminate information on social protection schemes? How often are these sensitisation activities held in a year?
78. What challenges were faced in empowering community based structures to disseminate information on social protection schemes and how were they overcome?
Sustainability of sensitisation on social protection schemes
79. How will community based structures be taking forward these sensitisation activities beyond the project period February 2014?

Probe:

[Gujarat] 
· 3,450 community based structures have disseminated information about social protection schemes as per target. What was the role of the project in this achievement?
· 100% of villages covered where families were reached with information on social protection schemes as per target. What was the role of the project in this achievement?
[Maharashtra]
· A greater number of community based structures have disseminated information about social protection schemes than the target (4,725 by 2012 vs. target of 1,695). What was the role of the project in this success?
· 100% of villages covered where families were reached with information on social protection schemes as per target. What was the role of the project in this achievement?
[Rajasthan]
· A greater number of community based structures have disseminated information about social protection schemes than the target (4,074 by 2012 vs. target of 2,568). What was the role of the project in this success?
· 82% of villages were covered wherein families were provided with information on social protection schemes, against the target of 70%. What was the role of the project in this over-achievement?
SUB OUTCOME 4.3: Systems set up to monitor and link vulnerable families to social protection schemes
Relevance and effectiveness of the project in ensuring village-level databases on vulnerable families and social protection schemes
80. How has the project facilitated creation of village-level databases on vulnerable families and social protection schemes? How are these databases used to monitor and link vulnerable families to social protection schemes?
81. What challenges did the project face in the development, implementation and maintenance of these databases and how were these overcome?
Sustainability of village database(s)
82. Beyond the project period 2014, how will these activities be sustained in the state?
83. What are the government’s plans to replicate this model of village-level systems in the state?

Effectiveness of the project in ensuring registration of vulnerable families in social protection schemes
84. How has the project enabled vulnerable families to register and access social protection schemes?
85. What challenges were faced by the project in this process and how were they overcome?
Sustainability of registration of vulnerable families in social protection schemes
86. How will these activities be sustained in the project area, beyond the project period 2014?
87. What are the government’s plans to replicate the model/ scale-up registration of vulnerable families in social protection schemes in the state?

Probe:
 [Gujarat]
· 3,450 databases on vulnerable families and social protection schemes are established and maintained under the project as per target. Please provide further information on this achievement.
· The percentage of vulnerable families who have been registered in social protection schemes at Midline was 67.24% against a target of 100% families. What progress has been made since 2012 and what were the challenges faced/ how were these overcome?
[Maharashtra]
· One district-level database on vulnerable families and social protection schemes was established and maintained under the project as per target. Please provide further information on this achievement.
· What is the percentage of vulnerable families who have been registered in social protection schemes against the target of 10%? Please provide information on successes and challenges faced under the project.
[Rajasthan]
· [bookmark: _GoBack]1329 district-level databases on vulnerable families and social protection schemes established and maintained was achieved as per target by 2013. What was the project’s role in this achievement?
· The percentage of vulnerable families registered in social protection schemes in
· Dungarpur is 90% as per target. How did the project contribute to this achievement?
· Udaipur is 93.9% vs. target of 85.  How did the project contribute to this success?

OUTCOME 4a

Effectiveness of the project in ensuring vulnerable families benefit from social protection schemes
88. How has the project enabled vulnerable families to benefit from social protection schemes?
89. What challenges were faced in this process and how were they overcome?
Probe:

 [Gujarat] 
By 2012, 91% of vulnerable families took benefit from at least one social protection scheme against a target of 90%. What was the project’s role in this achievement?


 [Maharashtra] 
The percentage of vulnerable families who take benefit from at least one social protection scheme was considerably higher in Maharashtra than the target (68% by 2012 vs. target of 10%). What was the project’s role in this achievement?

[Rajasthan] 
· The percentage of vulnerable families who take benefit from at least one social protection scheme in Rajasthan was higher than the target. What was the project’s role in this achievement?
· Dungarpur: 89.8% by 2012 vs. target of 57% 
· Udaipur: 93.9% by 2012 vs. target of 51.7%
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ANNEXURE 8: List of interviewees and site visits
Gujarat
	LEVEL
	RESPONDENT DESIGNATION 
	NAME OF RESPONDENT
	LOCATION

	IDI Tool

	Policy Level-District
	Consultant, UNICEF
	Keshav Karnavat
	Bhavnagar district

	Policy Level-District
	Project Coordinator, NGO Mahiti
	Dineshbhai Pandaya
	Bhavnagar district

	Policy Level-District
	Government Labour Officer
	KK Parmar
	Bhavnagar district

	Policy Level-District
	Principal, DIET
	Hirenbhai Bhatt
	Bhavnagar district

	Policy Level-District
	Project Coordinator, NGO Yusuf Mairully Centre
	Dharmendra Kumar
	Kutch district

	Policy Level-District
	DCPO, DCPU
	Avaniben Joshi
	Kutch district

	Policy Level-District
	Programme Officer In-charge, ICDS
	Iraben Chauhan
	Kutch district

	Policy Level-District
	Chairperson, CWC
	Jaishreeben Mackwana
	Kutch district

	Policy Level-District
	Project Coordinator, Baroda Citizen Council (BCC)
	Jagdish Limbachiya
	Vadodara district

	Policy Level-District
	Teacher Training Officer, SSA
	Amrish Makwana
	Vadodara district

	Policy Level-District
	Deputy Superintendent, Police
	Neeta Desai
	Vadodara district

	Policy Level-District
	Programme Officer, NGO Shroff
	Dr. Gaurang  Ranapurvala
	Vadodara district

	Policy Level-District
	Senior Lecturer, DIET
	DP Yadav
	Vadodara district

	Policy Level-District
	Director, NGO Navjiven Trust
	Fr. Thomas
	Rajkot district

	Policy Level-District
	Programme Officer In-charge, ICDS
	Bhartiben Mehta
	Rajkot district

	Policy Level-District
	Principal, DIET
	Minaxiben Raval
	Rajkot district

	Policy Level-District
	DCPO, DCPU
	Palak Jadeja
	Rajkot district

	Programme and Implementation Level-Block
	CRP, NGO Mahiti
	Mittal Ochdiya
	Vallabhipur block, Bhavnagar district

	Programme and Implementation Level-Block
	CDPO, DoE
	Aaradhana Bhatt
	Vallabhipur block, Bhavnagar district

	Programme and Implementation Level-Block
	CDPO, DoE
	Mamtaben Chauhan
	Bhavnagar block, Bhavnagar district

	Programme and Implementation Level-Block
	Social worker, DCPU
	Maduriben
	Bhavnagar block, Bhavnagar district

	Programme and Implementation Level-Block
	CRP, NGO YMC
	Mahadevbhai
	Rapar block, Kutch district

	Programme and Implementation Level-Block
	CDPO In-charge, ICDS
	Puribenbai Vagehla
	Rapar block, Kutch district

	Programme and Implementation Level-Block
	BRC, SSA
	DS Thakore
	Bhacchau block, Kutch district

	Programme and Implementation Level-Block
	TDO, District Panchayat office
	Bikhabhai Vasava
	Bhacchau block, Kutch district

	Programme and Implementation Level-Block
	BRC, SSA Bhuj
	Upesh Goswami
	Bhacchau block, Kutch district

	Programme and Implementation Level-Block
	BRC, DoE
	Tarun Vyas
	Rajkot block, Rajkot district

	Programme and Implementation Level-Block
	CRP, NGO Navjiven Trust
	Rajeshbhai
	Rajkot block, Rajkot district

	Programme and Implementation Level-Block
	BRC, DoE
	Ramaben
	Paddhari block, Rajkot district

	Programme and Implementation Level-Block
	BC, NGO
	Ravi
	Paddhari block, Rajkot district

	Programme and Implementation Level-Block
	BRC, DoE
	Raziya Saikh
	Vadodara block, Vadodara district

	Programme and Implementation Level-Block
	BC, NGO BCC
	Arpanbhai
	Vadodara block, Vadodara district

	Community and CBO Level
	Maji Sarpanch
	Hareshbhai
	Malpara village, Vallabhipur block, Bhavnagar district

	Community and CBO Level
	Village volunteer
	Bapalal Gohil
	Navaniya village, Vallabhipur block, Bhavnagar district

	Community and CBO Level
	Principal, Navaniya Primary School
	Bhagirathbhai Vyas
	Sodvadhara village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	SHG member and Traditional birth attendant
	Majuben
	Ganeshgadh village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	AWW
	Avantikaben Joshi
	Aadhesar village, Rapar block, Kutch district

	Community and CBO Level
	Village volunteer
	Kishore Chauhan
	Suvay village, Rapar block, Kutch district

	Community and CBO Level
	Chairman, VCPC
	Raheembhai Sonara
	Chaddavad village, Bhachhau block, Kutch district

	Community and CBO Level
	Sarpanch
	Khengarbhai
	Kanthkot village, Bhachhau block, Kutch district

	Community and CBO Level
	Village volunteer, ASHA
	Harshaben Makwana
	Bedi village, Rajkot block, Rajkot district

	Community and CBO Level
	Village volunteer
	Sonalben Bambhva
	Haripar Khari village, Paddhari block, Rajkot village

	Community and CBO Level
	Village volunteer
	Neetaben
	Khamta village, Paddhari block, Rajkot village

	Community and CBO Level
	Sarpanch
	Vinodbhai Chaturbhai Vankar
	Bhayli village, Vadodara block, Vadodara district

	Community and CBO Level
	Village volunteer
	Manojbhai
	Vasna Kotariya village, Vadodara block, Vadodara district

	Community and CBO Level
	Sarpanch
	Kamlesh Patel
	Nanahabipura village, Sinor block, Vadodara district

	Community and CBO Level
	Bal Mitra
	Pradipbhai
	Nanahabipura village, Sinor block, Vadodara district

	Community and CBO Level
	Supervisor, ICDS
	Anitaben Soni
	Awakhal village, Sinor block, Vadodara district

	FGD Tool

	Policy Level-District
	DCPU members
	7 members (3 female; 4 male)
	Rajkot district

	Policy Level-District
	DCPU members and DoL members
	5 members (4 female; 1 male)
	Bhavnagar district

	Policy Level-District
	DCPU members
	5 members (1 female; 4 male)
	Patandistrict

	Policy Level-District
	DCPU members
	6 members (1 female; 5 male)
	Banaskantha district

	Programme and Implementation Level-Block
	Staff of NGO PEDO
	3 members (all male)
	Vadodara block, Vadodara district

	Programme and Implementation Level-Block
	CRPs
	4 members (2 female; 2 male)
	Danta block, Banaskantha district

	Programme and Implementation Level-Block
	CRPs and BCs, NGO Navjiven Trust
	3 members (all male)
	Rajkot block, Rajkot district

	Programme and Implementation Level-Block
	NGO representatives
	4 members (2 female; 2 male)
	Patan block, Patan district

	Programme and Implementation Level-Block
	Cluster coordinators, NGO Mahiti
	3 members (1 female; 2 male)
	Vallabhipur block, Bhavnagar district

	Community and CBO Level
	 
	12 members (10 female; 2 male)
	Bhayli village, Vadodara block, Vadodara district

	Community and CBO Level
	 
	12 members (8 female; 4 male)
	Vasna Kotariya village, Vadodara block, Vadodara district

	Community and CBO Level
	 
	6 members (3 female; 3 male)
	Awakhal village, Sinor block, Vadodara district

	Community and CBO Level
	 
	11 members (4 female; 7 male)
	Nanahabipura village, Sinor block, Vadodara district

	Community and CBO Level
	 
	10 members
	Gangva village, Danta block, Banaskantha district

	Community and CBO Level
	 
	8 members
	Vajasana village, Danta block, Banaskantha district

	Community and CBO Level
	 
	9 members
	Vajasana village, Danta block, Banaskantha district

	Community and CBO Level
	 
	15 members
	Balundra village, Amirgadh block, Banaskantha district

	Community and CBO Level
	 
	16 members
	Kidotar village, Amirgadh block, Banaskantha district

	Community and CBO Level
	Sarpanch, Deputy Sarpanch, SMC members, Village volunteer
	5 members (all male)
	Kanthkot village, Bhachhau block, Kutch district

	Community and CBO Level
	VCPC/AGG members, Village volunteers
	6 members (1 female; 5 male)
	Chaddavad village, Bhachhau block, Kutch district

	Community and CBO Level
	ASHA, AWW, SMC member, Village volunteer
	5 members (2 female; 3 male)
	Suvai village, Rapar block, Kutch district

	Community and CBO Level
	Deputy Sarpanch, VCPC/SMC/AGG members
	8 members (4 female; 4 male)
	Aadhesar village, Rapar block, Kutch district

	Community and CBO Level
	Sarpanch, AGG members, Village volunteers,VCPC members
	9 members (6 female; 3 male)
	Khamta village, Piddhari block, Rajkot district

	Community and CBO Level
	Sarpanch, AWW, Village volunteers, AGG members
	6 members (4 female; 2 male)
	Haripar Khari village, Piddhari block, Rajkot district

	Community and CBO Level
	Sarpanch, AGG members, Village volunteers
	8 members (3 female; 5 male)
	Bedi village, Rajkot block, Rajkot district

	Community and CBO Level
	Sarpanch, VCPC members, Village volunteers
	6 members (1 female; 5 male)
	Nakravadi village, Rajkot block, Rajkot district

	Community and CBO Level
	VCPC/SMC/PRI members/Taluka leaders
	5 members (all male)
	Sodvadhara village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	VCPC members, Village volunteers
	5 members (2 female; 3 male)
	Ganeshgadh village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	VCPC/SMC/AGG members
	9 members (3 female; 6 male)
	Malpara village, Vallabhipur block, Bhavnagar district

	Community and CBO Level
	VCPC/SMC members/Village volunteers
	11 members (all male)
	Navaniya village, Vallabhipur block, Bhavnagar district

	Community and CBO Level
	VCPC/SMC/PRI/AGG members
	4 members (all male)
	Moti Chandur village, Sami block, Patan district

	Community and CBO Level
	VCPC/SMC/PRI/AGG members
	7 members (3 female; 4 male)
	Gesda village, Sami block, Patan district

	Community and CBO Level
	VCPC/SMC/PRI/Community members/Village volunteers
	8 members (5 female; 3 male)
	Bhadiya village, Radhanpur block, Patan district

	Community and CBO Level
	Children
	16 members
	Bhayli village, Vadodara block, Vadodara district

	Community and CBO Level
	Children
	10 members
	Vasna Kotariya village, Vadodara block, Vadodara district

	Community and CBO Level
	Children
	5 members (1 female; 4 male)
	Sodvadhara village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	Children
	5 members (2 female; 3 male)
	Navaniya village, Vallabhipur block, Bhavnagar district

	Community and CBO Level
	Children
	7 members (2 female; 5 male)
	Ganeshgadh village, Bhavnagar block, Bhavnagar district

	Community and CBO Level
	Children
	7 members (all male)
	Khamta village, Piddhari block, Rajkot district

	Community and CBO Level
	Children
	11 members (all male)
	Bedi village, Rajkot block, Rajkot district

	Community and CBO Level
	Children
	11 members (3 female; 8 male)
	Balundra village, Amirgadh block, Banaskantha district

	Community and CBO Level
	Children
	8 members (2 female; 6 male)
	Moti Chandur village, Sami block, Patan district

	Community and CBO Level
	Children
	6 members (1 female; 5 male)
	Porana village, Radhanpur block, Patan district

	Community and CBO Level
	Children
	8 members (3 female; 5 male)
	Suvai village, Rapar block, Kutch district

	Community and CBO Level
	Children
	7 members (all male)
	Kanthkot village, Bhachhau block, Kutch district





Maharashtra
	LEVEL
	RESPONDENT DESIGNATION 
	NAME OF RESPONDENT
	LOCATION

	IDI Tool

	Policy Level-State 
	Child Protection Specialist, UNICEF 
	Alpa Vora
	UNICEF, Mumbai

	Policy Level-State
	Education Specialist, UNICEF 
	Reshma Agarwal
	UNICEF, Mumbai

	Policy Level-State 
	Director, Research and Documentation, YASHADA
	Sumedh Gurjar
	YASHADA, Pune

	Policy Level-State
	Deputy Commissioner, DWCD
	Rahul More
	DWCD, Pune

	Policy Level-State 
	Joint Director, MSCERT
	Dr. Shakuntala Kale
	MSCERT, Pune

	Policy Level-State
	SPD, SSA
	Anil Kale
	SSA, Mumbai

	Policy Level-State
	Member, JJB, Mumbai
	Mary Arokia
	Telephonic

	Policy Level-District
	DWCDO
	Mrs. Ingale
	Yavatmal district

	Policy Level-District
	EO
	Nalini Vanjari and Siddheshwar Yadavrao Chandekar
	Yavatmal district

	Policy Level-District
	Deputy CEO, ICDS
	Vilas Kashiram Marsale
	Yavatmal district

	Policy Level-District
	DWCDO
	Manisha N Kursange
	Wardha district 

	Policy Level-District
	Ex-EO
	Mr. Bambode
	Wardha district

	Policy Level-District
	DIO
	Anil Gadekar
	Wardha district

	Policy Level-District
	SP
	Sanjay Mohite
	Jalna district

	Programme and Implementation Level-District
	Representative, NGO Janseva
	Nitin Naglawar
	Yavatmal district

	Programme and Implementation Level-District
	Representative, NGO Dharamitra
	Anil Farsole
	Wardha district

	Programme and Implementation Level-District
	Executive Director, NGO Swaraj Gramin Vikas Pratishthan
	Bhausaheb Karbhari Gunjar
	Jalna district

	Programme and Implementation Level-District
	District-level Gender Coordinator
	Nutan Maghade
	Jalna district

	Programme and Implementation Level-Block
	Supervisor, ICDS
	Vandana Nanote
	Darwha block, Yavatmal district

	Programme and Implementation Level-Block
	Block Coordinator, NGO Vikasganga Samaj Seva
	Arun Tulshiram Kamble
	Ghatanji block, Yavatmal district

	Programme and Implementation Level-Block
	Block Coordinator
	Satish Ramaji Hiwarkar
	Hinganghat block, Wardha district

	Programme and Implementation Level-Block
	Block Coordinator, NGO Sadbhavana Gramin Vikas Sanstha
	Pravin Vasudev Ladhi
	Samudrapur block, Wardha district

	Programme and Implementation Level-Block
	BEO
	Ravindra B Wani
	Badnapur block, Jalna district

	Programme and Implementation Level-Block
	President, NGO SACRED
	Bhalkrishna B Ubale
	Bhokardan block, Jalna district

	Programme and Implementation Level-Block
	Block Coordinator, NGO SACRED
	Kailash Bapurao Sontakke
	Bhokardan block, Jalna district

	Programme and Implementation Level-Block
	Block Coordinator, NGO Swaraj Gramin Vikas Pratishthan
	Eknath Vaijnath Raut
	Partur block, Jalna district

	Community and CBO Level
	AWW
	Nalini Damodar Kosre
	Mahatoli village, Darwha block, Yavatmal district

	Community and CBO Level
	Parents and Village Volunteer
	Sangita Rajesh Ingole
	Mahatoli village, Darwha block, Yavatmal district

	Community and CBO Level
	AWW
	Ujwala Devidas Khandekar
	Mahagaon village, Darwha block, Yavatmal district

	Community and CBO Level
	School teacher
	Himant K Rathod
	Nakhegaon village, Darwha block, Yavatmal district

	Community and CBO Level
	Deepshikha Prerika
	Swati Praful Vankar
	Jarur village, Ghatanji block, Yavatmal district

	Community and CBO Level
	Sarpanch
	Anand A Madavi
	Sharad village, Ghatanji block, Yavatmal district

	Community and CBO Level
	Police patil
	Anandrao Undruji Muneshwar
	Tadsawali village, Ghatanji block, Yavatmal district

	Community and CBO Level
	VCPC President
	Chandrashekhar S. Borkar
	Medha village, Hinganghat block, Wardha district

	Community and CBO Level
	Village Volunteer
	Prashant Lanjewar
	Medha village, Hinganghat block, Wardha district

	Community and CBO Level
	Deepshikha Prerika
	Priyanka S Balkhande
	Pimpalgaon village, Hinganghat block, Wardha district

	Community and CBO Level
	Deepshikha Prerika
	Vaishali P Redekar
	Nimbha village, Samudrapur block, Wardha district

	Community and CBO Level
	Village Volunteer
	Suman B Jambhude
	Nimbha village, Samudrapur block, Wardha district

	Community and CBO Level
	VCPC member
	Dhyaneshwar Mogate
	Zunka village, Samudrapur block, Wardha district

	Community and CBO Level
	Headmaster
	Ramgireman AB
	Rajewadi village, Bhokardan block, Jalna district

	Community and CBO Level
	MRM Facilitator
	Savita Deshpande
	Rajewadi village, Bhokardan block, Jalna district

	Community and CBO Level
	Headmaster
	RK Akamikar
	Satona village, Partur block, Jalna district

	Community and CBO Level
	MRM Facilitator
	Vishwanath Chaburao Bhandwalkar
	Anandwadi village, Partur block, Jalna district

	Community and CBO Level
	Sarpanch
	Fulsing Ratansing Shinde
	Chorhala village, Bhokardan block, Jalna district

	Community and CBO Level
	Gram Sewika
	CP Tangade
	Chorhala village, Bhokardan block, Jalna district

	Community and CBO Level
	VV/ASHA/VCPC member/Deepshikha Prerika
	Savita R Shinde
	Chorhala village, Bhokardan block, Jalna district

	Community and CBO Level
	Village Volunteer
	Shivaji Narayan Sonane
	Chorhala village, Bhokardan block, Jalna district

	Community and CBO Level
	Headmistress
	DL Ghule
	Amba village, Partur block, Jalna district

	Community and CBO Level
	Deputy Sarpanch and VCPC President
	Annapurna Govindrao Avthare
	Zunka village, Samudrapur block, Wardha district

	FGD Tool

	Policy Level-District
	PO (1), Childline members (2), CWC member (1), DCPU members (2), NGO representatives (2)
	8 members (all male)
	Yavatmal district

	Policy Level-District
	CFS Resource Persons
	13 members (1 female; 12 male)
	Yavatmal district

	Policy Level-District
	DCPO (2), Data entry operator (1), NGO President (1), Social worker (1), Accountant (1)
	6 members (2 female; 4 male)
	Jalna district

	Programme and Implementation Level-District
	Staff of privately run KGBV
	12 members (10 females; 2 males)
	Jalna district

	Programme and Implementation Level-District
	DWCDO, DCPU members (3), CWC members (3), Social worker, Teacher
	8 members (5 female; 3 male)
	Wardha district

	Programme and Implementation Level-Block
	Supervisors
	6 members (all female)
	Darvha block, Yavatmal district

	Programme and Implementation Level-Block
	Supervisors
	14 members (all female)
	Hinganghat block, Wardha district

	Programme and Implementation Level-Block
	FC (6), BC (2), Data entry operator (1)
	9 members (3 female; 6 male)
	Hinganghat block, Wardha district

	Programme and Implementation Level-Block
	NGO representatives
	8 members (7 female; 1 male)
	Ghatanji block, Yavatmal district

	Programme and Implementation Level-Block
	SMC members and GRC staff
	11 members (5 female; 6 male)
	Partur block (Amba cluster); Jalna district

	Programme and Implementation Level-Block
	FC (2), VCPC members (3), BCPC members (1), Deepshikha Prerika (3)
	9 members (3 female; 6 male)
	Partur block, Jalna district

	Community and CBO Level
	Parents
	11 members (9 female; 2 male)
	Mahatoli village, Darwha block, Yavatmal district

	Community and CBO Level
	SMC Members
	7 members (2 female; 5 male)
	Nakhegaon village, Darvha block, Yavatmal district

	Community and CBO Level
	VCPC members (2), VCPC President (1), ASHA (1), AWW (2), Teacher (1), Sarpanch (1)
	8 members (5 female; 3 male)
	Jarur village, Ghatanji block, Yavatmal district

	Community and CBO Level
	SMC Member (2), VCPC Member (1), Sarpanch (1), Police patil (1), Village volunteer (1), Field coordinator (1)
	7 members (3 female; 4 male)
	Nimbha village, Samudrapur block, Wardha district

	Community and CBO Level
	AGG members
	10 members (all female)
	Zunka village, Samudrapur block, Wardha district

	Community and CBO Level
	Children
	16 members (5 female; 11 male)
	Rajewadi village, Bhokardan block, Jalna district

	Community and CBO Level
	FC (3), Deepshikha Prerika (1), VCPC members (7)
	11 members (2 female; 9 male)
	Rajewadi village, Bhokardan block, Jalna district

	Community and CBO Level
	MRM and AGG members
	15 members (13 female; 2 male)
	Satona village, Partur block, Jalna district

	Community and CBO Level
	MRM members
	8 members (all female)
	Anandwadi village, Partur block, Jalna district

	Community and CBO Level
	KGBV children
	12 members (all female)
	Amba village, Partur block, Jalna district

	Community and CBO Level
	AGG members (23), ASHA (1), Deepshikha Prerika (1)
	25 members (all female)
	Chorhala village, Bhokardan block, Jalna district

	Community and CBO Level
	Children
	16 members (11 female; 5 male)
	Shivni village, Ghatanji block, Yavatmal district



Rajasthan
IDI Respondents:
	S. No. 
	Department/
Organisation
	District/
State
	Name of Respondent
	Designation

	
	POLICY

	1
	UNICEF
	State
	Ms. Shulagna Roy
	Child Protection and Education Specialist

	2
	UNICEF
	State
	Mr. Jitendra Sharma 
	Education officer

	3
	UNICEF
	State
	Mr. Sanjay Kumar Nirala 
	Child Protection officer

	4
	SSA
	State
	Ms. Bindu, 
	Deputy Director, SSA, Rajasthan

	5
	RSCPCR
	State
	Mr. Govind Beniwal, 
	Member, RSCPCR (Telephonic)

	6
	DSJ&E
	Udaipur
	Mr. Mandhata Singh Ranavat
	Deputy Director

	7
	CWC
	Udaipur
	Mr. R.S. Dhakar  
	CWC Member

	8
	DCPU
	Udaipur
	Mr. Dinesh Meghwal 
	District Child Protection officer

	9
	UNICEF
	Udaipur
	Mr. Ashish Kumar 
	District Consultant

	10
	District Administration
	Dungarpur
	Mr. Vikram Singh 
	District Collector

	11
	SJPU
	Dungarpur
	Mr. Sumerdan Charan 
	District Child Protection officer

	12
	DIET
	Dungarpur
	Ms. Abha Mehta 
	DIET Principle

	13
	CWC
	Dungarpur
	Mr. Manoj Sharma 
	CWC-Chairperson

	14
	District Administration
	Dungarpur
	Mr. Purna Chandra Kishan 
	Former District Collector

	15
	Police
	Dungarpur
	Dr. Rahul Jain
	Former Superintendent of Police

	
	PROGRAMME

	1
	Kaivalya Education Foundation
	Udaipur
	Mr. Ravi Raj Dayal
	Program Leader

	2
	Education Dept.
	Udaipur
	Mr. Murlidhar Chaubisa 
	Addl. Block Education officer

	3
	PEDO
	Dungarpur
	Mr. Devilal 
	Director

	4
	PEDO
	Dungarpur
	Ms. Aruna Vyas
	Block Coordinator

	5
	Education Dept.
	Dungarpur
	Mr. Anoop Singh Shishodiya, 

	Block Education officer

	
	COMMUNITY

	1
	VCPC
	Udaipur
	Ms. Mangli Bai 
	Member 

	2
	SMC
	Udaipur
	Mr. Rajesh
	Head

	3
	PRI
	Udaipur
	Mr. Manohar Lal Meena 
	Sarpanch

	4
	Primary School
	Udaipur
	Mr. Ghanshyam
	Teacher

	5
	ICDS
	Udaipur
	Ms. Manju Agarwal 
	Aanganwadi Karyakatri

	6
	Community
	Udaipur
	Ms. Nani Bai 
	Community Volunteer

	7
	GSS
	Udaipur
	Mr. Narayanlal Meena 
	Cluster Coordinator

	8
	PRI
	Udaipur
	Mr. Prabhulal Meena 
	Sarpanch

	9
	SMC
	Udaipur
	Ms. Suraj Devi
	Head

	10
	Primary School
	Udaipur
	Mr. Devilal Chaturvedi 
	Head Master

	11
	SMC
	Udaipur
	Mr. Mohanlal Meena 
	Head

	12
	VCPC
	Dungarpur
	Mr. Vimal Prakash 
	Head

	13
	SMC
	Dungarpur
	Mr. Ramlal
	Head

	14
	VCPC
	Dungarpur
	Mr. Devilal 
	Member

	15
	PLCPC
	Dungarpur
	Mr. Chunnilal, 
	Head

	16
	Community
	Dungarpur
	Ms. Shakhuheera
	Beneficiary

	17
	Community
	Dungarpur
	Mr. Krishna Sharma 
	Volunteer

	18
	PRI
	Dungarpur
	Mr. Kanji Bahore 
	Panchayat Member

	19
	SHG
	Dungarpur
	Ms. Nanda Devi 
	Treasurer

	20
	SHG
	Dungarpur
	Ms. Leela Ben
	Member

	21
	SMC
	Dungarpur
	Mr. Nathulal
	Secretary


FGD Respondents:
	S. No. 
	District/State
	District/
State
Respondent profiles

	
	POLICY

	1
	Udaipur
	District Project Coordinator-SSA,  DIET Principle & DEO IInd,  Head CCE-SSA, Program Leader- Kevalya Education Foundation,  Coordinator-Piramal Foundation

	2
	Dungarpur
	 Vice Principle-DIET,  Addl. Director-ICPS-DCPU, District Child Welfare officer, Probation Prison officer-ICPS, District Coordinator-CFS-UNICEF, Resource Person, Aspur Block-SSA,   Incharge-Head Master, ADPC-SSA

	
	PROGRAMME
	

	1
	Udaipur
	Representatives of  Unnati Sansthan, GMKS, GSS, PEDO, Piramal Foundation, Kaivalya Education and Mahan Seva Sansthan

	2
	Dungarpur
	Two Project Coordinators,   Two Block Coordinators, Six Panchayat Coordianators of PEDO

	
	COMMUNITY

	1
	Udaipur
	Amarpura, Girva Block     
Ward Panch, Two Parents, Two SMC Members, Two people from Community, Beneficiary family, Escort & Three Students                                                                           

	2
	Udaipur
	Nimboda, Sarada Block
PLCPC Member, Ward Panch, SMC Head,0  Two Cluster Coordinators-GSS, Two Community Volunteer, VCPC Head, Block Coordinatro-GSS

	3
	Udaipur
	Parada, Sarada Block
Head Master, SMC Head, SMC Member, Coordinator-GSS

	4
	Dungarpur
	Bankoda, Aspur
SMC Head, Two SMC Members, Former SMC Head, Teacher, Resource Person, Block Coordinator-Aspur-UNICEF 

	5
	Dungarpur
	Buela, Bicchiwada
Two Village Volunteers, Five SHG Members, SHG  Head, Three Students 

	6
	Dungarpur
	Sanchiya, Bicchiwada
SHG Member, SHG Head, SHG Treasurer, Project Staff, Village Volunteer, PEDO Coordinator,Ward Panch, SMC Member, Sarpanch

	CHILDREN

	1
	Udaipur
	Nichala Goyra, Girva Block
18 children of class 3rd to 9th. 8 have responded.  

	2
	Udaipur
	Rela, Sarada Block
9 Students of class 3rd to 8th

	3
	Dungarpur
	Madala, Simalwada
6 children who were earlier dropped out.
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	State 
	Name 
	Position 

	Gujarat 
	Hetal Shah 
	State Coordinator 

	
	Mehul Dave 
	Supervisor 

	
	Nidhi Bhatt
	Supervisor 

	
	Jignasha Parmar
	Investigator 

	
	Abhishikt Chauhan
	Investigator 

	
	Harikrishna Patel 
	Investigator 

	
	Anand Mahapure
	Investigator 

	Maharashtra 
	Nirmala Mathew 
	State Coordinator

	
	Jayshree Chimankar
	Supervisor

	
	Nitin Umate
	Investigator 

	
	Subhed A Meshram
	Investigator 

	Rajasthan 
	Deepak Singh 
	State Coordinator
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ANNEXURE 10: List of documentary evidence
Gujarat

	SN
	Type of document
	Hard copy/soft copy
	Name
	Language
	Author/Institution
	Dated

	Child protection structures in place addressing child labour issues

	1
	UNICEF Calendar
	Hard Copy 
	UNICEF India 2011 – Calendar
	English
	UNICEF
	2011

	2
	Booklet
	Hard Copy 
	THE JUVENILE JUSTICE (CARE AND PROTECTION OF CHILDREN) ACT, 2000 
	Gujarati
	Women and child development department, GOG
	Not Available

	3
	Leaflet
	Hard Copy 
	Abolishment of  Child marriage
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	4
	Booklet
	Hard Copy 
	Child Protection Committee - Create Safe Environment for Children
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	April 2013

	5
	Booklet
	Hard Copy 
	Role of Panchayat in children's Development
	Gujarati
	Panchayat and Rural Housing Department and Rural Development Department of Gujarat and UNICEF
	Not Available

	6
	Booklet
	Hard Copy 
	The Convention on the Rights of the Child (Bhavnagar)
	Gujarati, English
	UNICEF
	Not Available

	7
	Booklet
	Hard Copy 
	Real Freedom - Story book to stop Child Labour
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	8
	Action Plan
	Hard Copy 
	District Action Plan - 2011 Vadodara
	English
	District Administration Vadodara, Gujarat
	August 2011

	9
	Policy
	Hard Copy 
	Gujarat Juvenile Justice (Care and Protection of Children) Rules,2011
	English
	Government of INDIA
	Not Available

	10
	Policy
	Hard Copy 
	Right To Education – 2009
	Gujarati
	Gujarat Council of Educational research and training, DIET vadodara, UNICEF
	Not Available

	11
	Report
	Hard Copy 
	Annual Report of "Promoting, Protection and educational rights of children in Cotton areas Gujarat" - 2011-13 (Banaskantha) 
	Gujarati
	NRDA Foundation, NGO, Banaskantha
	Not Available

	12
	Brochures
	Hard Copy 
	Good life for every Child - (Banaskantha)
	Gujarati
	UNICEF
	Not Available

	13
	Leaflet
	Hard Copy 
	Rights of Children under UNICEF project
	Gujarati
	M.G.Patel NGO, Amirgadh, Banaskantha
	Not Available

	14
	Document
	Hard Copy 
	Talati Training on monitoring of UNICEF project, Banaskantha
	Gujarati
	Banaskantha
	19/4/2012

	15
	Document
	Hard Copy 
	Guidelines for CRP while taking visit of Village
	Gujarati
	Banaskantha
	Not Available

	16
	Document
	Hard Copy 
	Notification Book of UNICEF project, Banaskantha
	Gujarati
	NRDA Foundation, NGO, Banaskantha
	Not Available

	17
	Document
	Hard Copy 
	Field Observations by NRDA foundation regarding UNICEF project
	Gujarati
	NRDA Foundation, NGO, Banaskantha
	Not Available

	18
	Document
	Hard Copy 
	UNICEF - IKEA - Descriptive Report of June – 2012
	English
	NRDA Foundation, NGO, Banaskantha
	Not Available

	19
	Booklet
	Hard Copy 
	To save Children rights in BT cotton areas (Vadodara)
	Gujarati
	UNICEF
	June 2009

	20
	Booklet
	Hard Copy 
	United Nations Child rights - 1989 booklet (Vadodara)
	Gujarati
	GOG, UNICEF
	Not Available

	21
	Booklet
	Hard Copy 
	Child Labour Rules and Prohibition Act -1986 (Vadodara)
	Gujarati
	GOG, UNICEF
	Not Available

	22
	Booklet
	Hard Copy 
	Keep children in School - Out of Labour
	English
	UNICEF
	Not Available

	23
	Booklet
	Hard Copy 
	Family care is best for child
	English
	UNICEF
	Not Available

	24
	Policy
	Hard Copy 
	Juvenile Justice Act (Vadodara)
	Gujarati
	Government of INDIA
	Not Available

	25
	Document
	Hard Copy 
	Time table of Capacity Building workshop for child welfare officers under juvenile justice act 2000 on Child friendly policing in the state of gujarat for child welfare officers of Vadodara - Urban - rural and Narmada
	English
	Gujarat justice department of social justice and Empowerment, UNICEF Gujarat
	10-08-12

	26
	Document
	Hard Copy 
	visit of state consultant, UNICEF
	English, Gujarati
	Vadodara
	03-12-12

	27
	Document
	Hard Copy 
	Project Completion Report - Shrof Foundation, Vadodara
	English
	Shroff Foundation, Vadodara
	01-12-13

	28
	Document
	Hard Copy 
	Notification of CPC Structure
	Gujarati
	Bhayali, Vadodara
	Not Available

	29
	Document
	Hard Copy 
	list of people attended CPC meetings - 2011-12
	Gujarati
	Bhayali, Vadodara
	Not Available

	30
	Document
	Hard Copy 
	lists of various meeting done under UNICEF project at village level
	Gujarati
	BCC, Vadodara
	Not Available

	31
	Document
	Hard Copy 
	list of members of various village level committees
	Gujarati
	BCC, Vadodara
	Not Available

	32
	Document
	Hard Copy 
	Work plan of YMC on CPC, AGN training and capacity building of Block level child protection committee
	English
	YMC, Kutch
	Not Available

	33
	Document
	Hard Copy 
	List of Village level Committee Members
	English
	YMC, Kutch
	Not Available

	34
	Booklet
	Hard Copy 
	To protect migrated children from illegal trafficking and their rehabilitation related issue - 2008 
	Guajarati
	Labour and Employment Department, Gujarat and UNICEF
	Not Available

	35
	Document
	Hard Copy 
	List of Village level Resolution and matter of Suggestion Box of Bhavnagar District
	Gujarati
	Treatment Districts, Bhavnagar
	Not Available

	36
	Leaflet
	Hard Copy 
	Information regarding use of Children Help line no. 
	Gujarati
	Bhavnagar
	Not Available

	37
	Document
	Hard Copy 
	Various activities conducted under UNICEF project by Mahiti NGO, Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	 2012

	38
	Document
	Hard Copy 
	Details of Village level structures
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	39
	Document
	Hard Copy 
	Monthly report of Valbhipur, Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	40
	Document
	Hard Copy 
	Various Resolution at village and Block level under UNICEF project
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	41
	CD
	CD Form
	Child Court - " Kyoki Jina Isika Naam Hai"
	Gujarati
	UNICEF
	Not Available

	42
	Document
	Soft Copy
	Annual Report of "Promoting, Protection and educational rights of children in Cotton areas Gujarat" - 2013-14 (Banaskantha) 
	Gujarati
	DCPU, Banaskantha District
	Not Available

	43
	Document
	Soft Copy
	Revised ICPS guidelines
	English
	GOI
	Not Available

	44
	Document
	Soft Copy
	District Child Labour Action  Plan – Bhavnagar
	English
	District Consultant, Bhavnagar
	Not Available

	45
	Photos
	Soft Copy
	Photos of Tracking Register
	 
	District Consultant, Bhavnagar
	Not Available

	46
	Document
	Soft Copy
	District Programmatic Achievements - 2011-12
	English
	District Consultant, Bhavnagar
	Not Available

	47
	Document
	Soft Copy
	District Action Plan – Patan
	English
	District Consultant, Patan
	Not Available

	48
	Document
	Soft Copy
	List of various training and meetings schedules
	English, Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	49
	Document
	Soft Copy
	State level learning and best practices workshop - Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	50
	Document
	Soft Copy
	Consolidated MPR of Mahiti for December 2013
	English
	Mahiti NGO, Bhavnagar
	Not Available

	51
	Document
	Soft Copy
	Consolidated Report of UNICEF - Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	52
	Document
	Soft Copy
	CPC handbook Orientation – Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	53
	Document
	Soft Copy
	CPC handbook – Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	54
	Presentation
	Soft Copy
	Mahiti Presentation to UNICEF
	Gujarati
	Mahiti NGO, Bhavnagar
	28/3/2014

	55
	Document
	Soft Copy
	Mahiti Tracking Register - 2/6/2013
	English
	Mahiti NGO, Bhavnagar
	Not Available

	56
	Presentation
	Soft Copy
	Presentation on Child rights 
	Gujarati
	Mahiti NGO, Bhavnagar
	28/3/2014

	57
	Document
	Soft Copy
	Village level Structures Details of Mahiti
	English
	Mahiti NGO, Bhavnagar
	Not Available

	58
	Document
	Soft Copy
	Details of  evaluation village of Rajkot
	Gujarati, English
	Navjivan Trust, Rajkot
	Not Available

	59
	Document
	Soft Copy
	IEC and Notification - Village level, Rajkot
	 
	Navjivan Trust, Rajkot
	Not Available

	60
	Document
	Soft Copy
	Project Completion Report - Navjivan trust Rajkot
	Gujarati
	Navjivan Trust, Rajkot
	Not Available

	61
	Document
	Soft Copy
	Reporting structures with UNICEF
	English
	Navjivan Trust, Rajkot
	Not Available

	62
	Document
	Soft Copy
	Details of village level structures – Rajkot
	English
	Navjivan Trust, Rajkot
	Not Available

	 
	Quality education available for all children 6-14 years

	63
	Aaganwadi Time Table
	Hard Copy 
	Planning of Elementary education - Aaganwadi Time table
	Gujarati
	Women and child development department and UNICEF
	Not Available

	64
	Aaganwadi Calendar
	Hard Copy 
	integrated child development service Scheme
	Gujarati
	Women and child development department, GOG
	2013

	65
	Booklet
	Hard Copy 
	SMC - Training Module
	Gujarati
	SSA, Gujarat Council of Primary Education
	November 2011

	66
	leaflet
	Hard Copy 
	Awareness on importance of School education
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	67
	Brochures
	Hard Copy 
	District education and training department on various educational Activity (Bhavnagar district)
	Gujarati
	DIET, Education Department Government of Gujarat
	September 2011

	68
	Booklet
	Hard Copy 
	Right to Education
	Gujarati
	SSA, Gujarat Council of Elementary Education
	18 February 2012

	69
	Module
	Hard Copy 
	Special Training Program Module for std. 5th and 6th
	Hindi
	SSA, Gujarat Council of Elementary Education
	May 2013

	70
	Module
	Hard Copy 
	Pragna - Hand Holding person teacher Training
	Gujarati
	SSA, Gujarat Council of Elementary Education
	June 2010

	71
	Module
	Hard Copy 
	Master Training Module for STP
	Gujarati
	SSA, Gujarat Council of Elementary Education
	2014-15

	72
	Booklet
	Hard Copy 
	Teacher's Empowerment Training, Bhavnagar district
	Gujarati
	District Education and Training Centre (Bhavnagar)
	September 2011

	73
	Booklet
	Hard Copy 
	SMC - Training Guidelines
	Gujarati
	SSA, Gujarat Council of Elementary Education
	November 2011

	74
	Booklet
	Hard Copy 
	Free and Compulsory Education, Right to Education-2009
	Gujarati
	Gujarat Council of Elementary Education, UNICEF
	Not Available

	75
	Booklet
	Hard Copy 
	Right to Education – SMC
	Gujarati
	SSA, Gujarat Council of Elementary Education, UNICEF
	Not Available

	76
	Booklet
	Hard Copy 
	Children Suggestion Box
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	77
	Booklet
	Hard Copy 
	"Khili Udhi Renuka ni Dunia" - A story book for Stop child labour
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	78
	Booklet
	Hard Copy 
	Treasure of Stories - book of inspirational stories for children
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	79
	Module
	Hard Copy 
	BRC and CRC Training Guidelines
	Gujarati
	SSA, Gujarat Council of Elementary Education, UNICEF
	2012-13

	80
	Booklet
	Hard Copy 
	Success stories on Early Education Gujarat 2012
	English
	ICDS, Women and Child Development Department, Gujarat Council of Elementary Education
	2012

	81
	Pamphlet
	Hard Copy 
	Advancement of educational performance through Teacher Support Gujarat - 2007 to 2012 - A snapshot
	English
	SSA, UNICEF
	Not Available

	82
	Booklet
	Hard Copy 
	Frequently Asked questions on ECE
	English
	Gujarat Council of Educational research and training, UNICEF
	Not Available

	83
	Booklet
	Hard Copy 
	"Ramat - Gamat part - 1" 
	Gujarati
	ICDS, Women and Child Development Department, UNICEF
	Not Available

	84
	Booklet
	Hard Copy 
	"Ramat - Gamat part - 2" 
	Gujarati
	ICDS, Women and Child Development Department, UNICEF
	Not Available

	85
	Booklet
	Hard Copy 
	Question related to RTE
	Gujarati
	SSA, Gujarat Council of Educational research and training, UNICEF
	Not Available

	86
	Booklet
	Hard Copy 
	Advancement of educational performance through Teacher Support Gujarat - 2007 to 2008
	English
	SSA, UNICEF
	Not Available

	87
	Booklet
	Hard Copy 
	Pragna - Activity Based Learning in Gujarat 2010-2012
	English
	SSA, UNICEF
	Not Available

	88
	Module
	Hard Copy 
	Effective Aaganwadi Program, Training Module
	Gujarati
	ICDS, Women and Child Development Department
	Not Available

	89
	Booklet
	Hard Copy 
	Early Childhood Education
	Gujarati
	SSA, Gujarat Council of Educational research and training, UNICEF
	Not Available

	90
	Booklet
	Hard Copy 
	Parents role in Children Life
	Gujarati
	ICDS, Women and Child Development Department
	Not Available

	91
	Booklet
	Hard Copy 
	Swami Vivekanand - Reading Festival –Guidelines
	Gujarati
	Gujarat Council of Educational research and training, SSA Banaskantha
	Not Available

	92
	Booklet
	Hard Copy 
	Right to Education Abhiyan
	Gujarati
	Gujarat Council of Elementary Education, SSA Banaskantha
	Not Available

	93
	Module
	Hard Copy 
	Planning for special Training program, 2014- 15 (Banaskantha) - Details of Survey and updating excise
	Gujarati
	Danta Block, Banaskantha
	Not Available

	94
	Booklet
	Hard Copy 
	SSA Survey Register for Additional Education system - 2012-13
	Gujarati
	SSA
	Not Available

	95
	Document
	Hard Copy 
	Success story of child Labour
	Gujarati
	CPC, Vajasana village, Banaskantha
	Not Available

	96
	Document
	Hard Copy 
	Success Story on SMC best practices in school
	Gujarati
	Vadodara
	Not Available

	97
	Document
	Hard Copy 
	Case studies of Mainstreamed Children
	Gujarati
	Vadodara
	Not Available

	98
	Document
	Hard Copy 
	Regarding STP classes
	Gujarati
	Bhayali, Vadodara
	26/6/2012

	99
	Document
	Hard Copy 
	Documents of Mainstreamed children from Cotton Child laborers
	Gujarati
	BCC, Vadodara
	Not Available

	100
	Booklet
	Hard Copy 
	Pragna - Rainbow Activates
	Gujarati
	SSA, Gujarat Council of Elementary Education and UNICEF
	Not Available

	101
	Booklet
	Hard Copy 
	VEC - Sarpanch Training module, Patan
	Gujarati
	SSA, Patan
	Not Available

	102
	Module
	Hard Copy 
	ADEPTS - Activity Module (Patan)
	Gujarati
	SSA, UNICEF
	Not Available

	103
	Booklet
	Hard Copy 
	Gunotsav - School self- monitoring Guidelines
	Gujarati
	SSA, Patan
	Not Available

	104
	Brochure
	Hard Copy 
	SSA  work
	Guajarati
	SSA, patan
	Not Available

	105
	Booklet
	Hard Copy 
	ADEPTS - Monitoring Module
	Guajarati
	SSA
	Not Available

	106
	Module
	Hard Copy 
	Pragna - Training Module
	Gujarati
	SSA, UNICEF. Gujarat Council of Elementary Education
	Not Available

	107
	Module
	Hard Copy 
	SMC Members Training Module
	Gujarati
	SSA,  Gujarat Council of Elementary Education
	Not Available

	108
	CD
	CD Form
	Poems for 1 to 8 std and Aaganwadi children
	Gujarati
	UNICEF, GCERT
	Not Available

	109
	CD
	CD Form
	Early Childhood Education - film shoot in patan, march -2013
	Gujarati
	GOG  
	Not Available

	110
	CD
	CD Form
	Stories of Meena
	Gujarati
	UNICEF
	Not Available

	111
	CD
	CD Form
	Balotsav, Vadodara - DIET 2014 - part -1
	Gujarati
	Vadodara, Gujarat
	Not Available

	112
	CD
	CD Form
	Balotsav, Vadodara - DIET 2014 - part -1
	Gujarati
	Vadodara, Gujarat
	Not Available

	113
	CD
	CD Form
	Sikshan Sangram - " Kyoki Jina Issi ka Naam  hai"
	Gujarati
	UNICEF
	Not Available

	114
	CD
	CD Form
	Jago re Jago - Dayro
	Gujarati
	SSA, UNICEF
	Not Available

	115
	CD
	CD Form
	ECE in Gujarat
	Gujarati
	GOG
	Not Available

	116
	CD
	CD Form
	RTE in Files
	Gujarati
	GOG
	Not Available

	117
	Photos
	Soft Copy
	Photos of various activities
	 
	District Consultant, Bhavnagar
	Not Available

	118
	Document
	Soft Copy
	Case Studies – Bhavnagar
	English
	District Consultant, Bhavnagar
	 Not Available

	119
	Document
	Soft Copy
	Case Studies - Patan
	English
	District Consultant, Patan
	Not Available

	120
	Document
	Soft Copy
	Child Friendly concept details
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	121
	Document
	Soft Copy
	List of TPR regarding Aaganwadi and school, Bhavnagar
	English
	Mahiti NGO, Bhavnagar
	Not Available

	122
	Photos
	Soft Copy
	Photos of Child Labours, Children Group Training, CPC training, Rath rally, Life skills training, STP class and Street play
	 
	Mahiti NGO, Bhavnagar
	Not Available

	123
	Photos
	Soft Copy
	Photos of various activates - Rajkot 
	 
	Navjivan Trust, Rajkot
	Not Available

	124
	Document
	Soft Copy
	Case study  - Rajkot
	English, Gujarati
	Navjivan Trust, Rajkot
	Not Available

	Families and communities take collective action for protection and development of children

	125
	Module
	Hard Copy 
	Life Skills Training Module
	Gujarati
	Department of Social Justice and Empowerment and UNICEF
	Not Available

	126
	Booklet
	Hard Copy 
	" jago re Sou Jago" - Script of Bhavai and educational Songs for generating Awareness
	Gujarati
	SSA, UNICEF
	Not Available

	127
	Document
	Hard Copy 
	SHG members Training list
	Gujarati
	Danta Block, Banaskantha
	Not Available

	128
	Document
	Hard Copy 
	AGN network orientation schedule
	English
	District coordinator, UNICEF
	18/4/2013

	129
	Module
	Hard Copy 
	Workshop module for Life skills training of Cluster level AGG leaders 
	Gujarati
	Kutch
	Not Available

	130
	Document
	Hard Copy 
	Various skill based training provided by SBI Rural self employment training institute
	English
	Mahiti NGO, Bhavnagar
	Not Available

	131
	CD
	CD Form
	Dikari Divas " Girl Day"
	Gujarati
	UNICEF
	Not Available

	132
	Document
	Soft Copy
	Schedule of Second phase Life Skills CRP training
	English
	District Consultant, Bhavnagar
	Not Available

	133
	Document
	Soft Copy
	Success Stories of AGN and VV
	English
	District consultant, Banaskantha
	Not Available

	Enhanced access to social protection schemes for vulnerable families (out-of-school children and children without parental care)

	134
	Booklet
	Hard Copy 
	Compendium of Social Protection Schemes
	Gujarati
	Panchayat and Rural Housing Department and Rural Development Department of Gujarat and UNICEF
	Dec, 2009

	135
	Pamphlet
	Hard Copy 
	Success story of SHG members
	Gujarati
	NRLM, Danta Block, Banaskantha
	Not Available

	136
	Document
	Hard Copy 
	List of Linked families to Social Protection Scheme
	Gujarati
	NRDA Foundation, NGO, Banaskantha
	Not Available

	137
	Document
	Hard Copy 
	List of Social protection scheme
	Gujarati
	BCC, Vadodara
	Not Available

	138
	Document
	Hard Copy 
	Shramyogi Beneficiary identity Card
	Gujarati
	Bhavnagar
	Not Available

	139
	Brochure
	Hard Copy 
	Information regarding beneficiary of Shramyogi scheme, its rules and various schemes available in same 
	Gujarati
	Labour and Employment Department, Gujarat 
	Jan,2011

	140
	Brochure
	Hard Copy 
	Information regarding beneficiary of Unstructured village level Shramyogi scheme, its rules and various schemes available in same 
	Gujarati
	Labour and Employment Department, Gujarat 
	July,2011

	141
	Document
	Hard Copy 
	List of Social Protection  Schemes with its required attachment for beneficiary
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	142
	Document
	Hard Copy 
	Case study on vulnerable family's child got free medical service
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	143
	Document
	Hard Copy 
	Linkages with social protection scheme
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	144
	Document
	Soft Copy
	List of vibrant home for children program - CWC, Banaskantha
	Gujarati
	CWC, Banaskantha District
	Not Available

	145
	Document
	Soft Copy
	List of Vulnerable families - Bhavnagar block, Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	146
	Document
	Soft Copy
	List of Vulnerable families - Vallbhipur block, Bhavnagar
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available

	147
	Document
	Soft Copy
	MPR for Mahiti Bhavnagar for December - 2013
	English
	Mahiti NGO, Bhavnagar
	Not Available

	148
	Document
	Soft Copy
	MPR for Mahiti Valabhipur for December - 2013
	English
	Mahiti NGO, Bhavnagar
	Not Available

	149
	Presentation
	Soft Copy
	Social Protection Scheme
	Gujarati
	Mahiti NGO, Bhavnagar
	Not Available



Maharashtra 

	Type of document
	Hard copy/soft copy
	Name
	Language
	Author/Institution
	Dated

	Child protection structures in place addressing child labour issues

	Policy
	Hard copy
	Child Policy 2013 - An informative effort at structured, comprehensive and planned development for child development
	Marathi
	Maharashtra State Commission for Protection of Child Rights
	 

	Training Manual
	Hard copy
	Training workshop for SJPU (Under the Juvenile Justice (Care and protection of children) Act, 2000
	Marathi
	Joint purview of DWCD, GoM and UNICEF, Mumbai
	15 Dec, 2012

	Training Manual
	Hard copy
	Training workshop for Protection Officers on "Protection of Women from Domestic Violence Act 2005"
	Marathi
	DWCDO, Yavatmal
	17 Mar, 2013

	Booklet
	Hard copy
	Child Rights and Child Protection Reference Reading
	Marathi
	Vikasganga Samajsevi Sanstha, Ghatanji, Yavatmal
	 

	Booklet
	Hard copy
	These are your rights!
	Marathi
	Save the Children
	2011

	Handbook
	Hard copy
	Working with adolescent girls….Focusing on issues of gender relations, child protection and education….Handbook for prerikas…..that has been prepared (For prerikas working in project on Child protection and education under UNICEF in the districts of Yavatmal, Wardha and Jalna in Maharashtra)
	Marathi
	UNICEF
	 

	Handbook
	Hard copy
	Working with adolescent girls - Addressing issues related to gender, child protection and education - Handbook for Prerikas (as part of UNICEF IKEA partnership for district Wardha, Yavatmal & Jalna, Maharashtra)
	Bilingual (English and Marathi)
	UNICEF
	 

	Pledge
	Hard copy
	Sample pledge document to be signed/sworn by community members at the village level (Child marriage is marriage of girls under 18 years of age and boys under 21 years of age and that they will not allow child marriage)
	Marathi
	 
	 

	Letter
	Hard copy
	Congratulatory letter to be given to elected Chairman/Vice-chairman/member of VCPC signed by Block Coordinator
	Marathi
	 
	2012-13

	Booklet 
	Hard copy
	VCPC
	Marathi
	 
	 

	Government Resolution
	Hard copy
	Related to establishing VCPCs and providing their information to the DWCDO
	Marathi
	Krishna Rathod, DWCDO, Yavatmal
	6 Feb, 2013

	Database
	Hard copy
	Database on working children
	Marathi
	Vikasganga Samajsevi Sanstha, Ghatanji, Child Rights Protection Project
	 

	Guide
	Hard copy
	Meena in the Community (For volunteers, Gram Pradhan, Panchayat members, SHG members, NGO, NCC, NSS, Nehru Yuva Kendra)
	Marathi
	UNICEF
	2008

	Guide
	Hard copy
	Gram Panchayat Microplanning: Ready and illustrated guide to community led Gram Panchayat Planning process
	Marathi
	YASHADA and UNICEF
	April 2013

	Information booklet
	Hard copy
	Gram Panchayat Comprehensive Information Compendium:  Gram Panchayat Booklet (In which GPP data is entered)
	Marathi
	Government of Maharashtra
	 

	Information booklet
	Hard copy
	Gram Panchayat Comprehensive Information Compendium:  Family Booklet (In which GPP data is entered)
	Marathi
	Government of Maharashtra
	 

	Information booklet
	Hard copy
	Gram Panchayat Comprehensive Information Compendium:  Mehsuli Village Booklet (In which GPP data is entered)
	Marathi
	Government of Maharashtra
	 

	Letter and enclosure
	Hard copy
	Proposed amendments to the Juvenile Justice (Care and Protection of Children) Act 2000
	English
	Nilima Mehta (Mumbai Working Group on Juvenile Justice)
	27 Feb, 2012

	Case study booklet
	Hard copy
	Case studies of child protection structures addressing child marriage and child labour
	English
	UNICEF
	 

	Final Report
	Hard copy
	Promoting Protection and Education Rights of Children in Cotton Areas of Maharashtra (Pre-final draft)
	English
	UNICEF
	Sept, 2013

	Sample training schedule
	Hard copy
	Training details for ICPS in Maharashtra (Rough first draft)
	English
	UNICEF
	 

	PPT Slides Handout
	Hard copy
	Promoting Protection and Education Rights of Children in Cotton Areas of Maharashtra
	English
	UNICEF
	June 2013

	Guidelines
	Hard copy
	Assessment and Implementing Guidelines for Bal Sangopan Yojana (BSY) - Submitted to DWCD, GoM, 2012
	English
	Expert Group on Bal Sangopan Yojana, UNICEF
	 

	Booklet of GRs
	Hard copy
	Elimination of Child Labour: Government Resolutions issued by  various departments under the State Action Plan
	Marathi
	YASHADA, Department of Labour (GoM)
	 

	Booklet
	Hard copy
	Juvenile Justice (Care and Protection of Children) Act, 2000, included in Amendment 2006
	Marathi
	Balprafulta (A Child Rights Advocacy Initiative)
	 

	Booklet
	Hard copy
	Child Protection: A Compilation
	Marathi
	Balprafulta (A Child Rights Advocacy Initiative)
	 

	CD
	Hard copy
	Training on Child Protection: Comprehensive Guide
	Marathi
	UNICEF
	 

	District Action Plan
	Hard copy
	District Action Plan, 2014
	Marathi
	DCPU, Yavatmal
	 

	Handbook
	Hard copy
	Child Protection Resources Handbook
	Marathi
	DCPU, Yavatmal and MSCPS
	 

	Handbook
	Hard copy
	Preventive Strategies for Child Protection - Practical Guidance to Form and Strengthen Child Protection Committees
	English
	UNICEF
	 

	Contents checklist
	Hard copy
	Contents of Information Kit for JJB (This kit exists and UNICEF has shown it to State Coordinator)
	English
	UNICEF
	 

	Contents checklist
	Hard copy
	Contents of Information Kit for CWC (This kit exists and UNICEF has shown it to State Coordinator)
	English
	UNICEF
	 

	SOP
	Hard copy
	SOP for CWC
	Marathi
	DWCD and UNICEF
	 

	Newsletter
	Hard copy
	Ujjwal (For CWC members); Vol 14
	Marathi
	Balprafulta, UNICEF, Resource Cell for Juvenile Justice, DWCD
	Dec 2010

	Recommendations
	Hard copy
	Recommendations to strengthen Child Protection Instruments and Structures: Submitted to DWCD, GoM, 2012
	English
	Resource Group on Child Protection and ICPS, UNICEF
	 

	Guidelines
	Soft copy
	Maharashtra Guidelines for Child Protection Committees (CPCs) (Draft)
	English
	DWCD, MSCPS, Research & Documentation Centre, YASHADA, Save the Children and UNICEF
	 

	Project structure map
	Soft copy
	Maharashtra IKEA project structure
	English
	UNICEF
	 

	NGO and consultant list
	Soft copy
	IKEA Maharashtra NGOs and consultants list
	English
	UNICEF
	 

	Details of training
	Soft copy
	Details of training in the year 2013
	English
	UNICEF
	 

	Guidelines
	Soft copy
	Revised job description for MSCPS
	English
	UNICEF
	 

	Quality education available for all children 6-14 years

	Guideline
	Hard copy
	Kasturba Gandhi Balika Vidyalaya Guidelines
	Marathi
	School Education & Sports Dept., Mantralaya, Mumbai, Government of Maharashtra, Maharashtra Prathmik Shikshan Parishad, Mumbai
	 

	Register
	Hard copy
	Sample of school attendance register from AWC 2160
	Marathi
	 
	 

	 
	Hard copy
	Sample of family information register
	Marathi
	 
	 

	Case study booklet
	Hard copy
	Case studies on "Model AWW; volunteer; school; SMC, AWC"; Case studies on child labourers; children in need of care and protection; OOSC"; Case studies on "A village; beneficiaries of social protection schemes; child marriage"
	Marathi
	Vikasganga Samajseva Sanstha, Ghatanji, Child Rights Protection Project, Yavatmal district
	 

	Case study booklet
	Hard copy
	Case studies on "Irregular students; AWW; child labourers"
	Marathi
	Vikasganga Samajseva Sanstha, Ghatanji, Child Rights Protection Project, Yavatmal district
	 

	Booklet
	Hard copy
	What is a boy? What is a girl?
	Marathi
	Kamla Bhasin (Bharat Gyan Vigyan Samuday)
	March 2007

	Book
	Hard copy
	Balshikshankram (2007) - For children at PSE level
	Marathi
	MSCERT, Pune 
	 

	CD
	Hard copy
	Songs and stories for the AWW
	Marathi
	MSCERT and UNICEF
	 

	Training module
	Hard copy
	Training module for Anganwadi Supervisors - First stage
	Marathi
	MSCERT and UNICEF
	 

	Training module
	Hard copy
	Training module for Anganwadi Supervisors - Second stage
	Marathi
	MSCERT and UNICEF
	15-20 Oct, 2012

	Training module
	Hard copy
	Training module for Anganwadi Supervisors - Third stage
	Marathi
	MSCERT and UNICEF
	15-20 Jan, 2013

	Training module
	Hard copy
	Training module for Anganwadi Supervisors - Fourth stage
	Marathi
	MSCERT and UNICEF
	15-20 Apr, 2013

	Handbook
	Hard copy
	Handbook for Child Education - Introduction to environment and science experience
	Marathi
	MSCERT and UNICEF
	 

	Handbook
	Hard copy
	Handbook for Child Education - Language experience
	Marathi
	MSCERT and UNICEF
	 

	Handbook
	Hard copy
	Handbook for Child Education - Art experience, creativity and development of aesthetic vision
	Marathi
	MSCERT and UNICEF
	 

	Handbook
	Hard copy
	Handbook for Child Education - Preparation for reading, writing and counting
	Marathi
	MSCERT and UNICEF
	 

	 
	Hard copy
	Handbook for Child Education - Bodily and cognitive development
	Marathi
	MSCERT and UNICEF
	 

	Database
	Hard copy
	Status of Elementary Education in Maharashtra - State and Districts Profiles; District Information System for Education (DISE), 2011-12
	Marathi
	School Education and Sports Department, Government of Maharashtra and UNICEF
	Sept, 2012

	Database
	Hard copy
	Status of Elementary Education in Maharashtra - State and Municipal Corporation Profiles; District Information System for Education (DISE), 2011-12
	Marathi
	School Education and Sports Department, Government of Maharashtra and UNICEF
	Sept, 2012

	Database
	Hard copy
	Status of Elementary Education in Maharashtra - State and Districts Profiles; Unified - District Information System for Education (U-DISE), 2012-13
	Marathi
	School Education and Sports Department, Government of Maharashtra
	Sept, 2012

	Database
	Hard copy
	Status of Elementary Education in Maharashtra - State and Municipal Corporation Profiles; Unified - District Information System for Education (U-DISE), 2012-13
	Marathi
	School Education and Sports Department, Government of Maharashtra
	Sept, 2012

	Case study booklet
	Hard copy
	Case studies on quality education
	English
	UNICEF
	 

	Stickers
	Hard copy
	Stickers with slogans: "My children go to school, do yours?"; "Children in our house go to school and not to work in the fields."; "Now, you must definitely study!"
	Marathi
	UNICEF
	 

	Form
	Hard copy
	PSE - Form to compile information on AWC
	Marathi
	 
	 

	MPR (Monthly Progress Report)
	Hard copy
	Form 1 – Rajmata Jijau Mother-Child Health and Nutrition Mission, Yavatmal district
	Marathi
	ICDS
	Dec 2013

	MPR (Monthly Progress Report)
	Hard copy
	Form 1 – Rajmata Jijau Mother-Child Health and Nutrition Mission, Yavatmal district
	Marathi
	ICDS
	Feb 2014

	Booklet
	Hard copy
	Let us make the school child-friendly: CFS Programme
	Marathi
	UNICEF, MPSP and Education Department, Yavatmal
	 

	Checklist
	Hard copy
	Let us make the school child-friendly
	Marathi
	UNICEF
	 

	Sample schedule
	Hard copy
	Monthly schedule of ECE activities for AWW
	Marathi
	 
	 

	Booklet
	Hard copy
	Children's sexual exploitation: Their safety - Our responsibility
	Marathi
	DWCD, UNICEF, FACSE (Forum Against Child Sexual Exploitation)
	 

	Handbook
	Hard copy
	Training for School Management Committee member (2013-14) (Phase - 1)
	Marathi
	MPSP (Maharashtra Prathmik Shikshan Parishad)
	 

	Handbook
	Hard copy
	Training for School Management Committee member (2013-14) (Phase - 2)
	Marathi
	MPSP (Maharashtra Prathmik Shikshan Parishad)
	 

	Handbook
	Hard copy
	Training Handbook for SMC members
	Marathi
	School Education and Sports Department, Government of Maharashtra and MPSP
	 

	Handbook
	Hard copy
	Volunteer Handbook - SSA
	Marathi
	School Education and Sports Department, Government of Maharashtra, MPSP and UNICEF
	Sept, 2012

	Handbook
	Hard copy
	Training material
	Marathi
	School Education and Sports Department, Government of Maharashtra, MPSP and UNICEF
	Sept, 2012

	Booklet
	Hard copy
	Training material
	Marathi
	CORO, MPSP, MSCERT and UNICEF
	Sept 2013

	Advocacy Booklet
	Hard copy
	Education is my right
	Marathi
	School Education and Sports Department, Government of Maharashtra, MPSP and UNICEF
	 

	GR
	Hard copy
	Related to implementation of MRM programme in the year 2013-14 for girls education programme
	Marathi
	MPSP
	June 6, 2013

	GR
	Hard copy
	Related to infrastructure improvement and maintenance in the year 2013-14
	Marathi
	MPSP
	May 16, 2013

	GR
	Hard copy
	Related to school grant in the year 2013-14
	Marathi
	MPSP
	May 16, 2013

	Plan
	Hard copy
	Sample School Development Plan format (Year 2014-15)
	Marathi
	MPSP
	 

	Article
	Hard copy
	From Evidence to Impact - Use of DISE data to achieve "Right to Education" in schools
	English
	UNICEF
	March 2013

	Article
	Hard copy
	Kasturba Gandhi Balika Vidyalaya - A transformative space for girls
	English
	UNICEF
	April 2013

	Data profile
	Hard copy
	Block profile - Based on DISE, 2011-12
	English
	UNICEF, MPSP
	 

	GR compilation
	Hard copy
	GRs and notifications for evaluation in Maharashtra
	English
	UNICEF
	 

	Strategy document
	Hard copy
	Child-friendly schools - Strategy in 3 districts in Maharashtra, UNICEF-IKEA project
	English
	UNICEF
	 

	Families and communities take collective action for protection and development of children

	Handbook
	Hard copy
	Handbook for Prerika (Part 1) – Deepshikha Programme for Adolescent Girls
	Marathi
	UNICEF
	July 2009

	Handbook
	Hard copy
	Handbook for Prerika (Part 2) – Deepshikha Programme for Adolescent Girls
	Marathi
	UNICEF
	July 2009

	Enhanced access to social protection schemes for vulnerable families (out-of-school children and children without parental care)

	Database
	Hard copy
	Database on beneficiaries of social protection schemes
	Marathi
	Vikasganga Samajsevi Sanstha, Ghatanji, Child Rights Protection Project
	 



Rajasthan 

	Type of document
	Hard copy/ soft copy
	Name
	Language
	Author/Institution
	Dated

	Child protection structures in place addressing child labour issues

	Notifications/Guidelines/Training Manuals/Orders/ Circulars 
	Hard copy
	Compendium of Reference Material/orders/Notifications and SOPs issued by Child Rights Directorate and other concerned Departments. 
	Hindi
	Directorate of Child Rights, Government of Rajasthan
	Sep, 2013

	Handbook
	Hard copy
	Reference booklet (A set of 6 books) on CWC, JJB, ICPS, Components of ICPS, SJPU & Child Adoption
	Hindi
	Resource Institute of Human Rights, Jaipur 
	

	SOP
	Hard copy
	SOP for prevention of Child labour and beggary.
	Hindi
	Rajasthan State Commission for Protection of Child Rights
	

	Booklet
	Hard copy
	Information booklet on Child labour task force.
	Hindi
	District Child Protection Unit, Dungarpur
	

	Guideline
	Hard copy
	Guideline on Protection of children from sexual abuses and role of the police.
	Hindi
	Rajasthan Police Academy, Jaipur
	Feb, 2014

	Comics
	Hard copy
	Comics on Child friendly policing: Police Uncle
	
	UNICEF & District Police, Dungarpur
	

	Minutes of Meeting
	Hard copy
	Minutes of meeting chaired by Governor of Rajasthan, one agenda item was child trafficking for labour in Cotton fields in Gujarat.
	Hindi
	Governor’s Secretariat, Tribal Welfare Cell, Raj Bhawan, Jaipur
	Oct, 2013

	Minutes of Meeting
	Hard copy
	Minutes of meeting: Monthly meeting of Child welfare officers, Dungarpur
	Hindi
	Senior Child Welfare Office, Dungarpur
	

	Minutes of Meeting
	Hard copy
	Coordination meeting minutes of All concerned  officers to Child protection in Dungarpur.
	Hindi
	Senior Child Welfare Office, Dungarpur
	

	Order
	Hard copy
	Order of Superintendent of Police for deputing police check-posts to prevent child trafficking for labour in cotton areas of Gujarat.
	Hindi
	Superintendent of Police, Dungarpur
	2011-12-13

	Order
	Hard copy
	Order to make police station child friendly
	Hindi
	Superintendent of Police, Dungarpur
	Sep 20, 2012

	Report
	Hard copy
	A report on accomplishments by DCPU-Dungarpur from June 2012 to March 2014.
	Hindi
	Additional Director, Child Rights and DCPU, Dungarpur
	Mar 25, 2014

	Format
	Hard copy
	Tracking sheet of Child labour, their rescue and current status.
	Hindi
	District Child Protection Unit, Dungarpur
	

	Handbill 
	Hard copy
	Hand bill "Meri Suraksha Sabki Jimmedari" on protection of children against sexual abuses.
	Hindi
	Rajasthan State Commission for Protection of Child Rights
	

	Order
	Hard copy
	District Collector's order and action plan for elimination of beggary in Jaipur.
	Hindi
	District Collector, Jaipur
	Dec 31, 2012

	Training module
	Hard copy
	Training module for PLCPCs "Buniyad" by GSS Udaipur
	Hindi
	Gayatri Seva Sansthan, Udaipur
	

	Training module
	Hard copy
	PLCPC training module developed by Unnati Sansthan, Udaipur
	Hindi
	Unnati Sansthan, Udaipur
	

	Meeting minutes
	Hard copy
	Minutes of PLCPC meetings in Nimboda and Pal Saidpur, Sarada Block, Udaipur
	Hindi
	PLCPC, Nimboda and Sarada, Udaipur
	

	Order
	Hard copy
	District Collector's order for establishment of PLCPCs in Udaipur 
	Hindi
	District Collector, Udaipur
	

	Guideline
	Hard copy
	PLCPC Guideline
	Hindi
	People Education and Development Organisation- Dungarpur and UNICEF
	

	Quality education available for all children 6-14 years

	Strategy paper
	Hard copy
	Strategy paper on Early childhood care education for Rajasthan
	English
	UNICEF-Rajasthan
	

	Tracking format
	Hard copy
	Tracking format for School readiness programme in Rajasthan
	Hindi/English
	UNICEF-Rajasthan
	2012

	Data
	Hard copy
	CTS-SSA of Dungarpur,2008-09,  2009-10, 2010-11, 2011-12, 2012
	Hindi/English
	DIET, Dungarpur
	

	Report
	Hard copy
	CCE result analysis report 2012-13.
	Hindi
	DIET, Dungarpur
	Sep 17, 2013

	Handbill
	Hard copy
	Hand bill on Child friendly school.
	Hindi
	DIET, Dungarpur
	

	Story book
	Hard copy
	Varta re varta, a story book in Dual language Hindi & Vangri (Local language)
	Hindi/Vangri
	DIET, Dungarpur and UNICEF
	

	Display  cards
	Hard copy
	Play way teaching material- display cards.
	Hindi/Vangri
	DIET, Dungarpur  and UNICEF
	

	Guideline
	Hard copy
	Guidelines on child friendly schooling 
	Hindi
	DIET, Dungarpur and UNICEF
	

	Text book
	Hard copy
	Special training program text book for class 6th-8th.
	Hindi
	DIET, Dungarpur
	

	Poster
	Hard copy
	Poster on components of child friendly schooling.
	Hindi
	UNICEF and DIET Dungarpur
	

	Report
	Hard copy
	Draft Report: A Peep into the work we are involved in: Head teacher Leadership Development Program (Udaipur-Dungarpur) by Kaivalya Education Foundation, Udaipur
	English
	Kaivalya Education Foundation, Udaipur-Dungarpur
	

	Guideline
	Hard copy
	Guidelines for eliminating corporal punishment in Educational institutes and institutional care.
	English
	Rajasthan State Commission for Protection of Child Rights
	

	Training module
	Hard copy
	Block approach training module on CCE, DIET, Dungarpur
	Hindi
	DIET, Dungarpur and UNICEF
	

	Work plan
	Hard copy
	CCE Work Plan 2013-14, Udaipur DIET
	Hindi
	DIET, Dungarpur and UNICEF
	

	Report
	Hard copy
	CCE quarterly report 2013-14, Udaipur DIET
	Hindi
	DIET, Dungarpur and UNICEF
	

	Poster
	Hard copy
	Poster on Child Friendly School Program-Activities, Udaipur
	Hindi
	DIET, Udaipur and UNICEF
	

	Format
	Hard copy
	School observation format for SMC members 
	Hindi
	UNICEF
	

	Training module
	Hard copy
	Training module for principles on child friendly school
	Hindi
	DIET, Dungarpur and UNICEF
	

	Report
	Hard copy
	Principles one day workshop and presentation on child friendly school-Report
	Hindi
	DIET, Dungarpur and UNICEF
	Dec 15, 2012

	Training module
	Hard copy
	School management committees one day training module  
	Hindi
	Rajasthan Primary Education Council
	

	Report
	Hard copy
	Campaigning for reading habit and basic mathematical skill in bicchiwada block, Dungarpur
	Hindi
	
	

	Handbill and Format
	Hard copy
	Adapts: Training programme for teachers
	Hindi
	DIET Dungarpur and UNICEF
	

	Letter
	Hard copy
	SMC: UPS Padarda, Udaipur letter to MLA and Letter of MLA to District Panchayat, Udaipur for arrangement of furniture for school.
	Hindi
	SMC: UPS Padarda, Udaipur
	Jul 5, 2013

	Guideline
	Hard copy
	Guideline on School development plan
	Hindi
	People Education and Development Organisation - Dungarpur and UNICEF
	

	Families and communities take collective action for protection and development of children

	Success story
	Hard copy
	Success stories
	English
	Gayatri Seva Sansthan, Udaipur
	

	Handbills
	Hard copy
	Handbills on RTE awareness, SMC, Child Rights and ICPS
	Hindi
	Gayatri Seva Sansthan, Udaipur and UNICEF
	

	Poster
	Hard copy
	Poster on child rights
	Hindi
	People Education and Development Organisation - Dungarpur and UNICEF
	

	Enhanced access to social protection schemes for vulnerable families (out-of-school children and children without parental care)

	Poster
	Hard copy
	Poster of Compendium of Social protection schemes developed by GSS, Udaipur
	Hindi
	Gayatri Seva Sansthan, Udaipur
	

	Poster
	Hard copy
	Poster of Compendium of Social protection schemes developed by PEDO, Dungarpur
	Hindi
	People’s Education and Development Organisation, Dungarpur
	

	Newspaper clippings
	Hard copy
	
Newspaper clippings : PEDO-Dungarpur
	Hindi
	People’s Education and Development Organisation, Dungarpur
	



ANNEXURE 11: Project Partners
	Gujarat 
	Maharashtra 
	Rajasthan

	Vadodara
1.  Baroda Citizen Council

	Yavatmal
1. Vikasganga SamajSevi Sanstha
2. Janseva Gramin Vikas Va Shikshan Pratishthan
3. Gramin Samasya Mukti Trust
4. Srujan
5. Yuva Ved Manch
6. Priyadarshini Mahila Gramin Kalyan Sanstha
7. Navvidya Bahuudeshiya Sanstha
	Udaipur
1 Gayatri Seva Sansthan
2 Unnati Sansthan
3 Mahan Seva Sansthan
4 Gandhi Manav Kalyan Sansthan


	Bhavnagar
1. Mahiti Organisation

	Wardha
1. Yuva Rural Association
2. Pragati Bahuudeshiya Sanstha
3. Sadbhavna Gramin Vikas Sanstha
4. ISSUE: Indian Social Service Unit of Education
5. Dharamitra
	Dungarpur
1 People Education and Development Organisation 
2 Education Foundation, Udaipur & Dungarpur


	Banaskantha
1. NRDA NGO - Palanpur
2. M.G.Patel Sarvoday Kendra- Amirgadh

	Jalna
1. SACRED
2. SWARAJ
3. Jai Ambe
4. MADAN Bahuudeshiya Sanstha
5. MSSM
6. QUEST - Support to KGBVs
7. CORO for Literacy - Support to Meena Raju Manch
8. Akshara - Support to Gender Resource Center
	

	Patan
1. AWAG NGO
	
	

	Rajkot
1. Navjivan Trust
	
	

	Kutch
1. YMC 
	
	




ANNEXURE 12: Project’s Alignment with Ethical Principles
An effort to demonstrate alignment with ethical principles of the project has also been presented.[footnoteRef:32] [32: Ministry of Women and Child Development (2007) . Study on Child Abuse India 2007] 

1) The Principle of Non-maleficence: Research must not cause harm to the participants in particular and to people in general.
It is not anticipated that harm has been caused to any respondent as a result of participating in the project or the evaluation. No such cases of harm caused as a result of either project implementation or the subsequent evaluation have come to light. Ethical safeguards to protect all participants, the research team, as well as communities participating in the evaluation were ensured by the research team. For example, all respondents were explained their rights as research participants in the evaluation as outlined above in line with internationally recognised ethical guidelines. The evaluation and the project both engaged the community through active NGOs who were rooted in the community and thus aware of the ground realities as well as maintain community linkages. This point is further addressed in the sections below namely “the principle of beneficence” and “the principle of justice”.
2) The Principle of Beneficence: Research should also make a positive contribution towards the welfare of people.
UNICEF as the commissioner of this study is an organisation that serves to uphold the human rights of children. The project and the evaluation, both endeavour to strengthen the protective environment for children, and address the issue of out of school children in the project states and in India in a broader sense. Therefore both the project and the evaluation were carried out towards this end in anticipation that it will make a positive contribution to the welfare of people, particularly children. In this spirit the project and the evaluation seek to uphold the principle of beneficence. 
3) The Principle of Autonomy: Research must respect and protect the rights and dignity of participants.
The autonomy of each respondent was acknowledged by obtaining their informed consent to participate in the study as well as their right to withdraw from the study. The study also recognised children as rights holder therefore supporting the right of children to be involved in research about issues of concern to them. 
4) The Principle of Justice: The benefits and risks of research should be fairly distributed among people.
The principle of beneficence has been discussed above. Since children are the foundation of any society, any direct benefits that improve their welfare are also absorbed by society and therefore the benefits of research extend to the wider population. Considered from another perspective, key stakeholders are also study participants especially service providers where it is envisaged that research findings will be used to improve service delivery, which suggests improvements to their working environment. The community are also key stakeholders in both the project and the evaluation. Benefits from project implementation particularly under component 3 of the project and any recommendations taken forward arising from the evaluation should benefit the community. Potential risks that may ensue are if recommendations are followed up with the introduction of bureaucratic procedures that create an additional burden of administration that is not supported by adequate resources required to sustain such new processes thus taking away from the actual time of service delivery personnel to deliver services to children as direct beneficiaries. The evaluation however seeks to provide learnings and recommendations that will be used to further strengthen the protective environment for children and address the issue of out of school children by demonstrating efficiency and sustainability that should serve to address these potential challenges. Therefore, the principle of justice is deemed to be upheld.

ANNEXURE 13: Legislation and Schemes in India
Right to Education Act
The Right of Children to Free and Compulsory Education (RTE) Act, 2009 came into effect on April 1, 2010. The Act mandates government and local authorities to provide and ensure admission, attendance and completion of elementary education by all children aged 6-14 years. RTE provides for specific provisions for disadvantaged groups, such as child labourers, migrant children, children with special needs, or those who have a “disadvantage owing to social, cultural economical, geographical, linguistic, gender or such other factor.” 
RTE focuses on the quality of teaching and learning, which requires accelerated efforts and substantial reforms.    
Sarva Shiksha Abhiyan
Sarva Shiksha Abhiyan (SSA) has been operational since 2000-2001 to provide for a variety of interventions for universal access and retention, bridging of gender and social category gaps in elementary education and improving the quality of learning. SSA interventions include inter alia, opening of new schools and alternate schooling facilities, construction of schools and additional classrooms, toilets and drinking water, provisioning for teachers, periodic teacher training and academic resource support, textbooks and support for learning achievement. With the passing of the RTE Act, changes have been incorporated into the SSA approach, strategies and norms.
Integrated Child Development Services
The Integrated Child Development Services (ICDS) is a programme for early childhood development under the Ministry of Women and Child Development. The programme comprises six components including delivery of pre-school non-formal education for children aged 3-6 years. Other services under the scheme include supplementary nutrition; immunisation; health check-up; referral services; and nutrition and health education. The targeted beneficiaries under the scheme are children (0-6 years), pregnant and lactating mothers, and women (15-45 years). Services, including pre-school education, are primarily delivered from the Anganwadi Centre (AWC) by Anganwadi Workers (AWWs). 

ANNEXURE 14: List of Government Resolutions and Notifications 
Gujarat 
	S. no.
	Date of issue
	Place
	Number
	Issuing institution
	Name
	Content
	Attached forms/appendices

	 
	 
	 
	 
	 
	 
	 
	 

	1
	18/2/2012
	Sachivalay, Gandhinagar
	GH/SH/4/PRE/122010/GOI-10/K
	Government of Gujarat, Education Department
	 Government of Gujarat Education Department Notification dated Feb 18,2012 regarding Rights of the Children to Free and Compulsory Education Act 2009
	Information about preliminary, right to free and compulsory education, duties of state government and local authorities, responsibilities of schools and teachers, curriculum and completion of elementary education, and protection of right of children 
	Forms for learning outcomes, Form - 1 self declaration cum application form for grant recognition of school, Form - 2 certificate of recognition

	2
	10-05-10
	SSA, Gandhinagar
	SSA/SPD/QUG/2012-13/49614
	Gujarat Council of Elementary Education
	 Request from SSA for providing printed copies of Education and ECE documents
	Demand for ECE material
	No Attachments

	3
	29/11/2013
	State project office, Gandhinagar
	SSA/TT/(BRP 3 days training)/13/46351
	Gujarat Council of Primary Education
	 Support SSA in training of BRPs and DIET faculties for quality and RTE in education 
	Approval of fund for three days training program of BRP
	State level budget for two days residential training by UNICEF in treatment districts.

	4
	10-11-13
	Gandhinagar, Gujarat
	GAN/905/2013/516
	UNICEF, Gujarat
	 Technical and Financial support to SSA for life skills training for KGBV girls, teachers and district gender coordinator
	Request letter for financial support for organizing life skill training
	Request letter, Funding Authorization and Certificate of expenditure with training budget for phase 1.

	5
	06-04-12
	SSA, Gandhinagar
	SSA/Com.Mobi./2012/25448
	Gujarat Council of Elementary Education
	 SSA to create awareness on importance of education, promotion of child rights and elimination of child labor with help of folk theatre
	Request for Technical and financial help for training and state level workshop of folk artists for awareness generation program of importance of education and child rights through folk theater 
	Details on subject of workshop and Budget of workshop

	6
	11-01-13
	SSA, Gandhinagar
	SSA/Com.Mobi./2013-14/43467
	State Project Office , Gujarat Council of Elementary Education
	 Technical support to SSA for strengthening SMC's
	Approval for supporting capacity assessments and need based SMC training
	Request for supporting capacity assessments and need based SMC training, regarding preparation of training module and training, three days SMC training module, regarding training of SMC members, contact details

	7
	30/5/2011
	Gandhinagar, Gujarat
	GAN/817/2011/476
	UNICEF, Gujarat
	 Financial support to SSA for recruitments of "Pragna Sathis"
	Letter regarding support to Pragna implementation in Gujarat by UNICEF
	Proposal for handholding support to Pragna in Gujarat, Proposal for Pragna sathi and district coordinator for Pragna, Monthly expenditure balancing of Pragna sathi and district coordinator, Funding authorization and certificate of expenditure, Approval for support for Pragansathis for ABL monitoring

	8
	04-10-12
	Gandhinagar, Gujarat
	GAN/817/2012/278
	UNICEF, Gujarat
	 Capacity building of Government officials on STPs and Support in survey of OOSC
	National consultation on special training
	Special training program documentation in IKEA districts 

	9
	07-02-10
	SSA, Gandhinagar
	SSAM/AS/2010/29197
	Gujarat Council of Primary Education
	 Providing materials to STP's
	Regarding providing worksheet under special training program
	No Attachments

	10
	07-02-13
	Gandhinagar, Gujarat
	GAN/905/2013/323
	UNICEF, Gujarat
	 UNICEF support for strengthening ECE
	Request for financial support for organizing one day refresher training for model Anganwadi centers on ECE
	Request letter for financial support for organizing one day refresher training for model Anganwadi centers on ECE to Bhavnagar, Rajkot and Vadodara, Budget for one refresher training, Funding authorization and certificate of expenditure

	11
	08-01-12
	Gandhinagar, Gujarat
	GAN/817/2012/506
	UNICEF, Gujarat
	 Sharing of ready to print file of the activity book with DWCD
	ECE - Activity books for young children
	Activity books part-1 (ready to print file and CD)

	12
	10-12-12
	Shastri Bhawan, New Delhi
	6-3/2009-ECCE
	Ministry of Women and Child Development
	 UNICEF feedback on National Policy on ECE and support in formulating State level policy
	National consultation for finalizing the National Early Childhood care and Education Policy and Framework
	Letter regarding meeting held under the Chairmanship of Principle Secretary Education Department on 24/9/2012, National Policy Early Childhood care and Education, Feedback on Policy from Gujarat, Formulation of Early Childhood care and Education framework and policy, Contact details of officials who attended the meeting regarding the same.  

	13
	29/3/2011
	Palanpur, Gujarat
	V.G.P/ICDS/A.C/A.D/N-4/V.C/178
	Program Officer, ICDS Department, Palanpur
	 Support in supply of ECE kit and capacity building of ICDS Personnel
	Regarding supply of ECCE kit up to block level
	Letter for capacity building of ICDS personnel, Letter regarding coloration with UNCEF for quality education at primary level in Bhavnagar District, Suggestion for dispensing of UNICEF sponsored ICDS IEC material.

	14
	14/9/2009
	Gandhinagar, Gujarat
	GAN/2009/975
	UNICEF, Gujarat
	 Approval from State Government to cooperate with UNICEF for implementation of proposed activities under IKEA project
	UNICEF Project proposal- "Protecting Children’s Rights in cotton areas in Gujarat" with support from IKEA SI
	Proposal of "Protecting Children’s Rights in cotton areas in Gujarat" 



Maharashtra

	List of GRs issued under the Project for child protection (Outcomes 1, 3 and 4)


	S. No.
	Outcome of the Programme
	Date of GR
	Content of GR
	Purpose

	1
	1
	30.11.09
	SOPs for CWCs
	Strengthening JJ System

	2
	1
	5/6/2010
	Setting up of Vishakha Committee in Childrens Homes
	Strengthening ICPS

	3
	1
	2/25/2011
	Setting up Children's Management Committees in Homes
	Strengthening Protection

	4
	1
	3/3/2011
	Appointment of Counsellors in Childrens Homes
	Prevent sexual harrassment

	5
	1
	3/29/2011
	Increase in sitting allowance for CWCs
	Strengthening CWCs and JJ System

	6
	1
	4/7/2011
	Collector to nominate persons to various District level Committees for child protection and CWC
	Strengthening JJ System

	7
	1
	4/8/2011
	Regarding  care and protection of 0-6 years children -Regularising SAA
	Alternative Care

	8
	1
	5/27/2011
	Related to increase in allowance to SJPU for repatriation
	Strengthening JJ System

	9
	1
	17.08.11
	State Plan of Action on Child Labour adopted
	Elimination of Child Labour

	10
	1
	18.08.11
	Formation of MSCPS and appointment of SPSU 
	ICPS Roll out

	11
	3
	19.09.11
	5% reservation in Children's Homes for rehabilitation of Working Children
	Rehabilitation and Alternative Care

	12
	1
	10/26/2011
	Appointment of High Court Committee for Monitoring and supervision of Childrens Homes
	Strengthening JJ system 

	13
	1
	12/22/2011
	Comprehensive Care Plan for children in Institutions
	Strengthening CP systems and standards of care in Institutions

	14
	1
	12/22/2011
	Registration and licensing of Homes
	Strenghening JJ Systems

	15
	1
	12/29/2011
	Appointment of Divisional Committees for Monitoring and Supervision of Homes
	Strenghening JJ Systems

	16
	1
	05.01.12
	GR for Implementation of the State Plan of Action on Child Labour and Role of DWCD
	Prevention of CL and Strengthening CP

	17
	1
	1/23/2012
	Procedures in relation to CWC: Sitting place, record keeping and documentation
	Strenghening JJ Systems

	18
	1
	5/2/2012
	Crisis Management Protocols and closure of Homes 
	Strenghening JJ Systems

	19
	3
	17.05.12
	Role of Rural Development Department in implementing State Plan of Action on Child Labour
	Role of PRIs in child labour elimination

	20
	1
	7/17/2013
	ICPS and DWCD Coordination
	Strenghening JJ Systems

	21
	3
	3.06.13
	Authorities for monitoring Child Marriage: Gram Sevak and AWW
	Prevention of Child Marriage

	22
	4
	 
	Bal Sangopan Yojna
	Strengthening Social Protection

	23
	4
	14.11.2013
	Adoption of State Child Policy
	Strengthening Social Protection

	24
	3
	3/10/2011
	Role of ZP level for Implementation of Special Gram Sabhas on children's issues
	Communities and families and PRI play a role in Child Protection



	 List of GRs related to Education


	Date of issue
	Place
	Number
	Issuing institution
	Name
	Content
	Attached forms/ Appendices

	11th Oct, 2011
	Mantralaya, Mumbai
	PRE-2010/C.R.-211 (B)/PE-1
	School Education and Sports Department
	Maharashtra Right of Children to Free and Compulsory Education Rules, 2011
	Brings into force the RTE Act, 2009 with effect from April 1, 2010. Includes list of rules for the following: 1) special training for teachers 2) duties of state govt. and local authority 3) responsibilities of schools and teachers 4) school management committee 5) teachers 6) curriculum and completion of elementary education 7) protection of rights of children
	Appendix II, Form I - Self declaration cum application for grant of recognition of school;                                                         Form II - Recognition certificate for the school under sub rule (4) of rule 11 of Right of Children to Free and Compulsory Education Rules, 2011 for the purpose of section 18 of the Right of Children to Free and Compulsory Education Act, 2009; Form III - Certification for student that he/she has received elementary education up to 8th standard as per the RTE. 

	24th May, 2012
	Mantralaya, Mumbai
	PRE 2012/CR 74/PE 1
	School Education and Sports Department
	25% admission in unaided school for weaker section and disadvantaged group children 2012-13
	Describes the manner of reservation of seats for admission, in respect to elementary education, for the children belonging to disadvantaged group and child belonging to weaker section and for matters incidental thereto namely 1) short title, application and duration 2) definitions 3) provisions for reservation of seats 4) manner of reservation of seats 5) general conditions 6) monitoring of admission 7) procedure for reimbursement
	Form-1 - Form for admission against free seats in entry level classes for academic year 2012-13                                                       
Form-2 - Application form for the admission under free ship quota                     
Form-3 - Registration slip to be issued to parents                                                                  Form-4 - Return to be submitted to the education officer after completion of admission process                                              
Form-5 - Quarterly statement of the attendance of the children admitted on the free seats

	15th Mar, 2013
	Mantralaya, Mumbai
	PRE-2012/CR-112/PE 1
	School Education and Sports Department
	25% admission in unaided school for weaker section and disadvantaged group children 2013-14
	Describes the procedure for admission in class 1 or pre-school for atleast 25% of  the strength of that class at the entry level for the children belonging to disadvantaged group and weaker section and for matters incidental thereto including the name, definitions, procedure to be followed by school, certificates to be accompanied, fees, acknowledgement, communication of rejected application, general conditions, monitoring of admission, procedure for reimbursement, grievances and redressal
	Form-I (Rule 3.1) - Notice to be published and displayed by the school                             
Form-II (Rule 4) - Application form to be submitted by the parent or guardian             
Form-III (Rule 8) - Acknowledgement for the receipt of application and documents (to be issued by school)                                    
Form-IV (Rule 10 (C)) - Result of draw of lottery held in the presence of admission committee                                          
Form-V (Rule 12 (2)) - Application for claim of reimbursement (1st installment)                
Form-V (Rule 12 (2)) - Application for claim of reimbursement (2nd installment)                  

	7th Mar, 2012
	Mantralaya, Mumbai
	PRE 1411/(175/11)/PE-5
	School Education and Sports Department
	Academic authority
	Describes the powers and duties of the Academic Authority (MSCERT, Pune) and the Maharashtra State Bureau of Textbook Production and Curriculum Research
	NA

	10th May, 2010
	Mantralaya, Mumbai
	2009/PRE 292/PE 1
	School Education and Sports Department
	No detention of children in same class; No board examination till completion of elementary education
	No child that is given entry into a school can be kept behind and cannot be removed until his primary education is completed. 
	NA

	11th June, 2010
	Mantralaya, Mumbai
	PRE/2010/215/PE 1
	School Education and Sports Department
	School admission (Age proof, extended period of admission, screening procedure and capitation fee, parents responsibility
	Age of child for entry into school; documents required for entry into school; entry into age-appropriate class; right to change schools; time period of entry into school during the school year; giving donation for school admission is forbidden; entry of children with special needs; duties of parents
	NA

	14th June, 2010
	Mantralaya, Mumbai
	PRE-2010/213/PE 1
	School Education and Sports Department
	Acquiring minimum qualifications for teachers
	Those teachers who are already at their posts and do not possess a B.Ed. Degree have to obtain a B.Ed. degree through their own expense by 31st Mar, 2014; These teachers should be given adequate facilities to obtain the title of a qualified teacher by 31st Mar. 2014; unqualified teachers have to obtain the prescribed qualifications, in any condition, in the above 5 years (2009-2014); if any inividual teacher, as per his/her consideration, has applied for training, then they should be provided with facilities for training in that year itself. 
	NA

	16th June, 2010
	Mantralaya, Mumbai
	PRE-2010/291/PE-1
	School Education and Sports Department
	No detention of children in same class
	Ensuring that the child gains adequate skills in that class will be the responsibility of that teacher/ subject teacher/ principal or school
	NA

	17th June, 2010
	Mantralaya, Mumbai
	PRE 2010/217/PE 1
	School Education and Sports Department
	School Management Committee and School Development Plan
	Roles and responsibilities of the school management committee
	Appendix-A: Guiding principles for preparing the school development plan

	18th June, 2010
	Mantralaya, Mumbai
	PRE-2010/225/PE-1
	School Education and Sports Department
	Maintaining the PTR
	MIS information is available and it should be verified with schools; rules for teacher deployment
	Appendix-A and Appendix-B: Necessary teacher posts in schools and currently agreed upon posts in schools as per GR; Appendix-C: Schedule

	1st March, 2011
	Mantralaya, Mumbai
	PRE-2010/589/PE-1
	School Education and Sports Department
	Physical punishment and mental harassment (no corporal punishment and expulsion)
	The forms of physical punishment and mental harassment included are listed. 
	NA

	24th July, 2007
	Mantralaya, Mumbai
	BHA-2006/138/K-3
	School Education and Sports Department
	Constitution of SCPCR
	Specifies the members of the SCPCR
	NA

	13th February, 2013
	Mantralaya, Mumbai
	1112/258/2012/PE-3
	School Education and Sports Department
	Elementary cycle
	Defines the different levels of education
	NA

	1st March, 2011
	Mantralaya, Mumbai
	PRE 2011/114/PE-1
	School Education and Sports Department
	Availability of neighbourhood schools
	There will be provision for children to go to school between grades 1-5 within 1 km of their home and between grades 6-8 within 3 kms of their home. Where such provisions are not made available, they will be provided with a means of transport. 
	NA

	23rd August, 2013
	Mantralaya, Mumbai
	RTE 2013/91/PE-1
	School Education and Sports Department
	Teacher eligibility test (TET)
	TET will be made compulsory as per the RTE; accompanying instructions
	NA

	31st December, 2013
	Mantralaya, Mumbai
	RTE 2013/20/PE-1
	School Education and Sports Department
	Responsibility of local authority
	Specifies the roles of teachers and the levels of education in the various types of schools run by different institutions like government, local bodies like the Zilla Parishad, Mahanagarpalika, Nagarpalika, boards etc, and private institutions (aided or unaided).
	NA


	List of Government Notifications issued under the Project for Child Protection in Rajasthan

	Sr.
No.
	Year
	Date and year of notification
	Content 
	Kind of notification
	Parent Department
	With Signing of 

	1
	2014
	31/01/2014
	Implementation of Integrated Action Plan for Prevention of children (Boys & Girls in children home) 
	Order
	Directorate for Child Rights, Rajasthan
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	2
	2014
	30/01/2014
	Regarding Age verification of Juvenile/children 
	Circular
	Home Department
	R.P Singh- ADGP (Civil Rights)- Home

	3
	2014
	22/01/2014
	Guideline for Engaging Children in voter awareness campaign
	Order
	Election Commission of India, New Delhi
	Padma Angamo-Deputy Secretary

	4
	2013
	23/07/2013
	Guideline for protection of children from abuse, exploitation and neglect in Institutional Home under rule 31 & 60 (1) Rajasthan JJ Rule 2011
	Notification
	Directorate for Child Rights, Rajasthan
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	5
	2013
	23/07/2013
	Guideline for protection of children from physical punishment and mentally exploitation in Institutional Home under Rajasthan JJ Rule 2011
	Order
	Directorate for Child Rights, Rajasthan
	K. C. Verma-Director (Additional Charge)-Directorate for Child Rights Rajasthan

	6
	2013
	23/07/2013
	Guideline for Media on Reporting of Children
	Order
	Directorate for Child Rights, Rajasthan
	K. C. Verma-Director (Additional Charge)-Directorate for Child Rights Rajasthan

	7
	2013
	06-10-2013
	Order for medical treatment for children of need, care and support under JJ Act 2000.
	Order
	Medical, Health & Family Welfare Department, Rajasthan
	Deepak Upreti, Principal Secretary, Medial Department

	8
	2013
	03-04-2013
	Role and proper implementation of CWC
	Guideline
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	9
	2013
	03-05-2013
	Constitution of Bal Samiti (Children Committee) in Institutional Home
	Order
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	10
	2013
	28/01/2013
	Guideline for Specification of Cradle under SAA 
	Guideline
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	11
	2013
	01-10-2013
	SOP and Awareness generation through flex board for CWC regarding abundant of infant
	Order
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	12
	2013
	02-07-2013
	Creation of Cradle Reception Centre in SAA
	Order & Guideline
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	13
	2013
	02-07-2013
	SOP and Set up Cradle Reception Centre in Hospital
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	14
	2013
	24/05/2013
	Medical Treatment under POCSO Act
	Order
	Medical, Health & Family Welfare Department, Rajasthan
	Deepak Upreti, Principal Secretary, Medial Department

	15
	2013
	24/01/2013
	Guideline for Police under POCSO Act 
	Guideline
	Home Department, GoR
	R.P.Singh-ADGP (Civil Rights)-Home

	16
	2013
	15/04/2013
	Designation of PLV for Speical Court under POCSO Act 
	Notification
	Law & Justice Department, GoR
	Prakash Gupta- Principal Secretary-Law Deparmtent

	17
	2013
	21/05/2013
	Inspection of Institutional Home through develop Checklist
	Order
	Social Justice & Empowerment Department
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	18
	2013
	01-07-2013
	Guideline for DCPU/CWC under POCSO Act
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	19
	2013
	01-07-2013
	Order for maintain directory of expert under POCSO Act
	Order
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	20
	2013
	25/07/2013
	Regular meeting of Task force under prevention of child labour
	D.O.
	Social Justice & Empowerment Department
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	21
	2013
	02-05-2013
	Guideline for prevention of children from begging
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	22
	2013
	13/08/2013
	Implementation of PAHAL Scheme for prevention of vulnerable children
	Scheme
	Directorate for Child Rights, Rajasthan
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	23
	2013
	29/01/2013
	Oder for registering FIR on missing children
	Order
	Home Department
	Harish Chand Meena-Director General- Home

	24
	2013
	15/06/2013
	Instruction follow by police under missing/found children
	SOP
	Home Department
	Rohit Mahajan-SP (Civil Rights)-Home

	25
	2013
	20/06/2013
	SOP for dealing cases of missing/found children and action taken by Police
	SOP
	Home Department
	Rohit Mahajan-SP (Civil Rights)-Home

	26
	2013
	21/06/2013
	Role of DCPU/CWC under missing and found children
	Order
	Directorate for Child Rights
	Sarita Singh-Commissioner-DCR

	27
	2013
	15/01/2013
	SOP for dealing cases of missing/found children
	Notification
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	28
	2013
	26/06/2013
	Guideline for prevention of child trafficking
	Guideline
	Home Department
	R.P Singh- ADGP- Home

	29
	2013
	13/09/2013
	Guideline for Gram Panchayat level Child Protection Committee under ICPS
	Guideline
	Directorate for Child Rights
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	30
	2013
	13/09/2013
	Guideline for Block level Child Protection Committee under ICPS
	Guideline
	Directorate for Child Rights
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	31
	2013
	28/01/2013
	Constitution of Special Court under POCSO Act 2012
	Notification
	Law & Justice Department, GoR
	Prakash Gupta- Principal Secretary-Law Deparmtent

	32
	2013
	12-06-2013
	Guideline for Use of Expert under POCSO Act 2012
	Order
	Directorate for Child Rights
	Dr. Manjeet Singh- Principal Secretary-SJED, Rajasthan

	33
	2013
	09-03-2013
	Guideline for Para Legal Volunteer placed at Police Station level
	Guideline
	Rajasthan State Legal Service Authority
	Abhay Chaturvedi-Member Secretary, RSLSA

	34
	2013
	 
	Rajasthan State Girl Child Policy
	Notification
	Women & Child Development
	Sarita Singh-Secretary, Women & Child Development

	35
	2013
	29/04/2013
	Guideline for prevention of children from trafficking
	Circular
	Directorate for Child Rights
	C.K. Methw-Chief Secretary, GoR

	36
	2013
	01-07-2013
	Implementation of POCSO Rule 2012 in the Rajasthan State
	Order
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	37
	2012
	05-07-2012
	Guideline for Role and responsibility of worker under job basis/visit base in Institutional Home
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	38
	2012
	21/03/2012
	Power to member-CWC on unavailability of Chairperson-CWC
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	39
	2012
	30/04/2012
	Standard Operating Procedure for CWC
	Guideline
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	40
	2012
	18/01/2012
	Effective operating and role of CWC
	Guideline
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	41
	2012
	20/06/2012
	D. O. to all District Collector for Linkages of Institutional based children in Education
	D. O.
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	42
	2012
	18/06/2012
	SOP for proper maintenance of Institutional Home
	Guideline
	Social Justice & Empowerment Department
	Vishram Meena- Director- SJED

	43
	2012
	06-05-2012
	Order for relaxation for Institutional based children under RTE Act
	Order
	Education Department
	Principal Secretary-Education Department

	44
	2012
	27/08/2012
	Guideline for Institutional Home Staff 
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	45
	2012
	14/02/2012
	Constitution of District Level Inspection Committee
	Order
	Administrative Vigilance, GoR
	Deupty Secretary-Planning Department

	46
	2012
	12-04-2012
	Constitution of Block Level Child Protection Committee
	Order
	Panchayati Raj
	C.S. Rajan- Additional Chief Secretary, Panchayati Raj

	47
	2012
	12-04-2012
	Constitution of Gram Panchayat Level Child Protection Committee
	Order
	Panchayati Raj
	C.S. Rajan- Additional Chief Secretary, Panchayati Raj

	48
	2012
	30/04/2012
	Role of SJPU and CWO under JJ Act 2000
	Order
	Home Department
	Harish Chand Meena-Director General- Home

	49
	2012
	21/08/2012
	Prevention of Child Labour/trafficking under JJ Act
	Order
	Social Justice & Empowerment Department
	C.K. Methw-Chief Secretary, GoR

	50
	2012
	01-11-2012
	Guideline for Juvenile Justice Board under JJ Act 2000
	Circular
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	51
	2012
	23/08/2012
	Transferring of Juvenile from Jail to Observation Home
	Order
	Social Justice & Empowerment Department
	Praveen Gupta- Commissioner cum Secretary, SJED

	52
	2012
	17/03/2012
	Order for separate facilities to boys and girls
	Circular
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	53
	2012
	31/12/2012
	Prevention of children from begging
	Guideline
	District Child Protection Unit-Jaipur
	T. Ravikanta-District Collector cum chairperson-DCPU Jaipur

	54
	2011
	19/08/2011
	Providing medical facilities to Institutional based children under Mukhya Mantri BPL Raksha Kosh
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Principal Secretary-SJED

	55
	2011
	08-10-2011
	Linkages of Children under Mukhya Mantri BPL Raksha Kosh
	Guideline
	Rajasthan State Health Committee-SRHM
	B. N. Sharma-Principal Secretary, Medical Department

	56
	2011
	29/09/2011
	Constitution of Management Committee in Institutional Home
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	57
	2011
	25/06/2011
	Constitution of District Child Protection Unit
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	58
	2011
	12-07-2011
	Constitution of District Adoption Committee
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	59
	2011
	29/07/2011
	Direction for Follow instruction on CARA Guideline
	Guideline
	Social Justice & Empowerment Department
	Aditi Mehta-Additional Chief Secretary, SJED

	60
	2011
	11-04-2011
	Constitution of District Criminal Injuries Relief and Rehabilitation Board under Financial Assistance and Support Service to Victim of Rape
	Order
	Administrative Vigilance, GoR
	Deupty Secretary-Planning Department

	61
	2011
	05-11-2011
	Rajasthan Juvenile Justice (Care & Protection of Children) Rule 2011
	Notification
	Social Justice & Empowerment Department
	Aditi Mehta-Principal Secretary-SJED

	62
	2011
	25/06/2011
	Constitution of State Adoption Resource Agency
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	63
	2011
	18/02/2011
	Registration of Rajasthan State Child Protection Society
	Order
	Rajgistrar Office-Jaipur
	Rajgistrar Office-Jaipur

	64
	2011
	06-06-2011
	Constitution of Project Sanction Committee under RSCPS
	Order
	Social Justice & Empowerment Department
	T. Ravikanta-Director cum Special Secretary-SJED

	65
	2011
	18/03/2011
	Campaigning on prevention of child marriage.
	Circular
	Social Justice & Empowerment Department
	Aditi Mehta-Principal Secretary-SJED

	66
	2010
	28/09/2010
	Order for step taken for prevention of children Act
	Order
	Home Department, GoR
	Pradeep Deb-Additional Child Secretary, Home

	67
	2010
	23/02/2010
	Constitution of Rajasthan State Commission of Protection of Child Rights
	Notification
	Women & Child Development
	Sarita Singh-Secretary-Women and Child Development

	68
	2010
	20/12/2005
	Constitution of CWO under JJ Act
	Order
	Home Department
	IG-Civil Rights-Home





ANNEXURE 15: Theory of Change for Outcomes 1 – 4 
Theory of Change: Outcome 1
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Theory of Change: Outcome 2
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Theory of Change: Outcome 3
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Theory of Change: Outcome 4
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